

Contract No. CON-20-097-ENG

TOWN OF PARADISE VALLEY CONSTRUCTION MANAGER AT RISK
CONSTRUCTION SERVICES

GMP #2 (LINCOLN DR, MOCKINGBIRD LN, AND INDIAN BEND RD IMPROVEMENTS)
ROADWAY & UTILITY IMPROVEMENTS

PROJECT NO. 2016-14

CONTRACT NO. CON-20-097-ENG

TABLE OF CONTENTS

RECITALS	3
ARTICLE 1 - CMAR'S SERVICES AND RESPONSIBILITIES	3
ARTICLE 2 - TOWN SERVICES AND RESPONSIBILITIES	17
ARTICLE 3 - CONTRACT TIME	19
ARTICLE 4 - CONTRACT PRICE	22
ARTICLE 5 - CHANGES TO THE CONTRACT PRICE AND TIME	25
ARTICLE 6 - PROCEDURE FOR PAYMENT	30
ARTICLE 7 - CLAIMS AND DISPUTES	36
ARTICLE 8 - SUSPENSION AND TERMINATION	39
ARTICLE 9 - INSURANCE, BONDS, AND ASSURANCE	42
ARTICLE 10 - INDEMNIFICATION	49
ARTICLE 11 - GENERAL PROVISIONS	52
ARTICLE 12 - DEFINITIONS	63
EXHIBIT A - PROJECT DESCRIPTION SCOPE OF WORK	
EXHIBIT B - PRECONSTRUCTION AGREEMENT	
EXHIBIT C - CMAR'S GMP PROPOSAL	
EXHIBIT D - STATUTORY PERFORMANCE BOND	
EXHIBIT E - STATUTORY PAYMENT BOND	
AFFIDAVIT REGARDING SETTLEMENT OF CLAIMS	
CONTRACTOR'S NOTICE OF FINAL PAY ESTIMATE	

TOWN OF PARADISE VALLEY
CONSTRUCTION MANAGER AT RISK
CONSTRUCTION SERVICES

PROJECT NO. 2016-14
CONTRACT NO. CON 20-097-ENG

THIS CONSTRUCTION MANAGER AT RISK – CONSTRUCTION SERVICES CONTRACT (“Contract”) is entered into this ____ day of _____ 2019, between the Town of Paradise Valley, an Arizona municipal corporation (hereinafter the "Town") and Achen-Gardner Construction LLC, a(n) Arizona limited liability company (hereinafter the "Construction Manager at Risk" or "CMAR".) Town and CMAR are each individually a “Party,” and collectively referred to herein as the “Parties.”

RECITALS

A. The Town intends to construct roadway and other improvements on Lincoln Drive, Mockingbird Lane, and Indian Bend Road as described in the Scope of Work, attached as **Exhibit A** (“the Project”), and by reference made a part of this Contract.

B. The CMAR was selected by means of a competitive, qualifications-based process to provide the Construction Manager at Risk design and construction services for the Project. Five Star Development Resort Communities, LLC, an Arizona limited liability company, (hereinafter "Five Star") participated in the selection of Achen-Gardner as the CMAR for the Project.

C. The Town, Five Star, and TY-Lin executed a contract effective May 26, 2016 for design services. These services are substantially complete, but may continue during the duration of this Contract.

D. CMAR has represented to the Town and Five Star the ability to construct the Project. Based on this representation the Town desires to engage Achen-Gardner Construction, LLC to provide these services and construct the Project.

CONTRACT

FOR AND IN CONSIDERATION of the Parties' mutual covenants and conditions, it is agreed between the Town and the CMAR as follows:

ARTICLE 1 - CMAR'S SERVICES AND RESPONSIBILITIES

1.0 The CMAR will furnish any and all labor, materials, equipment, transportation, utilities, services and facilities required by and in conformance to this Contract and the Project (“Work”). The Work must be to the reasonable satisfaction of the Town and strictly in accordance with all

Legal Requirements and Project Contract Documents. It is not required that the services be performed in the sequence in which they are described.

1.1. General Services

The CMAR'S Representative must be reasonably available to the Town and must have the necessary expertise and experience required to supervise the Work. CMAR'S Representative must communicate regularly with the Town but not less than once a week and must be vested with the authority to act on behalf of the CMAR. The CMAR's Representative may be replaced only with the written consent of the Town.

1.2. Government Approvals and Permits

1.2.1. Unless otherwise provided, the CMAR will make application for and obtain or, at the Town's discretion, assist the Town and the Design Team in obtaining all necessary permits, approvals and licenses required for the prosecution of the Work from any government or quasi-government entity having jurisdiction over the Project. The CMAR is specifically required to obtain the necessary environmental permits or file the necessary environmental notices. Any environmental permits and licenses will be paid by the Town in accordance with the provisions of Article 2.4.

1.2.2. Copies of all necessary permits and notices must be provided to the Construction Coordinator and Contract Administrator before starting the permitted activity. This provision is not an assumption by the Town of an obligation of any kind for violation of the permit or notice requirements.

1.2.3. The CMAR is responsible for making application for and obtaining permit(s) for building and demolition, but the fees will be paid by the Town in accordance with Article 2.4. The CMAR will also obtain any necessary regulatory or permitting, reviews for grading and drainage, water, sewer and landscaping, but the fees for the permitting will be paid by the Town in accordance with Article 2.4.

1.2.4. The CMAR is responsible for all other review and permit fees not specifically listed in Article 2.4 below or as qualified in Exhibit B.

1.2.5. The CMAR is responsible for the cost of construction-related water meter(s), water and sewer taps, fire lines and taps, and all associated permit fees and water bills on the project meters until Substantial Completion of the Project. Arrangement for construction water is the CMAR's responsibility. Construction water does not include "test water" required to complete new water line pressure tests.

1.2.6. For purposes of this Contract, the Maricopa Association of Governments (M.A.G.) Standard Specification 107.12 is modified to read as follows: The CMAR, at his own expense, is responsible for construction staging, storage, maintenance, and refuge haul-off, including acquisition of any property interest(s) therefore, which are required in addition to existing easements and right-of-way secured by the Town.

1.3. Preconstruction Conference

1.3.1. Before beginning any Work, the Contract Administrator will schedule a Preconstruction Conference. The Town, Five Star, and the CMAR have entered into a separate written contract for Design Phase services establishing the fee the Town and Five Star will pay the CMAR for all Preconstruction services. The Town will not request or obtain from the CMAR a fixed price or Guaranteed Maximum Price (GMP) until after the Town has entered into a written contract with the CMAR for Preconstruction services and a Preconstruction fee.

1.3.2. The purpose of this conference is to establish a working relationship between the CMAR, utility firms, and various Town agencies and staff. The agenda will include critical elements of the work schedule, submittal schedule, cost breakdown of major lump sum items, CMAR Payment Requests and processing, coordination with the involved utility firms and/or utility companies (i.e. APS, SRP, SW Gas, etc.), and emergency telephone numbers for all representatives involved in the construction.

1.3.3. The construction Notice to Proceed (NTP) date will be established at the Preconstruction conference.

1.3.4. The CMAR will provide a Baseline Project Schedule indicating duration, manpower and equipment resources required to complete all major Work activities. The Town and Design Team will review and comment on the Baseline Project Schedule. The CMAR will revise the Baseline Project Schedule to the satisfaction of the Contract Administrator. No Work will begin until the Town accepts the Baseline Project Schedule.

1.3.5. The CMAR will submit a Schedule of Values based on the work and bids accepted from selected Subcontractors. These Values must reflect the actual labor time, materials, profit and overhead for the Work.

1.3.6. At a minimum, CMAR attendees must include CMAR's Representative, who is authorized to sign documents on behalf of the firm, the job superintendent, and the CMAR's safety officer.

1.4. Control of the Work

1.4.1. The CMAR must properly secure and protect all finished or partially finished Work, and is responsible for the Work until all Work under the Contract is completed and accepted by the Town, which acceptance shall not be unreasonably withheld. Any payment for completed portions of the Work will not release the CMAR from this responsibility; however, the CMAR must turn over the entire Work in full accordance with this Contract before final settlement will be made. In case of suspension of the Work for any cause, the CMAR is responsible for the Project and will take all precautions as necessary to prevent damage to the Work or Project and will erect any necessary temporary structures, signs, or other facilities at no cost to the Town.

1.4.2. After all Work under the Contract is completed, the CMAR will remove all loose concrete, lumber, wire, reinforcing, debris and other materials not included in the final Work from the Work site.

1.4.3. The CMAR must provide through itself or Subcontractors the necessary supervision, labor, inspection, testing, start-up, material, equipment, machinery, temporary utilities and other temporary facilities to permit the CMAR to complete the Work consistent with the Contract Documents, unless otherwise provided in the Contract Documents to be the responsibility of the Town, or a separate contractor.

1.4.4. The CMAR, its Subcontractors and Suppliers, must perform all construction activities efficiently and with the professional diligence, skill, and care prevailing among highly skilled and experienced commercial contractors and subcontractors with demonstrated ability to timely and properly construct projects equivalent to the Project (“Standard of Care”) on schedule, within budget and without latent defects. The CMAR will at all times exercise complete and exclusive control over the means, methods, sequences and techniques of construction.

1.4.5. Survey stakes and marks required for the completion of the construction shown on the plans and as described in the specifications will be furnished by the CMAR.

1.4.6. The CMAR or the CMAR's Superintendent must be present at the Work at all times that construction activities are taking place.

1. All elements of the Work, such as concrete work, pipe work, etc., are under the direct supervision of a foreman or his designated representative on the Site who must have the authority to take actions required to properly carry out that particular element of the Work.
2. In the event of noncompliance with this Contract as defined in Article 8 the Town may require the CMAR to stop or suspend the Work in whole or in part.

1.4.7. Where the Contract Documents require that a particular product be installed and applied by an applicator approved by the manufacturer, it is the CMAR's responsibility to ensure the Subcontractor employed for this work is approved.

1.4.8. The CMAR will take field measurements and verify field conditions and will carefully compare all field measurements and conditions and other information known to the CMAR with the Contract Documents before commencing activities. Errors, inconsistencies or omissions discovered will be immediately reported to the Town.

1.4.9. Before ordering materials or conducting work, the CMAR and each Subcontractor must verify measurements at the Site and are responsible for the correctness and accuracy of these measurements. Extra charge or compensation may be allowed because of differences between actual dimensions and the dimensions indicated on the drawings; differences, which may be found, will be submitted to the Town for resolution before proceeding with the Work.

1.4.10. The CMAR must establish and maintain all building and construction grades, lines, levels, and benchmarks, and is responsible for their accuracy and protection. This work will be performed or supervised by an Arizona licensed Civil Engineer or Surveyor.

1.4.11. Any person employed by the CMAR or any Subcontractor who, in the opinion of the Town, does not perform his work in a proper, skillful and safe manner or is intemperate or disorderly will, at the written request of the Town, be removed from the Work by the CMAR or the Subcontractor employing the person, and will not be employed again in any portion of Work without the written approval of the Town. The CMAR or Subcontractor will hold the Town harmless from damages or claims that may occur in the enforcement of this Article.

1.4.12. The CMAR assumes responsibility for the proper performance of the Work of Subcontractors and any acts and omissions in connection with this performance. Nothing in the Contract Documents creates any legal or contractual relationship between the Town and any Subcontractor or Sub-Subcontractor, including but not limited to any third-party beneficiary rights.

1.4.13. The CMAR must coordinate the activities of all Subcontractors. If the Town performs other work on the Project or at the Site with separate contractors under the Town's control, the CMAR agrees to reasonably cooperate and coordinate its activities with those of the separate contractors so that the Project can be completed in an orderly and coordinated manner without unreasonable disruption.

1.4.14. On a daily basis, the CMAR will prepare a Contractor's Daily Report. The report must detail the activities that occurred during the course of the day, all equipment utilized, and the number of hours operated and all personnel on the site inclusive of Subcontractors. The Daily Reports must be submitted to the Town Construction Inspector on a daily basis, unless otherwise arranged. The Daily Reports must also be made available to the Contract Administrator upon request. Failure to provide Daily Reports as arranged or requested above will result in the retention of monthly progress payments until the Reports are brought up to date.

1.4.15. In the event of noncompliance with this Article 1.4, the Town may require the CMAR to stop or suspend the construction in whole or in part. Any suspension, due to the CMAR's noncompliance will not be considered a basis for an increase in the Contract Price or extension of the Contract Time.

1.5. Control of the Work Site

1.5.1. Throughout all phases of construction, including any suspension of the Work, the CMAR must keep the Site reasonably free from debris, trash and construction wastes to permit the CMAR to perform its construction services efficiently, safely and without interfering with the use of adjacent land areas. Upon Substantial Completion of the Work, or a portion of the Work, the CMAR will remove all debris, trash, construction wastes, materials, equipment, machinery and tools arising from the Work to permit the Town or, at the Town's discretion, Five Star, to occupy the Project or a portion of the Project for its intended use.

1.5.2. Dust Control. The CMAR will take appropriate steps, procedures or means required to prevent abnormal dust conditions due to his construction operations in connection with this Contract. The dust control measures will be maintained at all times during construction of the Project to the satisfaction of the Town, in accordance with the requirements of the Maricopa

County Health Department Air Pollution Control Regulations and of M.A.G. Standard Specifications, together with applicable provisions of Federal and State Law.

1.5.3. Dust Control Coordinator. At any Town construction site of 1 acre or more of disturbed surface area, as defined in A.R.S. §49-457.05(I)(4) that is required to have a Dust Generation Permit, the CMAR must have at all times at the Site, at least one Dust Control Coordinator trained in accordance with the requirements of A.R.S. §49-474.05 during primary dust generating operations that is related to the purposes for which the Dust Control Permit was issued. The Dust Control Coordinator must have full authority to ensure that dust control measures are implemented at the Site, including authority to conduct inspections, deploy dust suppression resources, and modify or shutdown activities as needed to control dust. The Dust Control Coordinator must be responsible for managing dust prevention and dust control on the Site, including the use of leaf blowers and street sweeping equipment. The Dust Control Coordinator must have a valid Dust Training Certification Identification Card readily accessible on the Site while acting as the Dust Control Coordinator.

The requirements described in the above paragraph do not apply if all of the following circumstances are present:

1. The area of disturbed surface area is less than 1 acre.
2. The previously disturbed areas are stabilized in accordance with the requirements of any applicable Maricopa County rules.
3. The CMAR with the Dust Control Permit provides notice of the acreage stabilized to the Maricopa County Control Officer. On sites with greater than 1 acre of disturbed surface area, any CMAR holding a Dust Control permit issued by a County Control Officer, who is required to obtain a single permit for multiple noncontiguous sites that is required to control PM-10 emissions from dust generating operations must have, at least 1 individual who is designated as a Dust Control Coordinator. The Dust Control Coordinator must have a valid Dust Training Certification Identification Card readily accessible on the Site while acting as the Dust Control Coordinator. The Dust Control Coordinator must be present on Site at all times during primary dust generating activities that are related to the purposes for which the permit was issued. A Subcontractor who is engaged in dust generating operations at a Site that is subject to a Dust Control Permit issued by a County Control Officer and that requires the control of PM-10 emissions from dust generating operations must register with the County Control Officer. The Subcontractor must have its registration number readily accessible on the Site while conducting any dust generating operations.

1.5.4. If applicable, the CMAR will maintain Americans with Disabilities Act (ADA) and American National Standards Institute (ANSI) accessibility requirements during construction activities in an occupied building or facility. ADA and ANSI accessibility requirements must include, but not be limited to, parking, building access, entrances, exits, restrooms, areas of refuge, and emergency exit paths of travel. The CMAR is responsible for the coordination of all Work to minimize disruption to building occupants and facilities.

1.5.5. Only materials and equipment used directly in the Work will be brought to and stored on the Site by the CMAR. When equipment is no longer required for the Work, it will be removed promptly from the Site. Protection of construction materials and equipment stored at the Site from weather, theft, damage and all other adversity is solely the responsibility of the CMAR.

1.5.6. The CMAR is responsible for the cost to dispose of all waste products including excess earth material that will not be incorporated into the Work under this Contract. The waste product will become the property of the CMAR. The CMAR will provide for the legal disposal at an appropriate off-site location for all waste products, debris, etc., and will make necessary arrangements for its disposal. Any disposal/dumping of waste products or unused materials will conform to applicable Federal, State and Local Regulations.

1.5.7. The CMAR will supervise and direct the Work. The CMAR is solely responsible for the means, methods, techniques, sequences and procedures of construction. . The CMAR Representative must have full authority to act on behalf of the CMAR and all communications given to the representative will be as binding as if given to the CMAR. The CMAR will employ and maintain on the Work Site a qualified supervisor or superintendent, who must be present on the Site at all times as required to perform adequate supervision and coordination of the Work. Where appropriate all Provisions of M.A.G., Section 105.5, will be applicable. The CMAR shall provide a written list of designated representatives by title, function/responsibility, and contract information to the Construction Administrator prior to beginning work under this Contract.

1.5.8. In the event of abnormal weather conditions, such as windstorms, rainstorms, etc., the CMAR will immediately inspect the Work Site and take all necessary actions to ensure public access and safety are maintained.

1.5.9. Damage to Property at the Site. The CMAR is responsible for any damage or loss to property at the Site, except to the extent caused by the acts or omissions of the Town or its representatives, employees or agents and not covered by insurance. The costs and expenses incurred by the CMAR under this Article will be paid as a Cost of the Work to the extent that the costs and expenses are in excess of or are not covered by required insurance, and to the extent of any deductibles, but will not increase the GMP.

1.5.10. Damage to Property of Others. The CMAR will avoid damage, as a result of the CMAR's operations, to existing sidewalks, curbs, streets, alleys, pavements, utilities, adjacent property, the work of Separate Contractors and the property of the Town . The CMAR will repair any damage caused by the operations of the CMAR, which costs will be paid as a Cost of the Work to the extent that these costs and expenses are in excess of or are not covered by required insurance, and to the extent of any deductible, but will not increase the GMP.

1.5.11. Failure of CMAR to Repair Damage. If the CMAR fails to begin the repair of damage to property as required in Articles 1.5.9, and 1.5.10 and diligently pursue the repair, the Town will give the CMAR 10-days written notice to begin repairs. If the CMAR fails to begin the repairs within the 10-day notice period, the Town may elect to repair the damages with its own forces and to deduct from payments due or to become due to the CMAR amounts paid or incurred by the Town in correcting the damage.

1.6. Shop Drawings, Product Data and Samples

1.6.1. Shop Drawings, Product Data, Samples and similar submittals are to be forwarded to the Construction Coordinator for review, or as otherwise arranged. The purpose of their submittal is to demonstrate for those portions of the Work for which submittals are required, the way in which the CMAR proposes to conform to the information given and the design concept expressed in the Contract Documents.

1.6.2. The CMAR will review, approve, and verify that all submittals meet the intent of the Contract Documents. Three (3) copies of each Shop Drawing, Product Data, Sample, and similar submittal required by the Contract Documents will be delivered to the Construction Coordinator for review, or as otherwise arranged. Submittals made by the CMAR that are not required by the Contract Documents may be returned without action.

1.6.3. The CMAR will perform no portion of the Work requiring submittal and review of Shop Drawings, Product Data, Samples, or similar submittals until the necessary submittal has been approved by the Town or the Town's representative. All Work will be in accordance with approved submittals. The CMAR will not be relieved of responsibility for errors or omissions in Shop Drawings, Product Data, Samples, or similar submittals by the Town's approval.

1.6.4. By approving, verifying and submitting Shop Drawings, Product Data, Samples and similar submittals, the CMAR represents that the CMAR has determined and verified materials, field measurements and related field construction criteria, or will do so, and has checked and coordinated the information contained within the submittals with the requirements of the Work and of the Contract Documents.

1.6.5. The CMAR will not be relieved of responsibility for deviations from requirements of the Contract Documents by Town (or Town's representative's) approval of Shop Drawings, Product Data, Samples or similar submittals unless the CMAR has specifically informed the Town in writing of the deviation at the time of submittal and the Town has given written approval to the specific deviation.

1.6.6. Informational submittals upon which the Town is not expected to take responsive action may be identified as informational submittals in the Contract Documents.

1.6.7. When professional certification of performance criteria of materials, systems or equipment is required by the Contract Documents, the Town will be entitled to rely upon the accuracy and completeness of the calculations and certifications.

1.7. Quality Control, Testing and Inspection

1.7.1. Inspection. The Town's Construction Inspectors may be stationed on the Work Site and report to the Construction Coordinator the progress of the Work, the manner in which Work is being performed, and also to report whenever it appears that material furnished, or Work performed by the CMAR fails to fulfill the requirements of the specifications and this Contract. The Construction Inspector may direct the attention of the CMAR to any such failure as described above, but the inspection will not relieve the CMAR from any obligation to furnish acceptable

materials or to provide completed construction that is in compliance with the Contract Documents in every particular. The Construction Inspector's purpose is to assist the Town's Representative and should not be confused with an inspector associated with a Town regulatory agency or with an inspector from a Material Testing Laboratory under Article 1.8.

1.7.2. In case of any dispute arising between the Construction Coordinator or Town Construction Inspector and the CMAR as to material furnished or the manner of performing the Work, the Town Construction Inspector or Construction Coordinator will have the authority to reject materials or suspend the Work until the question and issue can be referred to and decided by the Town. Construction Inspectors are not authorized to revoke, alter, enlarge, relax, or release any requirements of the specifications. Construction Inspectors will in no case act as foremen or perform other duties for the CMAR or interfere with the management of the Work by the CMAR.

1.7.3. Inspection or supervision by the Construction Coordinator or Construction Inspector will not be considered as direct control of the individual workman and his work. Direct control is solely the responsibility of the CMAR.

1.7.4. The furnishing of any services for the Town will not make the Town responsible for or give the Town control over construction means, methods, techniques, sequenced procedures or for safety precautions or programs or responsibility for the CMAR's failure to perform the Work in accordance with Contract Documents.

1.8. Materials Testing

1.8.1. All materials used in the Work must be new and unused, unless otherwise noted, and must meet all quality requirements of the Contract Documents.

1.8.2. All construction materials to be used on the Work or incorporated into the Work, equipment, plant, tools, appliances or methods to be used in the Work may be subject to the inspection and approval or rejection of the Town. Any material rejected by the Town will be removed immediately and replaced in a manner acceptable to the Town.

1.8.3. The procedures and methods used to sample and test material will be determined by the Town. Unless otherwise specified, samples and tests will be made in accordance with the following: American Association of State and Highway Transportation Off Roads (AASHTO) or American Society for Testing and Materials (ASTM), and Maricopa Association of Governments (MAG) supplements.

1.8.4. The CMAR will select a pre-qualified Independent Testing Laboratory and will pay for initial Acceptance Testing.

1. When the first and subsequent tests indicate noncompliance with the Contract Documents, the cost associated with that noncompliance will be paid for by the CMAR. Construction contingency cannot be utilized for the cost of re-testing.
2. When the first and subsequent tests indicate noncompliance with the Contract Documents, all retesting will be performed by the same testing agency.

1.8.5. The CMAR will cooperate with the selected testing laboratory and all others responsible for testing and inspecting the Work and will provide them access to the Work at all times upon reasonable notice.

1.8.6. All soils and materials testing will be performed by the designated agent and payment for testing shall be paid for as outlined below. In coordination with the Town, the CMAR will order tests and distribute test results for all construction areas. The CMAR will distribute test results within 24 hours of receipt.

1. The CMAR will pay for soils or materials testing.

2. Other material testing: When the first or subsequent tests indicate noncompliance with the Contract Documents, the cost associated with that noncompliance will be paid by the CMAR. The Town's Project Contingency cannot be utilized for the cost of re-testing.

1.8.7. At the option of the Town, materials may be approved at the source of supply before delivery is started.

1.8.8. Code compliance testing and inspections required by codes or ordinances or by a plan approval authority, and which are made by a legally constituted authority is the responsibility of and will be paid by the CMAR, unless otherwise provided in the Contract Documents.

1.8.9. The CMAR's quality control testing and inspections are the sole responsibility of the CMAR and paid by the CMAR.

1.9 Project Record Documents/As-Builts

1.9.1 During the construction period, the CMAR will maintain at the jobsite a set of blue-line or blackline prints of the Construction Document drawings and Shop Drawings for Project Record Document purposes.

1. The CMAR will mark these drawings to indicate the actual installation where the installation varies appreciably from the original Construction Documents. The CMAR will give particular attention to information on concealed elements, which would be difficult to identify or measure and record later. Items required to be marked include but are not limited to:

- Dimensional changes to the drawings
- Revisions to details shown on drawings
- Depths of foundations below first floor
- Locations and depths of underground utilities
- Revisions to routing of piping and conduits
- Revisions to electrical circuitry
- Actual equipment locations
- Duct size and routing
- Locations of concealed internal utilities
- Changes made by Contract Amendments

Details not on original Contract Drawings

2. The CMAR will mark completely and accurately Project Record Drawing prints of Construction Documents or Shop Drawings, whichever is the most capable of indicating the actual physical condition. Where Shop Drawings are marked, show cross-reference locations on the Construction Documents.
3. The CMAR will mark Project Record Drawing sets with red erasable colored pencil.
4. The CMAR will note Requests for Information (RFI) Numbers, Architects' Supplemental Information (ASI) Numbers and Contract Amendment Proposal Numbers, etc., as required to identify the source of the change to the Construction Documents.
5. The CMAR will at the time of Substantial Completion, submit Project Record Drawing prints and Shop Drawings to the Town or its representative for review and comment.

1.9.2 Immediately upon receipt of the reviewed Project Record Drawings from the Town, the CMAR will correct any deficiencies or omissions to the drawings and prepare the following for resubmission to the Town:

1. A complete set of PDF electronic files of all Project Record Drawings will be prepared by the CMAR in electronic format. Each drawing will be clearly marked with "As-Built Document." Files will be named consistent with the Plan Set Index.
2. A complete set of As-Built Document reproducible mylars will be made by the CMAR and delivered to the Town as part of the Project closeout.
3. The CMAR's original redlined mark-up prints of the Project Record Drawings.

1.10 Project Safety

1.10.1 CMAR Safety Program. The site environment in which the CMAR operates may on occasion present a potential safety and health hazard to any who may be on the job site. All Work will be performed in compliance with all applicable federal, state and local laws, ordinances, statutes, rules and regulations including Arizona Division of Occupational Safety and Health (ADOSH) policies and procedures.

The CMAR will provide a safe jobsite and work environment for the safety and health of employees and members of the general public and will comply with all Legal Requirements, including but not limited to the following:

- Occupational Safety and Health Act (OSHA)
- Electrical Safe Work Practices Standards
- OSHA Personal Protective Equipment Standards
- National Fire Protection Association (NFPA) 70E Standard for Electrical Safety in the Workplace
- OSHA Fall Protection Standards
- OSHA Confined Space Entry

All other applicable requirements of OSHA and federal, state and local codes and agencies having jurisdiction.

Contractors that violate these rules and regulations may be subject to job shutdown or removal from Town facilities.

1.10.2 Contractor Safety Tailgate Meetings. The CMAR will conduct tailgate safety meetings regularly to ensure that safety on the job is given priority. The Sign-in sheet of the tailgate meeting must be given to the Town's Construction Inspector or Construction Coordinator within 48 hours after the meeting.

1.10.3 Accident/Injury Procedure. The CMAR will contact the Contract Administrator within 24 hours of the occurrence of an accident or injury arising out of the CMAR's work under this Contract.

1.10.4 Unsafe Acts. The CMAR employees are encouraged to abate or remedy any unsafe act or condition which may arise in the course of CMAR's work under this Contract.

1.10.5 Safety Audits. The Town reserves the right to conduct safety audits at the job site and stop unsafe acts at any time. In addition, the Construction Coordinator or Construction Inspector must be notified should any OSHA inspection occur at a Town job site.

1.10.6 The CMAR recognizes the importance of performing the Work in a safe manner so as to prevent damage, injury or loss to (i) all individuals at the Site, whether working or visiting, (ii) the Work, including materials and equipment incorporated into the Work or stored on-site or off-site, and (iii) all other property at the Site or adjacent to the Site.

1.10.7 The CMAR assumes responsibility for implementing, monitoring, and documenting all safety precautions and programs related to the performance of the Work.

1.10.8 The CMAR will, before beginning construction, designate a Safety Representative with the necessary qualifications and experience to supervise the implementation and monitoring of all safety precautions and programs related to the Work. Unless otherwise required by the Contract Documents, the CMAR's Safety Representative will be an individual stationed at the Site who may have responsibilities on the Project in addition to safety.

1.10.9 The CMAR and Subcontractors will comply with all Legal Requirements relating to safety, as well as any Town-specific safety requirements found in the Contract Documents, provided that the Town-specific requirements do not violate any applicable Legal Requirement.

1.10.10 The CMAR will immediately report in writing any safety-related injury, loss, damage or accident arising from the Work to the Contract Administrator and, to the extent mandated by Legal Requirements, to all government or quasi-governmental authorities having jurisdiction over safety-related matters involving the Project or the Work.

1.10.11 The CMAR's responsibility for safety under this Article 1.10 is not intended in any way to relieve Subcontractors and Sub-Subcontractors of their own contractual and legal

obligations and responsibility for (i) complying with all Legal Requirements, including those related to health and safety matters, and (ii) taking all necessary measures to implement and monitor all safety precautions and programs to guard against injury, losses, damages or accidents resulting from their performance of the Work.

1.10.12 The CMAR and Subcontractors must agree to provide Material Safety Data sheets for all substances that are delivered to the Town, that come under the OSHA Toxic and hazardous Substances - Hazard Communication Standard, 29 CFR 1910.1200, Hazard Communication (reference Occupational Safety and Health Standards, Subpart Z Toxic and Hazardous Substances - Hazardous Communication Standard).

The CMAR and all Subcontractors using chemicals to perform Work under this Contract must use only the safest chemicals, with the least harmful ingredients. These chemicals must be approved for use by the Construction Coordinator before bringing them on Site.

The CMAR and all Subcontractors will make every attempt to apply approved chemicals with highly volatile organic compounds, outside of working hours. Adequate ventilation must be used at all times during the application of these approved chemicals.

In conjunction with the Occupational Safety and Health Standards, Subpart Z Toxic and Hazardous Substances - Hazard Communication Standard, 29 CFR 1910.1200 Hazard Communication, the CMAR and Subcontractors are informed of the presence of (or possible presence of) chemicals in the area where the work requested will be performed.

It is the responsibility of all selected Contractors to contact the Town for specific information relative to the type of chemicals present and location of appropriate Material Safety Data Sheets.

Unless included in the Work, if the CMAR encounters on-site material which he reasonably believes to contain asbestos, polychlorinated biphenyl (PCB), or other hazardous substances or materials regulated by Public Health Laws, he will immediately stop work and report the condition to the Town.

If the material is found to contain asbestos, PCB or other hazardous substances or materials regulated by Public Health Laws, the CMAR will not resume work in the affected area until the material has been abated or rendered harmless. The CMAR and the Town may agree, in writing, to continue work in non-affected areas on-site. An extension of Contract Time may be granted in accordance with Article 5.

Upon discovery of hazardous materials, the CMAR will comply with all applicable laws/ordinances and regulations and take all appropriate health and safety precautions.

1.11 Warranty

1.11.1 The provisions of M.A.G. Section 108.8 (Guarantee and Warranty Provisions) apply with the following additional requirements:

1. Should the CMAR fail to begin repairs or corrective work within 14 calendar days after receipt of written notice from the Town the Town may perform the necessary work and the CMAR agrees to reimburse the Town for the actual cost.

2. The warranty period on any part of the work repaired or replaced is extended for a period of 2 years from the date of the repair or replacement.

3. This warranty does not apply to damage caused by normal wear and tear or by acts beyond the CMAR's control.

1.11.2 The CMAR's warranty obligation excludes defects caused by abuse, alterations, or failure to maintain the Work by persons other than the CMAR or anyone for whose acts the CMAR may be liable.

1.11.3 Nothing in this warranty is intended to limit any manufacturer's warranty which provides the Town with greater warranty rights than provided in this Article 1.11 or the Contract Documents. The CMAR will provide the Town with all manufacturers' warranties upon Substantial Completion.

1.11.4 The CMAR's warranty obligation will be the maximum allowed by the Arizona Registrar of Contractors.

1.12 Correction of Defective Work

1.12.1 The CMAR agrees to correct any Work that is found to not be in conformance with the Contract Documents, including that part of the Work subject to Article 1.11, above, within a period of 2 years from the date of Final Completion of the Work or any portion of the Work, or within any longer period, to the extent required by the Contract Documents. A Progress Payment, or partial or entire use or occupancy of the Project by the Town will not constitute acceptance of the Work if not in accordance with the Contract Documents.

1.12.2 The CMAR will take meaningful steps to begin correction of nonconforming Work subject to this Article 1.12. These measures include but are not limited to timely correction of the Work. If the CMAR fails to initiate necessary measures for this Work within 7 days of receipt of written notice from the Town, the Town, in addition to any other remedies provided under the Contract Documents, may provide CMAR with written notice that the Town will commence correction of the nonconforming Work with its own forces.

1.12.3 If the Town does perform this corrective Work, the CMAR will be responsible for all reasonable costs incurred by the Town in performing this correction.

1.12.4 The CMAR will immediately respond to any nonconforming Work that creates an emergency.

1.12.5 The 2-year period referenced in this Article 1.12 applies only to the CMAR's obligation to correct nonconforming Work and is not intended to be a period of limitations for any other rights or remedies the Town may have regarding the CMAR's other obligations under the Contract Documents.

1.13 Subcontractor and Major Supplier Selection The Parties have entered into a Preconstruction Agreement that contains Subcontractor and Major Supplier provisions. In selecting Subcontractors and Major Suppliers, the CMAR will comply with the provisions in the Preconstruction Agreement. [For horizontal construction, as defined in A.R.S. §34-101(16), the CMAR must self-perform not less than 45% of the Work as required by A.R.S. §34-605(G).]

ARTICLE 2 – TOWN PARTIES SERVICES AND RESPONSIBILITIES

2.0 Duty to Cooperate. The Town will, throughout the performance of the Work, cooperate with the CMAR and perform its responsibilities, obligations and services in a timely manner to facilitate the CMAR's timely and efficient performance of the Work and so as not to delay or interfere with the CMAR's performance of its obligations under the Contract Documents. The Town will furnish the CMAR a CADD file or electronic format acceptable to the Town of the Construction Documents, at no cost to the CMAR.

2.1 Contract Administrator/Construction Coordinator

2.1.1 The Construction Coordinator is responsible for providing Town-supplied information and approvals in a timely manner to permit the CMAR to fulfill its obligations under the Contract Documents.

2.1.2 The Construction Coordinator will also provide the CMAR with prompt notice if the Construction Coordinator observes any failure on the part of the CMAR to fulfill its contractual obligations, including any default or defect in the Project or Work or non-conformance with the drawings and specifications.

2.1.3 The Town may contract separately with the Design Team, and may include partial construction administration services for the Project. The Design Team's contract will be furnished to the CMAR.

2.1.4 The Contract Administrator is responsible for construction administration of the Work. The Design Team, if authorized by the Town, will review, approve or take other appropriate action upon the CMAR's submittals such as Shop Drawings, Product Data and Samples in accordance with Article 1.6. Communications by and with the Design Team will be through the Contract Administrator.

2.1.5 The Contract Administrator or Construction Coordinator and the Design Professional will interpret and decide matters concerning performance under the requirements of the Contract Documents. The Design Professional's response to these requests will be made to the Town with reasonable promptness. The Town will forward response to the CMAR and within the time limits agreed upon.

2.1.6 The Town Manager has the authority to authorize Change Orders up to the limits permitted by the Town Code and procurement policy. In the event a price adjustment is necessitated by a Change Order, the Town must approve the Change Order.

2.2 Town's Separate Contractors. The Town is responsible for all Work performed on the Project or at the Site by separate contractors under the Town's control. The Town will contractually require its separate contractors to cooperate with, and coordinate their activities, so as not to interfere with the CMAR, in order to enable timely completion of Work consistent with the Contract Documents. The CMAR agrees to reasonably cooperate and coordinate its activities with those of the separate contractors so that the Project can be completed in an orderly and coordinated manner without unreasonable disruption.

2.3 Permit Review and Inspections. Approving specific parts of the Right of Way or Building Permits is the responsibility of the Town's Engineering and Community Development Departments. The Town of Paradise Valley Building Department issues Certificates of Occupancy.

2.4 Furnishing of Services and Information

2.4.1 The Town will be responsible for the payment or waiver of the following:

1. Town review and permit(s) fees for building, encroachment, and demolition permits.
2. Town review fees for grading and drainage, water, sewer and landscaping.
3. Town Development Fees.
4. Environmental Permits and Licenses.

2.4.2 Except as provided in Section 1.2.6 or unless expressly stated to the contrary in the Contract Documents, the Town will provide (at its own cost and expense) to the CMAR, the following information:

1. To the extent available, surveys describing the property, boundaries, topography and reference points for use during construction, including existing service and utility lines;
2. Temporary and permanent easements, zoning and other requirements and encumbrances affecting land use, or necessary to permit the proper design and construction of the Project and enable the CMAR to perform the Work;
3. A legal description and Street or Physical address of the Site;
4. To the extent available, as-built record and historical drawings of any existing structures at the Site;
5. To the extent available, environmental studies, environmental impact statements, reports and impact statements describing the environmental conditions (including hazardous materials) known to exist at the site;
6. The Town will provide all Town standards and guidelines, supplementary conditions and special provisions that will be included in the plans and specifications for the Project. These may include but are not limited to: disposal of surplus material, special security provisions, investigation of underground facilities, traffic controls and regulations, special

quality control testing and termite treatment requirements. The Town is responsible for securing and executing all necessary Contracts with adjacent land or property owners that are necessary to enable the CMAR to perform the construction. The Town is further responsible for all costs, including attorneys' fees, incurred in securing these necessary Contracts.

2.5 Project Management Services

2.5.1 The Town may contract separately with one or more Technical Consultants to provide project management assistance to the Project. The Technical Consultant's contract as well as the contracts of other firms hired by the Town will be furnished to the CMAR. The CMAR will not have any right however, to limit or restrict any contract modifications that are mutually acceptable to the Town and Technical Consultant.

2.5.2 The Technical Consultant services will augment the Town staffing resources to effectively manage the objectives of the Town and this Project with the goal of managing the key project communication, cost and time parameters.

2.5.3 The Technical Consultant may provide preprogramming and design standards.

2.5.4 The Town may contract with the Technical Consultant to provide some or all of the following services during the performance of the construction:

1. Oversight of the Construction. The Town may hire Technical Consultants to assist it in oversight of the Construction Project. The Technical Consultants will:

2. Conduct Site visits at intervals appropriate to the stage of construction to become generally familiar with the progress and quality of the completed construction and to determine in general if the construction is being performed in accordance with the Construction Documents. The Technical Consultant will keep the Town informed of progress of the construction and will endeavor to guard the Town against defects and deficiencies in the construction. The Technical Consultant may have authority to reject construction which does not conform to the Construction Documents and to require additional inspection or testing of the construction in accordance with Articles 1.7 and 1.8;

3. Review and recommend approval of the CMAR's Payment Requests;

4. Interpret matters concerning performance under and requirements of the Contract Documents on written request of the Town. The Technical Consultant's response to these requests will be made with reasonable promptness and within any time limits agreed upon;

5. Analyze, recommend and assist in negotiations of Change Orders;

6. Conduct inspections to determine Substantial Completion and Final Acceptance;

7. Receive and forward to the Town for the Town's review and records, written warranties and related documents required by the Contract Documents and assembled by the CMAR.

ARTICLE 3 - CONTRACT TIME

3.0 Contract Time

3.1 Contract Time will be **418** days as indicated in the Notice to Proceed (NTP).

3.1.1 Contract Time will start with the NTP and end with Final Completion. The Town will issue an NTP letter establishing the mutually agreed upon NTP date for this Contract.

3.1.2 Failure on the part of the CMAR to adhere to the Contract Time or Project Schedule may be the basis for termination of this Contract by the Town.

3.1.3 Each GMP amendment to this Contract will establish a separate construction NTP date, Performance Period and Substantial Completion date for the entire Project. The Performance Period(s) may be sequential or may run concurrently.

3.1.4 The CMAR agrees to commence performance of the Work and achieve Performance Periods and the Contract Time.

3.1.5 All of the times stated in this Article 3 are subject to adjustment in accordance with Article 5.

3.2 Construction Schedule. Each approved GMP proposal will include a Project Schedule as prescribed in Article 3.5 with a Critical Path Method diagram construction schedule that will indicate the path of critical activities and establish the Performance Period encompassed by the GMP. The CMAR will maintain the construction schedule throughout the construction.

3.3 Punch List Preparation A minimum of 10 days before Final Completion the CMAR, in conjunction with the Town, will prepare a comprehensive list of Punch List items, which the Town may edit and supplement. The CMAR will proceed promptly to complete and correct the Punch List items. Failure to include an item on the Punch List does not alter the responsibility of the CMAR to complete all Work in accordance with the Contract Documents. Warranties required by the Contract Documents will not commence until the date of Final Acceptance unless otherwise provided in the Contract Documents. Seven (7) days before the Town issues its Final Acceptance Letter, the CMAR will deliver to the Town all Operation and Maintenance Manuals necessary for the Town to assume responsibility for the operation and maintenance of that portion of the Work.

3.4 Liquidated Damages The CMAR agrees that if Substantial Completion is not attained within the Contract Time, including any adjustments, the Town will suffer damages, which are difficult to determine and accurately specify. The CMAR agrees that if Substantial Completion is not attained within the Contract Time as adjusted, the CMAR will pay as liquidated damages the amounts specified in Section 108.9 of the M.A.G. Standard Specifications, incorporated in this Contract by reference.

3.5 Project Schedule

3.5.1 The Project Schedule will be initially submitted at the start of this Contract as required by Article 1 and updated and maintained throughout the Contract Services. An updated Project Schedule will be part of the GMP amendment.

3.5.2 The Project Schedule will be revised as required by conditions and progress of the Contract Services, but any revisions will not relieve the CMAR of its obligations to complete the Contract Services within the Contract Time(s), as these dates may be adjusted in accordance with the Contract Documents.

3.5.3 An Updated Project Schedule will be submitted monthly to the Town, at least 5 days before the CMAR's monthly Payment Request.

1. The CMAR will provide the Town with a monthly status report with each Project Schedule detailing the progress of Construction, including whether (i) the construction is proceeding according to schedule, (ii) discrepancies, conflicts, or ambiguities exist in the Contract Documents that require resolution, and (iii) other items that require resolution so as not to jeopardize the ability to complete the construction as presented in the GMP and within the Contract Time(s). The monthly status report and Project Schedule shall be provided electronically to the Contract Administrator and Construction Coordinator no later than the 25th of each month.

2. With each Project Schedule submitted, the CMAR will include a transmittal letter including the following:

- Description of problem tasks (referenced to field instructions), Requests for Information (RFIs), Change Order or claim numbers) as appropriate.
- Current and anticipated delays not resolved by approved change orders, including:
 - Cause of the delay.
 - Corrective action and schedule adjustments to correct the delay.
 - Known or potential impact of the delay on other activities, milestones, and the date of Substantial Completion,
 - Changes in construction sequence.
- Pending items and status including but not limited to:
 - Pending Change Orders.
 - Time extension requests,
 - Other items.
- Substantial Completion date status.
 - If ahead of schedule, the number of days ahead,
 - If behind schedule, the number of days behind.
- Other project or scheduling concerns.

3.5.4 The Town's review of and response to the Project Schedule is only for general conformance with the scheduling requirements of the Contract Documents. The review will not relieve the CMAR from compliance with the requirements of the Contract Documents or be

construed as relieving the CMAR of its complete and exclusive control over the means, methods, sequences and techniques for executing the Contract Services.

3.5.5 The Project Schedule will include a Critical Path Method diagram schedule that will show the sequence of activities, the interdependence of each activity and indicate the path of critical activities. The Critical Path Method diagram schedule will be in days and indicate duration, earliest and latest start and finish dates, and will be presented in a time scaled graphical format for the Project as a whole.

1. The activities making up the schedule will be of sufficient detail to assure that adequate planning has been done for proper execution of the Work and provide an appropriate basis for monitoring and evaluating the progress of the Work.
2. The Critical Path Method diagram construction schedule will be based upon activities which would coincide with the Schedule of Values.
3. The Critical Path Method diagram schedule will show all submittals associated with each Work activity and the review time for each submittal.
4. The schedule will show milestones, including milestones for Town-furnished information, and will include activities for Town-furnished equipment and furniture, if any, when those activities are interrelated with the CMAR's activities.
5. The schedule will include a critical path activity that reflects anticipated rain delay during the performance of the Contract. The duration will reflect the average climatic range and usual industrial conditions prevailing in the locality of the Site. Weather data will be based on information provided by the National Weather Service or other approved source.

3.6 Cost Estimates.

Provisions pertaining to cost estimates may be found in the GMP Proposal, attached as **Exhibit C**.

3.7 Construction Management Plan.

As a part of the Preconstruction Agreement, the Town has required the CMAR to prepare a Construction Management Plan.

ARTICLE 4 - CONTRACT PRICE

4.0 The CMAR agrees to do all Work for the construction of the improvements and to completely construct the improvements and install the material, as called for by this Contract, free and clear of all claims, liens, and charges whatsoever, in the manner and under the conditions specified, within the time or times stated in the GMP, as may be amended from time to time as provided in this Contract, as set forth in the GMP Proposal, attached as **Exhibit C**, and by reference made a part of this Contract.

4.1 Contract Price

4.1.1 The Contract Price is the Guaranteed Maximum Price of **\$13,200,821.65**, as stated in detail in the GMP Proposal, attached as **Exhibit C**.

4.1.2 The Contract Price is subject to adjustments made in accordance with Article 5.

4.1.3 The CMAR is responsible for payment of all State of Arizona and Town of Paradise Valley transaction privilege (sales) taxes due on construction income, whether or not these taxes are specifically separated in the bid amount.

4.1.4 Unless otherwise provided in the Contract Documents, the Contract Price is to include all sales, use, consumer and other taxes throughout the term of this Contract, whether or not yet effective or merely scheduled to go into effect.

4.1.5 Any Contingencies and Allowances as agreed upon between the Town and the CMAR will be in the GMP.

4.2 Markups for Changes. If the GMP requires an adjustment due to changes in the Work, the cost of any changes will be determined under Article 5. The markups that will be allowed on any changes will be no greater than the markups as stated in the approved GMP Proposal, attached as **Exhibit C**.

4.3 Guaranteed Maximum Price (GMP)

4.3.1 At the end of the design phase or at a time determined by the Town, and as a part of the Work done under the Preconstruction Agreement, the Town will request the CMAR to provide a GMP, or series of GMP's if the CMAR determines phased construction would be in the Town's best interest. The approved GMP(s) is set forth in Exhibit C, attached to this Contract.

4.3.2 The CMAR guarantees to bring the completion of the construction of the Project within the GMP or the CMAR alone will be required to pay the difference between the actual cost and the GMP.

1. Buy out savings are any savings of the CMAR's GMP at the conclusion of the selection of all subcontractors. Upon completion of selection of all subcontractors, CMAR shall provide a reconciliation of final subcontractor costs and identify any savings. Net buy out savings may be used during construction by the Town as a Town Project Contingency. Unused savings will be retained by the Town Parties, consistent with their allocated share of costs, and are not subject to CMAR billing.

2. Any savings realized during construction may be incorporated into the construction of the Project to fund additional scope items or will be returned to the Town.

4.3.3 The GMP is composed of the following not-to-exceed cost reimbursable or lump sum amounts defined as:

1. The CMAR's Cost of the Work is a negotiated cost and is a not-to-exceed amount defined by the individual work items and their associated negotiated unit prices. It includes, but is not limited to, the costs for all direct labor, materials, equipment and

warranty of the work, self-performed work, and subcontractor work that the CMAR established in the Subcontractor Selection Plan and GMP Proposal.

2. Allowances are to be verified by billed expenses at the end of construction.
3. CMAR Construction Fee is the agreed upon percent charged to CMAR's Cost of the Work including allowances. It is for CMAR's home office overhead and profit and any limitations or exclusions that may be included in the General Conditions Cost.
4. The CMAR Cost of the Work is labor, materials, equipment and warranty of the work, self-performed work, and subcontractor work that the CMAR established in the Subcontractor Selection Plan.
5. The allowances, CMAR Construction Fee plus CMAR Cost of the Work equals the Total Cost of Work (Direct Costs).
6. The General Conditions Costs are costs for a negotiated amount of Project supervision and other indirect costs according to construction terms.

These costs are not reflected in other GMP items. Costs may include, but are not limited to, the following: Project Manager, Superintendent, Full-time General Foremen, workers not included as direct labor costs engaged in support (e.g. loading/unloading, clean-up, etc.) and administrative office personnel. Other costs may include: temporary office, fencing and other facilities, office supplies, office equipment, minor expenses, utilities, vehicles, fuel, sanitary facilities, and telephone services at the site.

7. Payment Bonds, Performance Bonds and Insurance are fixed percentages that will be applied to Cost of Work, General Condition Costs and the CMAR Construction Fee as detailed in the GMP Proposal.

8. Taxes include all sales, use, consumer and other taxes which are legally enacted when negotiations of the GMP were concluded, whether or not yet effective or merely scheduled to go into effect.

Taxes are actual costs and are a not-to-exceed reimbursable amount.

9. Permitting Fees are all fees necessary for Project Permitting and are included in Indirect Costs.

10. The General Conditions, Payment and Performance Bonds, Insurance, Taxes, and Permitting Fees equal the CMAR Indirect Costs.

11. The Total Cost of the Work plus the CMAR Indirect Costs plus the Project Contingency equals the Total GMP.

12. The Town's Project Contingency are funds to be used at the sole discretion of the Town to cover any increases in Project costs that result from Town directed changes or unforeseen site conditions. The Town's Project Contingency will be added to the GMP amount provided by the CMAR, the sum of which will be the full contract price for

construction. Markups for the Construction Fee and taxes will be applied by the CMAR at the time that the Town's Project Contingency is used.

4.3.4 The GMP is cumulative. The amount of any GMP amendment will be negotiated separately and will reflect the CMAR's risk from that point forward in the Project.

4.4 GMP Proposal. Means the GMP2 Proposal Dated October 01, 2019 attached as **Exhibit C**.

4.5 GMP Approval. The approval of the GMP will be in accordance with the provisions of the Preconstruction Agreement, attached to this Contract as Exhibit B.

4.6 Tax/License. The CMAR must secure and maintain, during the life of the Contract, State of Arizona and Town of Paradise Valley Transaction Privilege (sales) Tax Licenses.

4.7 Responsibility For Privilege (Sales) Taxes The CMAR is responsible for payment of all applicable State of Arizona and Town of Paradise Valley transaction privilege (sales) taxes due on construction income whether or not these taxes are specifically separated in the bid amount. The taxes are to be reported on either a progressive billing (accrual) basis or cash receipts basis, depending on the method chosen at the time application was made for the Privilege (sales) Tax License. Town Privilege (sales) tax exemptions/deductions may be applicable to certain projects. The CMAR is advised to consider this as it prepares its bid.

ARTICLE 5 - CHANGES TO THE CONTRACT PRICE AND TIME

5.1 Delays to the Work

5.1.1 Delays may be compensable, concurrent, excusable or non-excusable as defined in Article 12.

5.1.2 If the CMAR is delayed in the performance of the Work due to acts, omissions, conditions, events, or circumstances beyond its control and due to no fault of its own or those for whom CMAR is responsible, the Contract Times for performance may be reasonably extended by Change Order.

5.1.3 The CMAR must request an increase in the Contract Time by written notice including an estimate of the probable effect of delay on progress of the Work. In the case of a continuing delay only one request is necessary.

1. Written notice shall be received by the Town within 14 days of the commencement of the cause of the delay.

2. If written notice is received more than 14 days after commencement of the cause of the delay, the period of delay will be considered to commence 14 days before the giving of the notice.

5.1.4 By way of example and subject to Article 11.8, events that may entitle the CMAR to an extension of the Contract Time include acts or omissions of the Town or anyone under the Town's control (including separate contractors), changes in the Work, Differing Site Conditions,

Hazardous Conditions, unusual delay in transportation, and excessive adverse weather conditions not reasonably anticipated, war or other national emergency making performance temporarily impossible or illegal.

5.1.5 If excessive adverse weather conditions are the basis for a request for additional Contract Time, these requests will be documented by data substantiating that weather conditions were abnormal for the period of time and could not have been reasonably anticipated, and that weather conditions had an adverse effect on the scheduled construction.

5.1.6 It is understood, however, that permitting the CMAR to proceed to complete any Work, or any part of the Work, after the date to which the time of completion may have been extended, will in no way act as a waiver on the part of the Town of any of their legal rights under this Contract.

5.1.7 In the event that the CMAR sustains damages as a result of expenses incurred by a delay for which the Town is responsible, the CMAR and the Town will negotiate to determine the amount of these damages. This provision is made in compliance with Arizona Revised Statutes Section 34-609 (E) and is effective only if the delay caused by the Town is unreasonable under the circumstances and was not within the contemplation of the Parties. This provision will not be construed to void any provision of this Contract pertaining to notice of delays, arbitration or other settlement provisions applicable to disputes, or provisions relating to liquidated damages.

1. In addition to the CMAR's right to a time extension for those events stated in this Article 5, the CMAR may also be entitled to an appropriate adjustment of the Contract Price provided, however, that the Contract Price will not be adjusted for those events described in this Article that are beyond the control of both the CMAR and the Town, including the events of war, acts of terrorism, floods, labor disputes (but not including CMAR's own work force and those of its subcontractors), earthquakes, epidemics, adverse weather conditions not reasonably anticipated, and other acts of God.

5.2 Differing Site Conditions

5.2.1 If the CMAR encounters a Differing Site Condition(s), the CMAR may be entitled to an adjustment in the Contract Price or Contract Time(s) to the extent the CMAR's cost or time of performance are the direct result of a Differing Site Condition(s).

5.2.2 Upon encountering a Differing Site Condition, the CMAR will provide prompt written notice to the Town of the condition, which notice will not be later than 7 days after the condition has been encountered. The CMAR will, to the extent reasonably possible, provide notice before the Differing Site Condition has been substantially disturbed or altered. The failure of the CMAR to give written notice and make a claim as required by this Article and Article 7.1.5 shall constitute a waiver by the CMAR of any rights arising out of or relating to such Differing Site Conditions. (Final costs must be submitted within 30 days after notice is received by the Town Parties, unless extended by written agreement of the Parties.)

5.2.3 In order for the CMAR to obtain any additional compensation or time extensions for Differing Site Conditions, the CMAR must demonstrate that it encountered a material difference

at the Site, as defined in Article 12, that required it to expend additional cost or time. The CMAR must also establish that it actually and reasonably relied upon the representations found in the Contract Documents concerning the Site conditions.

5.3 Errors, Discrepancies and Omissions

5.3.1 If the CMAR observes errors, discrepancies or omissions in the Contract Documents, it will promptly notify the Town Construction Coordinator and request clarification. The CMAR shall also provide a copy of any notice to the Town Contract Administrator.

5.3.2 If the CMAR proceeds with the Work affected by any errors, discrepancies or omissions, without receiving clarifications, it does so at its own risk. Adjustments involving these circumstances made by the CMAR before clarification by the Town or the Design Professional are at the CMAR's risk.

5.4 Town Requested Change in Work. The Town reserves the right to make, at any time during the progress of the Work, any alterations as may be found necessary or desirable.

5.4.1 Any alterations and changes shall not invalidate this Contract nor release the surety, and the CMAR agrees to perform the Work as altered, the same as if it had been a part of the original Contract Documents. The CMAR shall also notify the surety of the changes and will assure that the alterations and changes are adequately covered by the surety bond.

5.4.2 Upon receipt of a request for Change in Work, the CMAR will prepare a proposal in significant detail, according to Article 5.7. The CMAR's proposal will include a detailed description of any schedule impact.

5.4.3 Legal Requirements. The Contract Price or Contract Times will be adjusted to compensate the CMAR for the effects of any changes in the Legal Requirements enacted after the date of the Contract or the date of the GMP, affecting the performance of the Work.

5.5 Change Orders

5.5.1 The Town and the CMAR will negotiate in good faith and as expeditiously as possible the appropriate adjustments for a Change Order. Upon reaching an agreement, the Parties will prepare and execute an appropriate Change Order reflecting the terms of the adjustment. The change in the Work may or may not include an adjustment in the Contract Price or Contract Time. Adjustments to price shall be approved in accordance with Town Code Section 3-8 and any related procurement policy rules.

5.5.2 All changes in the Work authorized by Change Orders will be performed under the conditions of the Contract Documents. The decision to issue Change Orders rests solely with the Town and any decision to issue a Change Order must be promptly complied with by the CMAR, subject to the provisions of Article 5.4. The Town Manager has the authority to authorize Change Orders up to the limits permitted by the Town's Procurement Code and related procurement policy, rules and procedures.

5.5.3 The execution of a Change Order by the CMAR shall constitute evidence of the CMAR's agreement to the ordered changes in work, this Contract as thus amended, the Contract Price, and the time for performance by the CMAR. The CMAR, by executing the Change Order, waives and forever releases any claim against the Town for any additional time or compensation for matters relating to, arising out of, or resulting from the work included within or affected by the executed Change Order of which the CMAR knew or should have known.

5.5.4 The Town may direct the CMAR to perform additional work under the Contract by issuing a Construction Change Directive when time and/or cost of the work is not in agreement between the Town and the CMAR. During the pendency of a resolution of the price and/or time adjustments, the CMAR may not suspend work and will comply with the Construction Change Directive.

5.6 Additional Change Order Cost Requirements

The cost of all items listed in the CMAR's proposal shall be directly related to the Change Order. Indirect costs not specifically related to the Change Order shall not be considered. The CMAR's or Subcontractor's submittals shall include the cost of materials, sales tax, cost of all transport, equipment costs and any direct Project expenses. CMAR's or Subcontractor's Direct Labor Costs shall be limited to the hourly rate of directly involved workmen, employer contributions toward CMAR standard benefits, pensions, unemployment or social security (if any), and employer costs for paid sick and annual leave. CMAR's or Subcontractor's Indirect Costs may include license fees, bond premiums, supervision, and vehicle expense directly related to the Change order.

5.7 Limitation of Compensable Items

For Change Orders, the total cost or credit to the Town Parties shall be based on the following schedule:

1. CMAR's Materials Costs.
2. CMAR's Direct Labor Costs.
3. CMAR's Equipment Costs (includes owned/rented equipment).
4. Applicable Subcontractor Costs.
5. Subtotal of Costs to the CMAR.
6. CMAR's Overhead and Profit.
7. Total Cost or Credit to the Town Parties
8. Sales taxes, Bond, and Insurance

5.8 Field Orders

5.8.1 The Town has authority to initiate Field Orders that do not materially and adversely affect the Work, including the design, quality, performance and workmanship required by the Contract Documents. Field Orders will be imposed by written order and will be binding on the Town and the CMAR. The CMAR will carry out any written orders promptly.

5.8.2 Field Orders will not involve an adjustment in the Contract Price or Contract Times unless or until an adjustment becomes a Change Order.

5.8.3 The CMAR may make minor changes in the Work, but the CMAR will promptly inform the Town, in writing, of any changes and record the changes, if appropriate, on the project Record Documents maintained by the CMAR.

5.9 Contract Price Adjustments

5.9.1 The increase or decrease in Contract Price resulting from a change in the Work will be determined by the following methods in the order of preference:

1. Using unit prices found in the Contract or as subsequently agreed between the Parties;
2. Using direct cost labor and materials rates established in the Contract Documents as a basis of the Contract Price adjustment;
3. A mutually agreed upon accepted, lump sum, properly itemized and supported by sufficient substantiating data to permit evaluation by the Town; and
4. A negotiated CMAR Construction fee including indirect costs, fees and any other markups resulting from the Change in the Work.

5.9.2 The markups that will be allowed on these changes will be no greater than the markups outlined in the approved GMP as shown on Exhibit C.

5.9.3 If no mutual agreement occurs between the Town and the CMAR, the change in the Contract Price, if any, for the change in Work shall be derived by determining the reasonable actual costs incurred or savings achieved resulting from revisions to the Work, including a reasonable direct job site overhead and profit, as previously agreed in the Contract, but shall not include home-office overhead or other indirect costs and components. The calculation of actual costs shall conform to Article 5.7. Any such costs or savings shall be documented in the format and with such content and detail as the Town requires. The CMAR shall promptly submit such documentation and other backup as the Town may require in evaluating the actual costs incurred. The CMAR will maintain a documented, itemized accounting evidencing the expenses and savings associated with the changes.

5.9.4 If unit prices are included in the Contract Documents or are subsequently agreed to by the parties, but application of the unit prices will cause substantial inequity to the Town or the CMAR because of differences in the character or quantity of the unit items as originally contemplated, the unit prices will be equitably adjusted.

5.9.5 If the Town and the CMAR disagree upon whether the CMAR is entitled to be paid for any services required by the Town, or if there are any other disputes over the Scope of Work or proposed changes to the Work, the Town and the CMAR will resolve the dispute in accordance with Article 7.

1. As part of the negotiation process, the CMAR will furnish the Town with a good faith estimate of the costs to perform the disputed services in accordance with the Town's interpretations.

2. If the parties are unable to agree and the Town expects the CMAR to perform the services in accordance with the Town's interpretations, the CMAR will proceed to perform the disputed services, conditioned upon the Town issuing a written order to the CMAR (i) directing the CMAR to proceed and (ii) specifying the Town's interpretation of the services that are to be performed.

5.9.6 Emergencies. In any emergency affecting the safety of persons or property, or both, the CMAR will act, at its discretion, to prevent threatened damage, injury or loss. Any change in the Contract Price or Contract Time(s), or both, resulting from emergency work will be determined as provided in this Article 5.

ARTICLE 6 - PROCEDURE FOR PAYMENT

6.0 For and in consideration of the faithful performance of the Work required to be done by the Contract Documents, and in accordance with the directions of the Town and to its satisfaction, the Town agrees to pay the CMAR the actual Cost of the Work and any applicable costs for general conditions, insurance, bonding, and taxes, but no more than the GMP as adjusted by any Change Orders and provisions of Article 5. Payment for the specific Work under this Contract will be made in accordance with payment provisions of this Article 6.0.

6.1 GMP Payment Request

6.1.1 The attached Schedule of Values, Exhibit C-2, (i) is based on the bids accepted from the successful Subcontractors (ii) includes values for all items comprising the GMP including any Town allowances, and (iii) will serve, subject to adjustment in accordance to this Contract, as the basis for monthly progress payments made to the CMAR throughout the Work.

6.1.2 At least 5 working days before the date established for a Payment Request, the CMAR will meet with the Contract Administrator to review the progress of the Work, as it will be reflected on the CMAR Payment Request. The CMAR Payment Request will constitute the CMAR's representation that the Work has been performed consistent with the Contract Documents, has progressed to the point indicated in the CMAR Payment Request, and that title to all the Work will pass to the Town free and clear of all claims, liens, encumbrances, and security interests upon the incorporation of the Work into the Project.

6.1.3 The CMAR's Payment Request may request payment for equipment and materials not yet incorporated into the Project if construction progress is in reasonable conformance with the approved schedule.

1. For equipment and materials properly stored at the Site, the equipment and materials will be protected by suitable insurance and the Town will receive the equipment and materials free and clear of all liens and encumbrances.

2. For materials and equipment stored off the Site, the Town must approve the storage. The material and equipment must be stored within Maricopa County and be accessible for the Town's inspection. Title to the materials and equipment will protect the Town's interest and will include applicable insurance, bonding, storage and transportation to the Site.

3. The Town will be named as an additional insured on all insurance required for all stored materials or equipment.

6.1.4 The CMAR will submit a monthly Payment Request in a format acceptable to the Town no later than the 5th of the month following the progress payment period. The Payment Request will be submitted to the Town Contract Administrator as identified in Article 7.3. This submittal will include, at a minimum, a narrative description of the tasks accomplished during the billing period, a listing of any Deliverables submitted, and the Subcontractors' actual request for payment plus similar narrative and listing of their work. The Payment Request will itemize the costs allocated to the Town and to Five Star according to their portion of the construction services as apportioned and set forth in **Exhibit C-2**, "Schedule of Values," and itemized in the "Funding Source Breakout." The basis of the apportionment is Exhibit E to the "Amended and Restated Development Agreement, and Covenant Running with the Land, and Release Between Town of Paradise Valley and Five Star Development Resort Communities, LLC dated January 14, 2016 ("Development Agreement"). **The Payment Request shall separately identify the costs allocated and billed for drainage items.**

6.1.5 Payments for these services negotiated as a fixed unit price will be made in accordance with actual measured quantities completed during the preceding month as itemized on the Schedule of Values and stated in Exhibit C. Payment for services negotiated as a lump sum will be made in accordance with the percentage of the services completed during the preceding month as itemized on the Schedule of Values in Exhibit C.

Those services negotiated as a not-to-exceed reimbursable sum will be paid in accordance with the actual costs of the service expended during the preceding month.

The Town will review Payment Requests and make recommendations for approval or denial within 7 days after the Town's receipt of each properly submitted and accurate Payment Request, but in each case less the total of payments previously made, and less amounts properly withheld as retention under Article 6.3.

Payment Requests will be considered approved and certified for payment after 7 days unless before that time, the Town Contract Administrator issues a specific finding setting forth in detail those items in the Payment Request that are not approved for payment.

6.1.6 The CMAR agrees at its own cost and expense, to do all construction, as called for by this Contract free and clear of all claims, liens, and charges whatsoever, in the manner and under the conditions specified within the time, or times, stated in this Contract.

6.1.7 The Schedule of Values will be submitted as prescribed in this Contract, and subject to adjustment in accordance to this Contract and will serve as the basis for monthly progress payments made to the CMAR throughout the construction.

6.1.8 The CMAR will submit to the Town on the monthly anniversary of the construction NTP date beginning with the first month after the construction NTP date the "Payment Request".

6.2 Payment of GMP

6.2.1 The Town will make payment in accordance with A.R.S. §34-609. Payment will be made no later than 14 days after the CMAR Payment Request is certified and approved by the Town Contract Administrator, less amounts properly retained under Article 6.3. The CMAR will pay all sums due to the subcontractors and suppliers for services and materials within 7 days after the CMAR has received payment from the Town.

6.2.2 The Town will pay the CMAR all amounts properly due. If the Town determine that the CMAR is not entitled to all or part of a CMAR Payment Request, it will notify the CMAR in writing within 7 days after the date the CMAR Payment Request is received by the Town. The notice will indicate the specific amounts the Town intends to withhold, the reasons and contractual basis for the withholding, and the specific measures the CMAR must take to rectify the Town's concerns. The CMAR and the Town will attempt to resolve the Town's concerns. If the Parties cannot resolve these concerns, the CMAR may pursue its rights under the Contract Documents, including those under Article 7.

6.2.3 If any payment to CMAR is delayed after the date due, interest shall be paid at the rate of one per cent per month or fraction of a month on the unpaid balance as may be due.

6.3 Retention of GMP

6.3.1 The Town will retain 10% of each CMAR Payment Request amount, provided, however, that when 50% of the Work has been completed by the CMAR, on CMAR's request one-half of the amount retained, including any substituted securities, will be paid to the CMAR if the CMAR is making satisfactory progress on the Contract, and there is no specific cause or claim requiring a greater amount to be retained. After the Contract is 50% completed, no more than 5% of the amount of any subsequent progress payments may be retained if the CMAR is making satisfactory progress on the Contract. If, however, the Town determines that satisfactory progress is not being made on the Contract, the Town may reinstate the 10% retention for all remaining progress payments.

6.3.2 In lieu of retention, the CMAR may provide an assignment of time certificates of deposit (CDs) from a bank licensed by the State of Arizona securities guaranteed by the United States, securities of the United States, the State of Arizona, Arizona counties, Arizona municipalities, Arizona school districts, or shares of savings and loan institutions authorized to transact business in Arizona.

1. Securities deposited in lieu of retention must be deposited into a separate account with a bank having a branch located within five (5) miles of the Town.

2. CDs and Securities will be assigned exclusively for the benefit of the Town, as applicable, in accordance with a form acceptable to the Town.

6.4 Final Completion

6.4.1 Final Completion will be for the entire Project unless a partial Final Completion is identified in the approved GMP schedule and stated in the Notice to Proceed letter. Final Completion will be in accordance with its definition in Article 12, and with the criteria in the Notice to Proceed.

6.4.2 Before notifying the Town as required in Article 6.4.3 below, the CMAR must inspect the Work and prepare and submit to the Town a comprehensive list of items to be completed or corrected. The CMAR will proceed promptly to complete and correct items on the list. Failure to include an item on the list does not alter the responsibility of the CMAR to complete all Work in accordance with the Contract Documents.

6.4.3 The CMAR will notify the Town when it believes the Work, or to the extent permitted in the Contract Documents, a portion of the Work, is substantially complete.

6.4.4 Within 5 days of the Town's receipt of the CMAR's notice, the Town and the CMAR will jointly inspect the Work to verify that it is substantially complete in accordance with the requirements of the Contract Documents.

6.4.5 If the Work is complete, the Town will prepare and issue a Certificate of Final Completion that will establish (i) the date of Final Completion of the Work or portion of the Work, (ii) the remaining items of Work that have to be completed within 30 calendar days before Final Acceptance, (iii) provisions (to the extent not already provided in the Contract Documents) establishing the Town's and the CMAR's responsibility for the Project's security, maintenance, utilities and insurance pending Final Acceptance and (iv) an acknowledgment that warranties commence to run on the date of Final Completion, except as may otherwise be noted in the Certificate of Final Completion.

6.4.6 The Town, at its option, may use a portion of the Work which has been determined to be substantially complete, provided, however, that (i) a Certificate of Substantial Completion has been issued for the portion of Work addressing the items in Article 6.4.5 above, (ii) the CMAR and the Town have obtained the consent of their sureties and insurers, and to the extent applicable, the appropriate government authorities having jurisdiction over the Project, and (iii) the Town and the CMAR agree that the Town's use or occupancy will not interfere with the CMAR's completion of the remaining Work.

6.4.7 Final Completion. Upon Final Completion of the entire Work or, if applicable, any portion of the Work, the Town may release to the CMAR all retained amounts relating, as applicable, to the entire Work or completed portion of the Work, not to exceed two and one half (2.5) times the reasonable value of all remaining or incomplete items of Work as noted in the Certificate of Final Completion.

6.5 Final Acceptance Upon receipt of written notice that the Work or identified portions of the Work are ready for final inspection and acceptance, the Town and the CMAR will jointly inspect to verify that the remaining items of Work have been completed as described in Article 6.4.4. Upon verification that the items have been satisfactorily completed, the Town will issue a Final Acceptance Letter.

6.6 Final Payment

6.6.1 After receipt of a final CMAR Payment Request, and provided that the CMAR has completed all of the Work in conformance with the Contract Documents, the Town will make final payment 14 days after the Town has issued its Final Acceptance Letter.

6.6.2 At the time of submission of its final CMAR Payment Request, the CMAR will provide the following information:

1. An affidavit that there are no claims, obligations or liens outstanding or unsatisfied for labor, services, material, equipment, taxes or other items performed, furnished or incurred for or in connection with the Work which will in any way affect the Town's interests;
2. An affidavit regarding settlement of claims executed by the CMAR waiving, upon receipt of final payment by the CMAR, all claims, except those claims previously made in writing to the Town and remaining unsettled at the time of final payment; and
3. Consent of the CMAR's surety, if any, to final payment.

6.7 Payments to Subcontractors or Supplier

6.7.1 The CMAR will pay its Subcontractors or suppliers within 7 calendar days after receipt of each progress payment from the Town, unless otherwise agreed in writing by the CMAR and Subcontractor or supplier. The CMAR will pay for the amount of the Work performed or materials supplied by each Subcontractor or supplier as accepted and approved by the Town with each progress payment. In addition, any reduction of retention by the Town to the CMAR will result in a corresponding reduction to Subcontractors or suppliers who have performed satisfactory work.

The CMAR will pay Subcontractors or suppliers the reduced retention within 7 calendar days of the payment of the reduction of the retention to the CMAR. No Contract between the CMAR and its Subcontractors and suppliers may materially alter the rights of any Subcontractor or supplier to receive prompt payment and retention reduction as provided in this Contract.

6.7.2 If the CMAR fails to make payments in accordance with these provisions, the Town may take any of one or more of the following actions and the CMAR agrees that the Town may take these actions:

1. To hold the CMAR in default under this Contract;
2. Withhold future payments including retention until proper payment has been made to Subcontractors or suppliers in accordance with these provisions;

3. Reject all future offers to perform work for the Town from the CMAR for a period not to exceed one year from Substantial Completion date of this project; or

4. Terminate this Contract.

6.7.3 If the CMAR's payment to a Subcontractor or supplier is in dispute, the CMAR and subcontractor or supplier agree to submit the dispute to any one of the following dispute resolution processes within 14 calendar days from the date any party gives notice to the other: (a) binding arbitration; (b) a form of alternative dispute resolution (ADR) agreeable to all parties, or (c) a Town of Paradise Valley facilitated mediation. When a disputed claim is resolved through ADR or otherwise, the CMAR and Subcontractor or supplier agrees to implement the resolution within 7 calendar days after the resolution date.

6.7.4 Should the Town fail or delay in exercising or enforcing any right, power, privilege, or remedy under this Article, this failure or delay will not be considered a waiver, release or modification of the requirements of this Article or of any of the terms or provisions of this Contract.

6.7.5 The CMAR will include these prompt payment provisions in every subcontract, including procurement of materials and leases of equipment for this Contract.

6.8 Record Keeping and Finance Controls

6.8.1 Records of the CMAR's direct personnel payroll, reimbursable expenses pertaining to this Project and records of accounts between the Town and the CMAR will be kept on a generally recognized accounting basis.

From the effective date of this Contract and until 3 years after the date of final payment by the Town of Paradise Valley to the CMAR, the Town, its authorized representative, and the appropriate federal or state agencies, reserve the right to audit the CMAR's records to verify the accuracy and appropriateness of all pricing data, including data used to negotiate Contract Documents and any Change Orders or Contract Modifications.

The Town of Paradise Valley or its authorized representative will have access, during normal working hours, to all necessary Contractor and Subcontractor facilities, and will be provided adequate and appropriate workspace, in order to conduct audits in compliance with the provisions of this Article. The Town of Paradise Valley will give the Contractor or Subcontractor reasonable advance notice of intended audits.

The Town reserves the right to decrease the Contract Price or payments made on this Contract if, upon audit of the CMAR's records, the audit discloses the CMAR has provided false, misleading, or inaccurate cost and pricing data.

6.8.2 The CMAR will include similar provisions in all of its Contracts with Subconsultants and Subcontractors providing services under the Contract Documents to ensure the Town, its authorized representative(s), and the appropriate Federal and State agencies, have access to the Subconsultants' and Subcontractors' records to verify the accuracy of cost and pricing data.

6.8.3 The Town reserves the right to decrease Contract Price or payments, or both, made on this Contract if the above provision is not included in Subconsultant's and Subcontractor's contracts, and one or more Subconsultants or Subcontractors, or both, do not allow the Town to audit their records to verify the accuracy and appropriateness of pricing data.

6.8.4 If an audit discloses overcharges, of any nature, by the CMAR to the Town in excess of 1% of the total contract billings, the actual cost of the Town's audit will be reimbursed to the Town by the CMAR. Any adjustments or payments, or both, which must be made as a result of any audit or inspection of the CMAR's invoices and records will be made within a reasonable amount of time (not to exceed 90 days) after presentation of the Town's findings to the CMAR.

6.8.5 This audit provision includes the right to inspect personnel records as required by Section 11.35.

ARTICLE 7 - CLAIMS AND DISPUTES

7.0 Requests for Contract Adjustments and Relief

7.1 Requests for Contract Adjustments and Relief

7.1.1 If either the CMAR or the Town believes that it is entitled to relief against the other for any event arising out of or related to the Work, that party will provide written notice to the other party of the basis for its claim for relief.

7.1.2 That notice will, if possible, be made before incurring any cost or expense and in accordance with any specific notice requirements contained in applicable Articles of the Contract.

7.1.3 In the absence of any specific notice requirement, written notice will be given within a reasonable time, not to exceed 10 days, after the occurrence giving rise to the claim for relief or after the claiming party reasonably should have recognized the event or condition giving rise to the request, whichever is later. ANY NOTICE OF CLAIM NOT FILED WITH THE TOWN WITHIN SUCH TIME AND IN COMPLIANCE WITH THE PRECEEDING PROVISIONS SHALL BE CONSIDERED TO HAVE BEEN WAIVED AND SHALL BE DISMISSED.

7.1.4 Notice must include sufficient information to advise the other party of the circumstances giving rise to the claim for relief, the specific contractual adjustment or relief requested and the basis of the request.

7.1.5 In the event the CMAR seeks to make a claim for an increase in the Contract Price, as a condition precedent to any liability of the Town therefore, unless emergency conditions exist, the CMAR shall strictly comply with the requirements of this section and such claim shall be made by the CMAR before proceeding to execute any work for which a claim is made. Failure to comply with this condition precedent shall constitute a waiver by the CMAR of any claims for compensation.

7.1.6 The CMAR must continue its performance under this contract regardless of the existence of any claims by the CMAR.

7.1.7 In a claim by the CMAR against the Town for compensation in excess of the Contract sum, any liability of the Town to the CMAR shall be strictly limited and computed in accordance with the Contract Documents and shall in no event include indirect costs (such as home office overhead or consequential damages of the CMAR or any estimated costs or damages).

7.2 Dispute Avoidance and Resolution

7.2.1 The Parties are fully committed to working with each other throughout the Project and agree to communicate regularly with each other at all times so as to avoid or minimize disputes or disagreements. If disputes or disagreements do arise, the CMAR and the Town each commit to resolving any disputes or disagreements in an amicable, professional and expeditious manner so as to avoid unnecessary losses, delays and disruptions to the Work.

7.2.2 The CMAR and the Town will first attempt to resolve disputes or disagreements at the field level through discussions between the CMAR's Representative, the Project Manager, and the Construction Coordinator.

7.2.3 If a dispute or disagreement cannot be resolved through the CMAR's Representative, and the Town's Contract Administrator, the CMAR's Senior Representative and the Town's Senior Representative, upon the request of either party, will meet as soon as conveniently possible, but in no case later than 30 days after the request is made, to attempt to resolve the dispute or disagreements. Before any meetings between the Senior Representatives, the Parties will exchange relevant information that will assist the Parties in resolving their dispute or disagreements. Should the Parties' Senior Representatives be unable to resolve the dispute or disagreement, either party may file an action in the Maricopa County Superior Court.

7.2.4 Duty to Continue Performance. Unless provided to the contrary in the Contract Documents, the CMAR will continue to perform the Work and the Town will continue to satisfy its payment obligations to the CMAR pending the final resolution of any dispute or disagreement between the CMAR and the Town.

7.3 Representatives of the Parties

7.3.1 For the Town.

The Town designates the individual listed below as its Senior Representative ("Town's Senior Representative"), which individual has the authority and responsibility for avoiding and resolving disputes under Article 7.2:

Town of Paradise Valley
Paul Mood, P.E., Town Engineer
6401 E. Lincoln Drive
Paradise Valley, AZ 85253
(480) 348-3573

The Town designates the individual listed below as its Contract Administrator:

Town of Paradise Valley
Jason Harris, Capital Projects Administrator
6401 E. Lincoln Drive
Paradise Valley, AZ 85253
(480) 348-3622

The Town designates the individual listed below as its Construction Coordinator:

Town of Paradise Valley
Jason Harris, Capital Projects Administrator
6401 E. Lincoln Drive
Paradise Valley, AZ 85253
(480) 348-3622

The Town designates the following as its Construction Inspector or Town Construction Inspector:

Wood Patel and Associates, Inc.
Representative(s) to be Identified
2051 W. Northern Avenue, Suite 100
Phoenix, AZ 85021

7.3.2 For the CMAR.

The CMAR designates the individual listed below as its CMAR Representative and its Senior Representative ("CMAR's Senior Representative"), which individual has the authority and responsibility for avoiding and resolving disputes under Article 7.2:

Christie Hall, CMAR Representative
550 S 79th Street
Chandler, AZ 85226
(480) 403-9398

ARTICLE 8 - SUSPENSION AND TERMINATION

8.0 Town's Right to Stop Work The Town may, at its discretion and without cause, order the CMAR in writing to stop and suspend the Work. Immediately after receiving this notice, the CMAR must discontinue advancing the Work specified in this Contract. The suspension may not exceed 180 consecutive days. If the Town suspends the Work for 181 consecutive Days or more, the suspension will be a Contract termination for convenience.

The CMAR may seek an adjustment of the Contract Price or Contract Time, or both, if its cost or time to perform the Work has been adversely impacted by any suspension or stoppage of the Work by the Town.

8.1 Termination for Convenience

8.1.1 Upon receipt of written notice to the CMAR, the Town has the right to terminate this Contract or abandon any portion of the Project for which services have not been performed by the CMAR.

1. The CMAR will estimate the value of the Work it has completed and submit its appraisal to the Town for evaluation. The Town will have the right to inspect the Work to appraise the Work completed.

2. The CMAR will receive compensation for services performed to the date of termination as provided in Article 6.5 of this Contract and the fee will be paid in accordance with Article 6.5.2, and will be an amount mutually agreed upon by the CMAR and the Town. If there is no mutual agreement, the final determination will be made in accordance with Article 7.

3. The CMAR will not be entitled to anticipated profit or anticipated overhead, but is entitled to recover apportioned profit and overhead proportional to the amount of the Work completed. In no event will the fee exceed that stated in Article 8.1.4 of this Contract or as may be subsequently amended.

4. The Town will make the final payment within 60 days after the CMAR has delivered the last of the partially completed items and the final fee has been agreed upon.

5. If the Town terminates this Contract in accordance with the provisions of this Article and proceeds to construct the Project through its employees, agents or third parties, the Town's rights to use the work product will be as provided in Article 8.3.

8.1.2 Upon any termination during construction services, the CMAR will proceed with the following obligations:

1. Stop Work as specified in the notice.
2. Place no further subcontracts or orders.
3. Terminate all subcontracts to the extent they relate to the Work terminated.
4. Assign to the Town all right, title and interest of the CMAR under the subcontracts terminated, in which case the Town will have the right to settle or to pay any termination settlement proposal arising out of those terminations.
5. Take any action that may be necessary for the protection and preservation of the property related to the Contract that is in the possession of the CMAR and to which the Town has or may acquire an interest.
6. Comply with the requirements of Article 6.6.2 (1), (2) and (3).

8.1.3 The CMAR will submit complete termination inventory schedules no later than 60 days from the date of the notice of termination.

8.1.4 The Town will pay CMAR the following:

1. The direct value of its completed Work and materials supplied as of the date of termination;
2. The reasonable costs and expenses attributable to any termination; and
3. The CMAR will be entitled to profit and overhead on completed Work only, but will not be entitled to anticipated profit or anticipated overhead.

If it appears the CMAR would have sustained a loss on the entire Work had the Project been completed, the CMAR will not be allowed profit and the Town will reduce the settlement to reflect the indicated rate of loss.

8.1.5 The CMAR will maintain all records and documents for 3 years after final settlement. These records will be maintained and subject to auditing as prescribed in Article 6.8.

8.2 Cancellation for Cause. The Town may also cancel this Contract or any part of this Contract with 7 days' notice for cause in the event of any default by the CMAR, or if the CMAR fails to comply with any of the terms and conditions of this Contract. Unsatisfactory performance despite a reasonable opportunity to cure as judged by the Contract Administrator, and failure to provide the Town, upon request, with adequate assurances of future performance will all be causes allowing the Town to cancel this Contract for cause. In the event of cancellation for cause, the Town will not be liable to the CMAR for any amount, and the CMAR will be liable to the Town for any and all damages sustained by reason of the default that gave rise to the cancellation.

8.3 Town's Right to Perform and Cancel for Cause

8.3.1 If the CMAR persistently fails to (i) provide a sufficient number of skilled workers, (ii) supply the materials required by the Contract Documents, (iii) comply with applicable Legal Requirements, (iv) timely pay, without cause, Subconsultants or Subcontractors, or both, (v) prosecute the Work with promptness and diligence to ensure that the Work is completed by the Contract Time, as these times may be adjusted, or (vi) perform material obligations under the Contract Documents, then the Town, in addition to any other rights and remedies provided in the Contract Documents or by law, has the rights stated in Articles 8.3.3, 8.3.4 and 8.3.5.

8.3.2 In the event the CMAR is in violation of any Federal, State, County or Town law, regulation or ordinance, the Town may cancel this Contract immediately upon giving notice to the CMAR. In the event the Town cancels this Contract or any part of the services, the Town will notify the CMAR in writing, and immediately upon receiving notice, the CMAR will discontinue advancing the Work under this Contract and proceed to close all operations.

8.3.3 If the Town provides the CMAR with a written order to correct deficiencies, to provide adequate maintenance of traffic, adequate cleanup, adequate dust control, or to repair damage resulting from abnormal weather conditions, and the CMAR fails to comply within the time frame specified, the Town may have work accomplished by other sources at the CMAR's expense.

8.3.4 Upon the occurrence of an event as stated in Article 8.3, the Town may provide written notice to the CMAR that it intends to cancel the Contract unless the problem cited is cured, or commenced to be cured, within 7 days of the CMAR's receipt of notice.

8.3.5 If the CMAR fails to cure, or undertake reasonable efforts to cure the problem, then the Town may give a second written notice to the CMAR of its intent to cancel within an additional 7-day period.

8.3.6 If the CMAR, within this second 7-day period, fails to cure, or undertake reasonable efforts to cure the problem, then the Town may declare the Contract canceled for cause by providing written notice to the CMAR of this declaration.

8.3.7 Upon declaring the Contract canceled in accordance with Article 8.3.6, the Town may enter upon the premises and take possession of all materials and equipment, for the purposes of completing the Work.

8.3.8 Upon cancellation or abandonment, the CMAR will deliver to the Town all drawings, special provisions, field survey notes, reports, and estimates, entirely or partially completed, in any format, including but not limited to written or electronic media, together with all unused materials supplied by the Town. Use of incomplete data will be the Town's sole responsibility.

8.3.9 The CMAR will appraise the Work it has completed and submit its appraisal to the Town for evaluation.

8.3.10 If through any cause, the CMAR fails to fulfill in a timely and proper manner its obligations under this Contract, or if the CMAR violates any of the covenants, agreements, or stipulations of this Contract, the Town may withhold any payments to the CMAR for the purpose of setoff until such time as the exact amount of damages due the Town from the CMAR is determined by a court of competent jurisdiction.

8.3.11 In the event of cancellation for cause, the CMAR will not be entitled to receive any further payments under the Contract Documents until the Work is finally completed in accordance with the Contract Documents. At that time, the CMAR will only be entitled to be paid for Work performed and accepted by the Town before its default.

8.3.12 If the Town's cost and expense of completing the Work exceeds the unpaid balance of the Contract Price, then the CMAR will be obligated to pay the difference to the Town. These costs and expense will include not only the cost of completing the Work, but also losses, damages, costs and expense, including attorneys' fees and expenses, incurred by the Town in connection with the re-procurement and defense of claims arising from the CMAR's default.

8.3.13 If the Town improperly cancels the Contract for cause; the cancellation for cause will be converted to a termination for convenience in accordance with the provisions of Article 8.1.

ARTICLE 9 – INSURANCE, BONDS, AND ASSURANCE

9.0 Insurance Requirements

9.1 Insurance Requirements

9.1.1 At the same time as execution of this Contract, the CMAR will furnish the Town of Paradise Valley a certificate(s) of insurance on a standard insurance industry ACORD form. The ACORD form must be issued by an insurance company authorized to transact business in the State of Arizona.

9.1.2 The CMAR, Subcontractors and Subconsultants must procure and maintain, until all of their obligations have been discharged, including any warranty periods under this Contract are satisfied, insurance against claims for injury to persons or damage to property, which may arise from or in connection with the performance of the Work by the CMAR, his agents, representatives, employees, or Subcontractors or Subconsultants.

9.1.3 The insurance requirements are minimum requirements for this Contract and in no way limit the indemnity covenants contained in this Contract.

9.1.4 The Town in no way warrants that the minimum limits contained in this Contract are sufficient to protect the CMAR from liabilities that might arise out of the performance of the Contract services under this Contract by the CMAR, his agents, representatives, employees, Subcontractors or Subconsultants and the CMAR is free to purchase any additional insurance as may be determined necessary.

9.1.5 Claims Made. In the event any insurance policies required by this Contract are written on a "claims made" basis, coverage shall continue uninterrupted throughout the term of this Contract by keeping coverage in force using the effective date of this Contract as the retroactive date on all "claims made" policies. The retroactive date for exclusion of claims must be on or before the effective date of this Contract, and can never be after the effective date of this Contract. Upon completion or termination of this Contract, the "claims made" coverage shall be extended for an additional three (3) years using the original retroactive date, either through purchasing an extended reporting option; or by continued renewal of the original insurance policies. Submission of annual Certificates of Insurance, citing the applicable coverages and provisions specified herein, shall continue for three (3) years past the completion or termination of this Contract.

9.2 Minimum Scope and Limits of Insurance. The CMAR will provide coverage and with limits of liability not less than those stated below.

9.2.1 Commercial General Liability - Occurrence Form

Commercial General Liability: Must be written on an occurrence basis, on ISO form CG 001 or its equivalent, providing coverage for bodily injury, broad form property damage, person injury (including coverage for contractual and employee acts), contractual liability, the hazards commonly referred to as XCU, and products and completed operations.

Commercial General Liability insurance with a limit of not less than \$2,000,000 for each occurrence, \$2,000,000 Products and Completed Operations Annual Aggregate, and \$2,000,000 operations, independent contractors, products completed operations, personal injury and advertising injury.

If any Excess insurance is utilized to fulfill the requirements of this paragraph, the Excess insurance must be "follow form" equal or broader in coverage scope than underlying insurance.

Commercial General Liability insurance must include the per project aggregate endorsement; stipulate that insurance furnished by CMAR will be primary insurance and that any insurance, self-insured retention, deductibles, or risk retention programs maintained or participated in by the Town Additional Insureds, or their agents, officials or employees will be excess and not contributory to the liability insurance furnished by CMAR and by its Subcontractors; include a severability of interest clause; and waive all rights of recovery against the Town Additional Insureds.

The products and completed operations liability coverage required by this Contract must extend for a period of not less than three years after the earlier of Final Payment for the Work or the termination of the Agreement.

9.2.2 Automobile Liability - Any Auto or Owned, Hired and Non-Owned Vehicles

Vehicle Liability: CMAR must maintain Business/Automobile Liability insurance with a limit of \$1,000,000 each accident on CMAR owned, hired, and non-owned vehicles assigned to or used in the performance of the CMAR's Work or services under this Contract. If any Excess insurance is utilized to fulfill the requirements of this paragraph, the Excess insurance must be "follow form" equal or broader in coverage scope than underlying insurance.

This policy must be endorsed to name the Town Additional Insureds as such, stipulate that any insurance carried by the Town Additional Insureds must be excess and not contributory, and to waive subrogation against the Town Additional Insureds.

9.2.3 Workers Compensation and Employers Liability

Insurance: CMAR must maintain Workers Compensation insurance to cover obligations imposed by federal and state statutes having jurisdiction of CMAR employees engaged in the performance of Work or services under this Contract and must also maintain Employers' Liability insurance of not less than \$500,000 for each accident or disease for each employee, both policies endorsed to waive subrogation against Town Additional Insureds. CMAR must provide, at CMAR's expense, Voluntary Compensation insurance for the protection of employees engaged in the Work who are exempt from the coverage provided under the Workers' Compensation statutes with coverage equivalent or better than the coverage required for Workers Compensation insurance, for the duration of the Project.

9.2.4 Professional Liability

Professional Liability: If the Contract is the subject of any professional services or work performed by the CMAR, or if the CMAR engages in any professional services or work adjunct or residual to performing the Work under this Contract, the CMAR must maintain Professional Liability insurance covering errors and omissions arising out of the Work or services performed by the CMAR, or anyone employed by the CMAR, or anyone whose acts, mistakes, errors and omissions the CMAR is legally liable, with a liability limit of \$1,000,000 each claim and \$2,000,000 all claims. In the event the Professional Liability insurance policy is written on a

"claims made" basis, coverage will extend for 3 years past completion and acceptance of the Work or services, and the CMAR, or its selected Design Professional will submit Certificates of Insurance as evidence the required coverage is in effect. The Design Professional must annually submit Certificates of Insurance citing that the applicable coverage is in force and contains the required provisions for a 3-year period.

If there is no Professional Liability work or service as a part of this Contract, the Town will waive the Professional Liability insurance requirement in writing.

9.2.5 Builders' Risk Insurance (Course of Construction). The CMAR bears all responsibility for loss to all Work being performed and to buildings under construction. Unless waived in writing by the Town of Paradise Valley, the CMAR will purchase and maintain in force Builders' Risk-Installation insurance on the entire Work until completed and accepted by the Town.

This insurance will be Special Causes of Loss or Open Perils policy form, replace cost basis (minimally including perils of fire, lightning, explosion, windstorm and hail, smoke, aircraft and vehicles, riot and civil commotion, theft, vandalism, malicious mischief, and collapse), for the completed value, replacement cost equal to the GMP and all subsequent modifications. The CMAR's Builders' Risk-Installation insurance must be primary and not contributory, waive all rights of subrogation against the Town and their officers, officials, employees and agents.

1. Builders' Risk-Installation insurance must be endorsed to name the Town Additional Insureds and all tiers of Subcontractors as Insureds as respects their insurable interest at the time of loss, stipulate that any insurance carried by the Town Additional Insureds must be excess and not contributory, and to waive subrogation against the Town Additional Insureds.

2. The Builders' Risk-Installation insurance must contain a provision that this insurance will not be canceled or materially altered without at least 30 days advance notice to the Town. The Town must also be named as a Loss Payee under Builders' Risk-Installation coverage.

3. Builders' Risk-Installation insurance must cover the entire Work including reasonable compensation for architects' and engineers' services and expenses and other "soft costs" made necessary by an insured loss. Builders' Risk-Installation insurance must provide coverage from the time any covered property comes under the CMAR's control and or responsibility, and continue without interruption during course of construction, renovation and or installation, including any time during which any project property or equipment is in transit, off site, or while on site for future use or installation. Insured property must include, but not be limited to, scaffolding, false work, and temporary buildings at the site. This insurance must also cover the cost of removing debris, including demolition as may be legally required by operation of any law, ordinance, regulation or code.

4. The CMAR must also purchase and maintain Boiler and Machinery insurance with the same requirements as Builders' Risk-Installation insurance cited above if the Work to be performed involves any exposures or insurable property normally covered under a Boiler and Machinery insurance policy or made necessary as required by law or testing requirements in the performance of this Contract.

5. The CMAR will be responsible for any and all deductibles under these policies and the CMAR waives all rights of recovery and subrogation against the Town Additional Insureds under the CMAR-provided Builders' Risk-Installation insurance described above.

9.2.6 Builders' Risk Insurance must be maintained until whichever of the following first occurs: (i) final payment has been made; or, (ii) until no person or entity, other than the Town, has an insurable interest in the property required to be covered.

1. The Builders' Risk insurance must be endorsed so that the insurance will not be canceled or lapse because of any partial use or occupancy by the Town.

2. This insurance must include as named insureds, the Town, the CMAR, Subcontractors, subconsultants and others with an insurable interest in the Work who will be named as additional insureds unless they are able to provide some level of coverage with the Town and CMAR named as additional insureds. Certificates must contain a provision that the insurance will not be canceled or materially altered without at least 30 days advance notice to the Town. The Town must also be named as a Loss Payee under the Builders' Risk-Installation coverage.

9.2.7 Equipment Property Insurance

1. CMAR must secure, pay for, and maintain all-risk insurance as necessary to protect the Town against loss of owned, non-owned, rented or leased capital equipment and tools, equipment and scaffolding, staging, towers and forms owned or rented by CMAR, its Subcontractors or Supplier and any construction material in transit or stored in any location other than the Site.

2. This policy must have a waiver of subrogation in favor of the Town Additional Insureds.

9.2.8 Commercial Crime Insurance

CMAR must secure, pay for, and maintain commercial crime insurance to cover employees responsible to disburse funds to pay project costs against employee dishonesty, forgery or alteration, or computer fraud.

9.3 Self-Insured Retentions. Any self-insured retentions and deductibles must be declared and approved by the Town. If not approved, the Town may require that the insurer reduce or eliminate any self-insured retentions with respect to the Town, its officers, officials, agents, employees, and volunteers.

9.4 Other Insurance Requirements. The policies are to contain, or be endorsed to contain, the following provisions:

9.4.1 Commercial General Liability and Automobile Liability Coverages

1. The Commercial General Liability and Automobile Liability policies are to contain, or be endorsed to contain, the following provisions: name as additional insureds the Town of Paradise Valley and its employees, officers, elected officials, representatives, volunteers and agents (collectively, the "Town Additional Insureds") with respect to liability arising out of activities performed by, or on behalf of, the CMAR including the Town's general supervision of the CMAR; Products and Completed operations of the CMAR; and automobiles owned, leased, hired, or borrowed by the CMAR.

2. The Town Additional Insureds must be additional insureds to the full limits of liability purchased by the CMAR even if those limits of liability are in excess of those required by this Contract.

4. The CMAR's insurance coverage must be primary insurance with respect to the Town Additional Insureds. Any insurance or self-insurance maintained by the Town Additional Insureds must be in excess of the coverage provided by the CMAR and must not contribute to it.

5. The CMAR's insurance must apply separately to each insured against whom claim is made or suit is brought, except with respect to the limits of the insurer's liability.

6. Coverage provided by the CMAR must not be limited to the liability assumed under the indemnification provisions of this Contract.

7. The policies must contain a waiver of subrogation against the Town Additional Insureds, for losses arising from Work performed by the CMAR for the Town.

8. The CMAR, its successors and or assigns, are required to maintain Commercial General Liability insurance as specified in this Contract for a minimum period of 3 years following completion and acceptance of the Work. The CMAR must submit a Certificate of Insurance evidencing Commercial General Liability insurance during this 3-year period containing all the Contract insurance requirements, including naming the Town Additional Insureds as additional insured as required.

9. Each policy must have a deductible not exceeding \$25,000 unless otherwise agreed upon by the Town.

10. Each policy must provide that attorneys' fees shall be outside of the policy's limits and shall be unlimited.

9.4.2 Workers' Compensation and Employers Liability Coverage: The insurer must agree to waive all rights of subrogation against the Town Additional Insureds for losses arising from Work performed by the CMAR for the Town.

9.5 Subconsultant's and Subcontractor's Insurance. Unless the CMAR's Subconsultants and Subcontractors can provide the same level of coverage , endorsements, terms of coverage and other provisions required of CMAR, including naming the Town Additional Insureds and the CMAR as additional insureds, the CMAR's certificates must include all Subcontractors and Subconsultants as insureds under its policies or the CMAR must maintain separate certificates and endorsements for each Subcontractor and Subconsultant. All coverages for Subcontractors and Subconsultants must be in the amounts shown for CMAR. Certificates must contain a provision that the insurance will not be canceled or materially altered without at least 30 days advance notice to the Town. The Town must also be named as a Loss Payee under the Builders' Risk-Installation coverage.

9.6 Notice of Cancellation. Each insurance policy required by the insurance provisions of this Contract must provide the required coverage and must not be suspended, voided, canceled by either party, reduced in coverage or in limits except until after 30 days written notice has first been given, by certified mail, return receipt requested to:

Town Manager
Town of Paradise Valley
6401 E. Lincoln Drive
Paradise Valley, AZ 85253

If CMAR receives notice that any of the required policies of insurance are materially reduced or cancelled, CMAR shall provide notice to the Town at the address listed above.

9.7 Acceptability of Insurers. Without limiting any obligations or liabilities of the CMAR, the CMAR must purchase and maintain, at its own expense, the required minimum insurance with duly licensed or approved non-admitted insurers in the State of Arizona with an A.M. Best rating of not less than B++6 with policies and forms satisfactory to Town. Failure to maintain insurance as required may result in termination of this Contract at the Town's option.

9.8 Verification of Coverage

9.8.1 The CMAR must furnish the Town Certificates of Insurance (ACORD form or equivalent approved by the Town) and with original endorsements effecting coverage as required by this Contract. The certificates and endorsements for each insurance policy are to be signed by a person authorized by that insurer to bind coverage on its behalf.

9.8.2 All certificates and endorsements are to be received and approved by the Town before Work commences except for Builders' Risk Insurance, which must be received and approved as provided in Article 9.2.5. Each insurance policy required by this Contract must be in effect at or before the earlier of commencement of Work under the Contract Documents or the signing of this Contract except for Builders' Risk Insurance which must be in effect before commencement of Work and remain in effect for the duration of the Project. Failure to maintain the insurance policies as required by this Contract or to provide evidence of renewal is a material breach of contract.

9.8.3 All certificates of insurance required by this Contract must be sent directly to the Town Contract Administrator. The project number and project description must be included on the Certificates of Insurance. The Town reserves the right to require complete certified copies of all insurance policies required by this Contract, at any time.

9.9 Approval. Any modification or variation from the insurance requirements in this Contract must be approved by the Town Manager, whose decision is final. This action will not require a formal contract amendment, but may be made by administrative action.

9.10 Bonds and Other Performance Security

9.10.1 Before execution of this Contract, the CMAR must provide a performance bond and a labor and materials bond, each in an amount equal to the full amount of the GMP. Bonds must be submitted in accordance with Title 34, Chapter 6 of the Arizona Revised Statutes and will be in substantially the same form as **Exhibits D and E** attached to this Contract.

9.10.2 Each bond must be executed by a surety company or companies holding a Certificate of Authority to transact surety business in the State of Arizona, issued by the Director of the Arizona Department of Insurance. A copy of the Certificate of Authority must accompany the bonds. The Certificate must have been issued or updated within 2 years before the execution of this Contract.

9.10.3 The bonds must be made payable and acceptable to the Town of Paradise Valley.

9.10.4 The bonds must be written or countersigned by an authorized representative of the surety and the bonds must have attached a certified copy of the Power of Attorney of the signing official.

1. If one Power of Attorney is submitted, it must be for twice the total GMP amount.
2. If two Powers of Attorney are submitted; each must be for the total GMP amount. Personal or individual bonds are not acceptable.

9.10.5 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment of obligations arising under the Contract Documents, the CMAR must promptly furnish a copy of the bonds or permit a copy to be made.

9.10.6 All bonds submitted for this Project must be provided by a company which has been rated "A- or better" by the A.M. Best Company.

ARTICLE 10 - INDEMNIFICATION

10.0 Indemnification

10.1 CMAR's General Indemnification. To the fullest extent permitted by law, the CMAR, its successors, assigns and guarantors, must defend, indemnify and hold harmless the Town of Paradise Valley, its agents, representatives, officers, directors, officials, employees, consultants, sub-consultants (individually, an "Indemnified Party," collectively the "Indemnified Parties") from and against all allegations, demands, proceedings, suits, causes of action, claims, damages

(including compensatory, consequential, liquidated, and punitive), losses, expenses, penalties, settlements and all other losses, including but not limited to, attorney fees, court costs, and the cost of appellate proceedings, and all claim adjusting and handling expense, investigation and litigation, for bodily injury or personal injury (including death), or loss or damage to tangible or intangible property caused, or alleged to be caused, in whole or in part, related to, arising from or out of, or resulting from any act, omission, negligence, recklessness, or intentional wrongful conduct by the CMAR or any of its owners, officers, directors, agents, or employees performing work or services under this Contract, including but not limited to, any Subcontractor or anyone directly or indirectly employed by any of them or anyone for whose acts any of them may be liable and any injury or damages by any of the CMAR employees (collectively "Claim"). This indemnity includes any claim or amount arising out of, or recovered under, the Worker's Compensation Law or arising out of the failure of the CMAR to conform to any federal, state, or local law, statute, ordinance, rule, regulation, or court decree. The CMAR will be responsible for primary investigation, defense, and judgment costs where this indemnification is applicable. In consideration of the award of this Contract, the CMAR agrees to waive all rights of subrogation against the Indemnified Parties for losses arising from the work performed by the CMAR for the Town. For purposes of this subsection, "agents" does not include Five Star Development Resort Communities, LLC, an Arizona limited liability company (hereinafter "Five Star") or any of its subsidiaries.

10.2 Extent of Indemnification. This indemnification is comprehensive and encompassing to the maximum extent permitted by law and includes, but is not limited to, a Claim, just or unjust, of any kind, nature or description whatsoever, whether sounding in tort, warranty, contract (including breach of this Contract), equity, a statute, or any other theory of liability, and whether Claim is based on an alleged death, personal injury, sickness, conversion, breach of contract, breach of warranty (express or implied), breach of representation, defective work not remedied, lien, stop notice, property damage, (including property damage to the Work), patent infringement, copyright infringement, loss of use and all other economic loss, release of a petroleum byproduct or other substance regulated by applicable law, legal violations or other claimed damage.

10.3 Insurance provisions in this Contract are separate and independent from the indemnity provisions of this Article and will not be construed in any way to limit the scope and magnitude of the indemnity provisions. The indemnity provisions will not be construed in any way to limit the scope and magnitude and applicability of the insurance provisions.

10.4 Defense of Indemnified Party. CMAR will defend each Indemnified Party under this indemnity at CMAR's expense with counsel reasonably acceptable to the Indemnified Party, subject to the following:

10.4.1 The Indemnified Party has the opportunity to participate in the defense against the Claim;

10.4.2 If there are potential conflicting interests that would make it inappropriate for the same counsel to represent both CMAR and the Indemnified Party, or the Indemnified Party has defenses available to it that are not available to CMAR, then the Indemnified party may select separate counsel to represent it at CMAR's expense;

10.4.3 No settlement or compromise can be affected by CMAR without the prior consent of the Indemnified Party; and

10.4.4 If CMAR does not, within fifteen (15) days after receipt of Notice from the Indemnified Party (or such shorter period of time as may be necessary to avoid a default on a Claim), given Notice to the Indemnified Party of CMAR's election to assume the defense of the Claim, the Indemnified Party has right to undertake, at the expense and risk of CMAR, the defense, compromise or settlement of the Claim.

10.5 Negligence of Indemnified Party. The foregoing obligations to indemnify, defend, save and hold harmless apply even if a Claim results in part from the negligence of an Indemnified Party, but in such event, any resulting liability of CMAR to a third-party is only to the extent the Claim is found to have resulted from the negligence of CMAR or of any Subcontractor or Supplier or other person for which CMAR is responsible.

10.5.1 In no event, however, will an Indemnified Party be indemnified for a Claim to the extent it results from the gross negligence or intentional conduct of the Indemnified Party or the Indemnified Party's agents, employees or indemnity as provided in A.R.S. § 34-226.

10.5.2 An Indemnified party's acting or failing to act in reliance on promises, representations or agreements made by CMAR in the performance of the Work may not be considered gross negligence or an intentional act or failure to act by the Indemnified party.

10.6 Intellectual Property

10.6.1 The CMAR must pay all royalties and license fees associated with its performance of services.

10.6.2 The CMAR must defend any action or proceeding brought against the Town based on any claim that the Work, or any part of it, or the operation or use of the Work or any part of it, constitutes infringement of any United States patent or copyright, now or subsequently issued. The Town will give prompt written notice to the CMAR of any action or proceeding and will reasonably provide authority, information and assistance in the defense of the action. The CMAR will indemnify and hold harmless the Town from and against all damages, expenses, losses, royalties, profits and costs, including but not limited to attorneys' fees and expenses awarded against the Town or the CMAR in any action or proceeding. The CMAR agrees to keep the Town informed of all developments in the defense of these actions. The Town may be represented by and actively participate through its own counsel in any suit or proceedings if it so desires.

10.6.3 If the Town is enjoined from the operation or use of the Work, or any part of the Work, as the result of any patent or copyright suit, claim, or proceeding, the CMAR must at its sole expense take reasonable steps to procure the right to operate or use the Work. If the CMAR cannot procure the right within a reasonable time, the CMAR must promptly, at the CMAR's option and at the CMAR's expense, (i) modify the Work so as to avoid infringement of any patent or copyright or (ii) replace the Work with Work that does not infringe or violate any patent or copyright.

10.6.4 Articles 10.6.2 and 10.6.3 above will not be applicable to any suit, claim or proceeding based on infringement or violation of a patent or copyright (i) relating solely to a particular process or product of a particular manufacturer specified by the Town and not offered or recommended by the CMAR to the Town or (ii) arising from modifications to the Work by the Town or its agents after acceptance of the Work.

10.6.5 The obligations contained in this Article 10.6 will constitute the sole Contract between the parties relating to liability for infringement or violation of any patent or copyright.

ARTICLE 11 - GENERAL PROVISIONS

11.0 The CMAR is advised to contact the Town of Paradise Valley to determine the requirements for obtaining a permit. This approval must contain any requirements which are a condition of this approval. Lay down yard requirements according to M.A.G. Subsection 107.6.1.

11.1 Contract Documents

11.1.1 Contract Documents are as defined in Article 12.

11.1.2 The Contract Documents form the entire Contract between the Town Parties and the CMAR. No oral representations or other Contracts have been made by the Parties except as specifically stated in the Contract Documents.

11.1.3 In the event of any inconsistency, conflict, or ambiguity between or among the Contract Documents, the Contract Documents will take precedence in the order in which they are listed in the definition of Contract Documents in Article 12. As to drawings and plans, given dimensions will take precedence over scaled measurements, and large scale plans over small-scale plans. Contract specifications will take precedence over Contract plans.

11.1.4 The Contract Documents are intended to permit the Parties to complete the Work and all obligations required by the Contract Documents within the Contract Time(s) for the Contract Price. The Contract Documents are intended to be complementary and interpreted in harmony so as to avoid conflict, with words and phrases interpreted in a manner consistent with construction and design industry standards.

11.1.5 This Contract, the Plans, Standard Specifications and Details, Special Provisions, Performance Bond, Payment Bond, Certificates of Insurance, and Change Orders (if any) are by reference made a part of this Contract.

11.2 Work Product

11.2.1 All work products (electronically or manually generated) including but not limited to: cost estimates, studies, design analyses, original mylar drawings. Computer Aided Drafting and Design (CADD) file diskettes and other related documents which are prepared or procured in the performance of this Contract (collectively referred to as documents) are to be and remain the property of the Town and are to be delivered to the Town before the final payment is made to the CMAR. In the event these documents are altered, modified or adapted without the written consent of the CMAR or the Subconsultants, which consent the CMAR or the Subconsultants will not

unreasonably withhold, the Town agrees to hold the CMAR and the Subconsultants harmless to the extent permitted by law from the legal liability arising out of the Town's alteration, modification or adoption of the documents.

11.2.2 The copyrights, patents, trade secrets or other intellectual property rights associated with the ideas, concepts, techniques, inventions, processes or works of authorship developed, created by the CMAR, its Subconsultants or personnel, during the course of performing this Contract or arising out of the Project will belong to the CMAR.

11.3 Amendments. The Contract Documents may not be changed, altered, modified, or amended in any way except in writing signed by a duly authorized representative of each party.

11.4 Time is of the Essence. The Town and the CMAR mutually agree that time is of the essence with respect to the dates and times contained in the Contract Documents.

11.5 Mutual Obligations. The Town and the CMAR commit at all times to cooperate fully with each other, and proceed on the basis of trust and good faith, to permit each party to realize the benefits afforded under the Contract Documents.

11.6 Cooperation and Further Documentation. The CMAR agrees to provide the documents, as the Town will reasonably request to implement the intent of the Contract Documents.

11.7 Assignment. Neither the CMAR nor the Town will, without the written consent of the other assign, transfer or sublet any portion of this Contract or part of the Work or the obligations required by the Contract Documents.

11.8 Force Majeure. Neither party will be responsible for delays or failures in performance resulting from acts beyond their control. These acts will include, but not be limited to, acts of God, riots, acts of war, acts of terrorism, epidemics, governmental regulations imposed after the fact, fire, communication line failures, or power failures.

11.9 Funds Appropriation. If the Town Council does not appropriate funds to continue this Contract and pay for required charges, the Town may terminate this Contract at the end of the current fiscal period. The Town agrees to give written notice to the CMAR at least 30 days before the end of its current fiscal period and will pay the CMAR for all approved charges incurred through the end of this period.

11.10 Construction Methods. If the Town provides the CMAR with a written order to provide adequate maintenance of traffic, clean-up, dust control or to correct deficiencies or damage resulting from abnormal weather conditions, and the CMAR fails to comply in the time frame specified, the Town may have work accomplished by other sources at the CMAR's expense.

11.11 Utility Relocations for Construction Methods. If any utility is relocated or rebuilt to accommodate the CMAR's construction methods and available equipment, the expense will be borne by the CMAR.

11.12 Damaged Utilities during Construction. Any utilities damaged during construction will be replaced at the CMAR's expense as required by the M.A.G. Standard Specifications.

11.13 Third Party Beneficiary. The Contract Documents will not be construed to give any rights or benefits to anyone other than the Town and the CMAR, and all duties and responsibilities undertaken in accordance with the Contract Documents will be for the sole and exclusive benefit of the Town and the CMAR and not for the benefit of any other party.

11.14 Governing Law. The Contract and all Contract Documents are considered to be made under, and will be construed in accordance with and governed by the laws of the State of Arizona without regard to the conflicts or choice of law provisions. Any action to enforce any provision of this Contract or to obtain any remedy under this Contract will be brought in the Superior Court, Maricopa County, Arizona, and for this purpose, each party expressly and irrevocably consents to the jurisdiction and venue of this Court.

11.15 Severability. If any provision of the Contract Documents or the application of them to any person or circumstance is invalid, illegal or unenforceable to any extent, the remainder of the Contract Documents and their application will not be affected and are enforceable to the fullest extent permitted by law.

11.16 Legal Requirements. The CMAR will perform all Work in accordance with all Legal Requirements and will provide all notices applicable to the Work as required by the Legal Requirements.

11.17 Independent Contractor. The CMAR is and will be an independent contractor and not an employee or agent of the Town.

11.18 Town's Right of Cancellation. All parties to this Contract acknowledge that it is subject to cancellation by the Town of Paradise Valley as provided by Section 38-511, Arizona Revised Statutes.

11.19 Survival. All warranties, representations and indemnifications by the CMAR will survive the completion or termination of this Contract.

11.20 Covenants Against Contingent Fees. The CMAR warrants that no person other than a bona fide employee working solely for the CMAR has been employed or retained to solicit or secure this Contract or any Contract or understanding for a commission, percentage, brokerage, or contingent fee. For breach or violation of this covenant, the Town will have the right to annul this Contract without liability or at its discretion to deduct from the Contract Price or consideration, or otherwise recover the full amount of such commission, percentage, brokerage, or contingent fee, together with costs and attorney's fees.

11.21 Successorship. The CMAR and the Town agree that the provisions of the Contract Documents are binding upon the parties, their employees, agents, heirs and assigns. This Contract extends to and is binding upon the CMAR, its successors and assigns, including any individual, company, partnership or other entity with or into which the CMAR merges, consolidates or is liquidated, or any person, corporation, partnership or other entity to which the CMAR sells its assets.

11.22 Attorney's Fees. In the event either party brings any action for any relief, declaratory or otherwise, arising out of this Contract, or on account of any breach or default, the prevailing party will be entitled to receive from the other party reasonable attorneys' fees and reasonable costs and expenses, determined by the court sitting without a jury, which will be considered to have accrued on the commencement of the action and is enforceable whether or not the action is prosecuted to judgment.

11.23 Headings. The headings used in this Contract, or any other Contract Documents, are for ease of reference only and will not in any way be construed to limit or alter the meaning of any provision.

11.24 No Waiver. The failure of either party to enforce any of the provisions of the Contract Documents or to require performance of the other party of any of the provisions of this Contract will not be construed to be a waiver of those provisions, nor will it affect the validity of the Contract Documents, or the right of either party to enforce each and every provision.

11.25 Notice. All notices or demands required to be given, in accordance with the terms of this Contract, will be given to the other party in writing, delivered by hand or registered or certified mail, at the addresses stated below, or to any other address the parties may substitute by written notice given in the manner prescribed in this paragraph. Notice given by facsimile or electronic mail (email) will not be considered adequate notice.

To Town:

Town Engineer
Town of Paradise Valley
6401 E. Lincoln Drive
Paradise Valley, AZ 85253

With mandatory copy to:
Town Attorney
Town of Paradise Valley
6401 E. Lincoln Drive
Paradise Valley, AZ 85253

To CMAR:

Achen-Gardner Construction, LLC
Attn: Christie Hall
550 S. 79th St
Chandler, AZ 85226

11.26 Equal Employment Opportunity. During the performance of this Contract the CMAR will follow the Federal government's Affirmative Action guidelines to ensure that employees or applicants applying for employment will not be discriminated against because of race, color,

religion, sex or national origin. The CMAR must include the terms of this provision in all contracts and subcontracts for Work performed under this Contract, including supervision and oversight.

11.27 No Preferential Treatment or Discrimination: In accordance with the provisions of Article II, Section 36 of the Arizona Constitution, the Town will not grant preferential treatment to or discriminate against any individual or group on the basis of race, sex, color, ethnic or national origin. **Additional Town Rights Regarding Security Inquiries.** In addition to the foregoing, the Town reserves the right to: (1) have an employee/prospective employee of the CMAR be required to provide fingerprints and execute other documentation as may be necessary to obtain criminal justice information pursuant to A.R.S. §41-1750(G)(4); (2) act on newly acquired information whether or not the information should have been previously discovered; (3) unilaterally change its standards and criteria relative to the acceptability of the CMAR's employees or prospective employees, or both; and, (4) object, at any time and for any reason, to an employee of the CMAR performing Work (including supervision and oversight) under this Contract.

11.27.1 This Provision Applicable to all of CMAR's Contracts and Subcontracts. The CMAR will include the terms of this provision for employee background and security checks and screening in all contracts and subcontracts for work performed under this Contract, including supervision and oversight.

11.27.2 Materiality of Security Inquiry Provisions. The Security Inquiry provisions of this Contract are material to the Town's entry into this Contract and any breach by the CMAR may, at the Town's sole option and unfettered discretion, be considered to be a breach of contract of sufficient magnitude to terminate this Contract. Termination will subject the CMAR to liability for its breach of contract.

11.28 Hazardous Materials. Upon discovery of hazardous materials, the CMAR will comply with all applicable laws/ordinances and regulations and take all appropriate health and safety precautions.

11.28.1 Unless included in the Work, if the CMAR encounters onsite or as material to be incorporated in the Work, any material which he reasonably believes to contain asbestos, polychlorinated biphenyl (PCB), or other hazardous substances or materials regulated by public health laws, he will immediately stop work and report the condition to the Town.

11.28.2 If the material is found to contain asbestos, PCB or other hazardous substances or materials regulated by public health laws, the CMAR will not resume work in the affected area until the material has been abated or rendered harmless. The CMAR and the Town may agree, in writing, to continue Work in non-affected areas onsite.

11.28.3 An extension of Contract Time may be granted in accordance with Article 6.

11.28.4 The CMAR will comply with all applicable laws/ordinances and regulations and take all appropriate health and safety precautions upon discovery.

11.28.5 Despite the provisions of this Article 11.28, the Town is not responsible for Hazardous Conditions introduced to the Site by the CMAR, Subcontractors or anyone for whose

acts they may be liable. The CMAR will indemnify, defend and hold harmless the Town and the Town's officers, directors, employees and agents from and against all claims, losses, damages, liabilities and expenses, including attorneys' fees and expenses, arising out of or resulting from those Hazardous Conditions introduced to the Site by the CMAR, Subcontractors or anyone for whose acts they may be liable.

11.29 Traffic Control

11.29.1 Complete street closures will not be permitted unless specified in the Special Provisions. The Town Engineer or designee must approve the timing and sequence of street closures at least 2 weeks before the closure. This approval is necessary to provide coordination with other roadway projects and special events.

11.29.2 Adequate barricades and lighted warning signs must be installed and maintained by the CMAR throughout the duration of the Project. All traffic control must be in accordance with the City of Phoenix Traffic Control Manual or the approved barricade plan unless otherwise specified in the Special Provisions.

11.29.3 The CMAR must submit a construction schedule and a barricade plan to the Construction Coordinator for approval or modification at least 72 hours before construction is initiated. After review, the Construction Coordinator will forward the construction schedule and barricade plan to the Engineering Department. The Construction Coordinator will return the approved barricade plan to the Contractor or ask for additional information.

11.29.4 The CMAR will comply with all provisions of the City of Phoenix Traffic Barricade Manual and any other traffic control provisions as may be provided in the technical specifications or in the approved barricade plan.

11.29.5 The CMAR must ensure that placement and maintenance of all temporary traffic control adheres to the approved traffic control plan. .

11.30 Material Source. No material source has been designated by the Town for use on this Project. MAG Specification, Section 106 will apply as will the current ADOT Standard Specifications, Section 106.1, 106.2, 106.7 & 106.8, which outline controls and Section 1001-1, -2, & -4, concerning approval of Contractor furnished material source and supplemental Contracts in regard to environmental analysis and the liability for materials testing costs.

11.30.1 A CMAR and Subcontractor furnished source will be defined as a material source, which is neither an A.D.O.T. furnished source nor a commercial source, as defined in this Contract.

11.30.2 A commercial source will be defined as a material source in which the owner or producer has been for at least one year regularly engaged during regular business hours on a continuous basis in the processing and selling of sand, rock, ready mixed Portland cement concrete, asphaltic concrete and other similar products normally produced and sold to all parties. The company will have an Arizona retail sales tax license.

11.30.3 The CMAR and Subcontractor furnished material sources situated in the 100-year flood plain of any stream or watercourse, and located within 1.0 mile upstream and 2.0 miles downstream of any highway structure or surfaced roadway crossing will not be allowed.

11.30.4 The location of any new material source or existing non-commercial material source proposed for use on this Project will be reviewed by the appropriate agency having flood plain management jurisdiction over the area of proposed source location. The CMAR and Subcontractor will obtain a letter from the agency addressed to the Contract Administrator certifying that the proposed source location conforms to the requirements of this Contract and applicable Standard Specifications as referenced.

11.31 The CMAR will familiarize itself with the nature and extent of the Contract documents, work to be performed, all local conditions, and Federal, State and Local laws, ordinances, rules and regulations that in any manner may affect cost, progress or performance of the work.

11.32 The CMAR will take whatever steps, procedures or means necessary to remove, move, displace and save all native plants within the Contract work area in accordance with all applicable state and county statutes, ordinances, codes and other policy requirements and recognized methods, procedures, techniques and equipment for protection, salvage, and handling of all plants to be moved from the construction area. This is not a pay item unless specified upon the Schedule of Bid Items.

11.33 Endangered Hardwoods. Any construction, building addition or alteration project which is financed by monies of this state or its political subdivisions will not use endangered tropical hardwood unless an exemption is granted by the Director of the State of Arizona, Department of Administration. The Director will only grant an exemption if the use of endangered tropical hardwood is considered necessary for historical restoration or to repair existing facilities and the use of any substitute material is not practical. Any lease-purchase Contract entered into by this state or its political subdivisions for construction will specify that no endangered tropical hardwood may be used in the construction unless an exemption is granted by the Director. As used in this subsection, "endangered tropical hardwood" includes ebony, lauan, mahogany or teak hardwood.

11.34 Hours of Work.

11.34.1 All building construction and associated work will be restricted to the applicable summer or winter hours as defined in Town code. Construction activity will include any work requiring the use of manually operated or power assisted tools or equipment and vehicles used to excavate, erect or deliver materials associated with construction.

11.34.2 The Town may establish other times of work as necessary based on the geographical location of the jobsite in relation to surrounding occupancies, buildings and structures.

11.34.3 The CMAR must submit a written request to the Town Manager for a variance from the required work hours at least 7 days before the date for which the variance is desired. Variances will not be granted for more than 30 days at a time. A new application

must be made for each additional variance. The CMAR must notify adjacent property owners of the intended work and the duration of the requested variance. Proof of notification must be presented to the Town Manager before the variance can be granted.

1. The application for the variance must demonstrate justifiable cause why the work must be done outside the prescribed time period (e.g. pouring concrete during summer hours). A variance will not be granted based solely on convenience or for work that can be completed during daytime construction hours.
2. The application for a variance must state the construction permit number, the address of the work, type of work, time period of the work, and the duration of the variance.

11.35 Compliance with Federal and State Laws. The CMAR understands and acknowledges the applicability to it of the American with Disabilities Act, the Immigration Reform and Control Act of 1986 and the Drug Free Workplace Act of 1989. The CMAR agrees to comply with these laws in performing this Contract and to permit the Town to verify compliance. The CMAR will also comply with A.R.S. §34-301, "Employment of Aliens on Public Works Prohibited," and A.R.S. §34-302, as amended, "Residence Requirements for Employees." The CMAR will include the terms of this provision in all contracts and subcontracts for Work performed under this Contract, including supervision and oversight.

Under the provisions of A.R.S. §41-4401, the CMAR warrants to the Town that the CMAR and all its subcontractors will comply with all Federal Immigration laws and regulations that relate to their employees and that the CMAR and all its subcontractors now comply with the E-Verify Program under AR.S. §23-214(A).

A breach of this warranty by the CMAR or any of its subcontractors will be considered a material breach of this Contract and may subject the CMAR or Subcontractor to penalties up to and including termination of this Contract or any subcontract.

The Town retains the legal right to inspect the papers of any employee of the CMAR or any subcontractor who works on this Contract to ensure that the CMAR or any subcontractor is complying with the warranty given above.

The Town may conduct random verification of the employment records of the CMAR and any of its subcontractors to ensure compliance with this warranty. The CMAR agrees to indemnify, defend and hold the Town harmless for, from and against all losses and liabilities arising from any and all violations of these statutes.

The Town will not consider the CMAR or any of its subcontractors in material breach of this Contract if the CMAR and its subcontractors establish that they have complied with the employment verification provisions prescribed by 8 USCA §1324(a) and (b) of the Federal Immigration and Nationality Act and the E-Verify requirements prescribed by A.R.S. §23-214(A). The "E-Verify Program" means the employment verification pilot program as jointly administered by the United States Department of Homeland Security and the Social Security Administration or any of its successor programs.

The provisions of this Article must be included in any contract the CMAR enters into with any and all of its subcontractors who provide services under this Contract or any subcontract. "Services" are defined as furnishing labor, time or effort in the State of Arizona by a contractor or subcontractor. Services include construction or maintenance of any structure, building or transportation facility or improvement to real property. The CMAR will take appropriate steps to assure that all subcontractors comply with the requirements of the E-Verify Program.

The CMAR's failure to assure compliance by all its' subcontractors with the E-Verify Program may be considered a material breach of this Contract by the Town.

11.35.1 Compliance with Americans with Disabilities Act.

The CMAR acknowledges that, pursuant to the Americans with Disabilities Act (ADA), programs, services and other activities provided by a public entity to the public, whether directly or through a contractor, must be accessible to the disabled public. The CMAR will provide the services specified in this Contract in a manner that complies with the ADA and any and all other applicable federal, state and local disability rights legislation. The CMAR agrees not to discriminate against disabled persons in the provision of services, benefits or activities provided under this Contract and further agrees that any violation of this prohibition on the part of the CMAR, its employees, agents or assigns will constitute a material breach of this Contract.

11.36 Data Confidentiality

11.36.1 As used in this Contract, data means all information, whether written or verbal, including plans, photographs, studies, investigations, audits, analyses, samples, reports, calculations, internal memos, meeting minutes, data field notes, work product, proposals, correspondence and any other similar documents or information prepared by or obtained by the CMAR in the performance of this Contract.

11.36.2 The parties agree that all data, including originals, images, and reproductions, prepared by, obtained by, or transmitted to the CMAR in connection with the CMAR's performance of this Contract is confidential and proprietary information belonging to the Town.

11.36.3 The CMAR will not divulge data to any third party without first obtaining the written consent of the Town. The CMAR will not use the data for any purposes except to perform the services required under this Contract. These prohibitions will not apply to the following data provided the CMAR has first given the required notice to the Town:

1. Data, which was known to the CMAR before its performance under this Contract unless the data was acquired in connection with the Work performed for the Town;
2. Data which was acquired by the CMAR in its performance under this Contract and which was disclosed to the CMAR by a third party, who to the best of the CMAR's knowledge and belief, had the legal right to make any disclosure and the CMAR is not otherwise required to hold the data in confidence; or

3. Data, which is required to be disclosed by virtue of law, regulation, or court order to which the CMAR is subject.

11.36.4 In the event the CMAR is required or requested to disclose data to a third party, or any other information to which the CMAR became privy as a result of any other contract with the Town, the CMAR will first notify the Town as required in this Article of the request or demand for the data. The CMAR will give the Town sufficient facts so that the Town can be given an opportunity to first give its consent or take the action that the Town may consider appropriate to protect the data or other information from disclosure.

11.36.5 Unless prohibited by law, within 10 days after completion of services for a third party on real or personal property owned or leased by the Town, the CMAR will promptly deliver, as required in this Article, a copy of all data to the Town. All data will continue to be subject to the confidentiality requirements of this Contract.

11.36.6 The CMAR assumes all liability for maintaining the confidentiality of the data in its possession and agrees to compensate the Town if any of the provisions of this Article are violated by the CMAR, its employees, agents or Subconsultants. Solely for the purposes of seeking injunctive relief, it is agreed that a breach of this Article will cause irreparable harm that justifies injunctive relief in court.

11.37 Conflict of Interest

11.37.1 To evaluate and avoid potential conflicts of interest, the CMAR will provide written notice to the Town, as stated in this Article, of any work or services performed by the CMAR for third parties that may involve or be associated with any real property or personal property owned or leased by the Town. The notice will be given 7 business days before commencement of the Project by the CMAR for a third party, or 7 business days before an adverse action as defined below. Written notice and disclosure will be sent to the Town's Senior Representative identified in Article 7.3.

11.37.2 Actions that are considered to be adverse to the Town under this Contract include but are not limited to:

1. Using data as defined in this Contract acquired in connection with this Contract to assist a third party in pursuing administrative or judicial action against the Town;

2. Testifying or providing evidence on behalf of any person in connection with an administrative or judicial action against the Town; and

3. Using data to produce income for the CMAR or its employees independently of performing the services under this Contract, without first obtaining the written consent of the Town.

11.37.3 The CMAR represents that except for those persons, entities and projects identified to the Town, the services to be performed by the CMAR under this Contract are not expected to

create an interest with any person, entity, or third-party project that is or may be adverse to the interests of the Town.

11.37.4 The CMAR's failure to provide a written notice and disclosure of the information as required in this Article on Conflicts of Interest will constitute a material breach of this Contract.

11.38 Commencement of Statutory Limitation Period and Statute of Repose

11.38.1 Before Final Completion. As to acts or failures to act occurring before the relevant date of Final Completion, any applicable statute of limitations will commence to run and any alleged cause of action will have accrued in any and all events not later than the date of Final Completion.

11.38.2 Between Punch List Preparation and Final Completion. As to acts or failures to act occurring between the relevant date of Punch List Preparation and before Final Completion, any applicable statute of limitation will begin to run and any alleged cause of action will have accrued in any events not later than the date of Final Completion.

11.38.3 After Completion. As to acts or failures to act occurring after the date of Final Completion, any applicable statute of limitations will commence to run and any alleged cause of action will have accrued in any and all events not later than the date of any correction of the Work or failure to correct the Work by the CMAR, or the date of actual commission of any other act or failure to perform any duty or obligation by the CMAR or the Town, whichever occurs last.

11.38.4 Statute of Repose. The time period for the applicable Statute of Repose will begin to run at the time specified in A.R.S §12-552 as it is amended or renumbered from time to time.

11.39 Existing Work Occurring Near Traffic Signal Equipment. The CMAR will use due care when excavating at or near intersections where traffic signal underground conduit or underground facilities in connection with traffic monitoring equipment is located. The CMAR will notify the Construction Coordinator, 48 hours in advance, of any work at the intersections. The CMAR will be responsible for the installation and maintenance of temporary overhead traffic signal cable as specified by the Engineering Department when underground conduit is to be severed by excavations at the intersection. The CMAR will be responsible for the wiring and connection of all temporary cable within the pull boxes and terminal compartments. The CMAR will provide, at his expense, 2 off-duty uniformed Police Officers to direct traffic while the traffic signal is turned off and the wiring is transferred. The CMAR will be responsible as specified by the Engineering Department for the repair and restoration of all traffic signal overhead and underground items that have been damaged or modified, as well as traffic monitoring equipment owned or provided by Redflex Traffic Systems, Inc. ("Redflex Equipment"). Intersections with communications, CCTV cameras, License Plate Readers, Redflex or other photo radar equipment will be restored to full functionality within 24 hours, if they are disturbed during construction.

11.40 Temporary Traffic Signals The CMAR will provide and install temporary traffic signals if at any time during construction the alignment of the traffic lanes is such that two traffic signal indications for any movement are not within a 20-degree cone of vision from the driver's eye located ten feet behind the stop bar position as specified in Section 4D.15 of the MUTCD. The

CMAR will submit a temporary traffic signal plan to the Construction Coordinator for approval at least 14 days in advance of installation of the temporary traffic signal equipment. For short durations, the CMAR may obtain approval from the Construction Coordinator to utilize a uniformed Police Officer to direct traffic through the intersection when the above criteria are not met. The Construction Coordinator shall be responsible for notifying the Town of Paradise Valley Engineering Department of any and all changes that will have an effect on the normal flow of traffic operation.

11.41 Temporary Vehicle Detection For all construction projects in the Town of Paradise Valley with a duration of 15 days or more, temporary vehicle detection will be required for all approaches at signalized intersections that currently have loop detection which will be disturbed by the construction. In addition, traffic signal communications (telephone or other) to the central signal computer and CCTV (if present) will be maintained continuously during the course of the project. Work under this item will consist of furnishing all labor, equipment and materials necessary to install temporary traffic signal detection, and maintain signal communications. The CMAR or subcontractor through the life of the project will maintain the detection zones and communications by ensuring full functionality 24 hours a day, 7 days a week.

The CMAR will be responsible for the ongoing operation of the detection equipment, which may require redeployment of detection zones as traffic barricading and lane use changes require.

The work will be performed as specified in Sections 11.39 - 11.41, herein and as directed by the Construction Coordinator and the Engineering and Public Works Departments.

11.42 Taxes and Indemnification. The fee listed in this Contract includes any and all taxes applicable to the activities authorized by this Contract. The Town will have no obligation to pay additional amounts for taxes of any type. CMAR and all subcontractors shall pay all Federal, state and local taxes applicable to its operation and any persons employed by the CMAR. CMAR shall, and require all subcontractors to hold the Town harmless from any responsibility for taxes, damages and interest, if applicable, contributions required under Federal, and/or state and local laws and regulations and any other costs including transaction privilege taxes, unemployment compensation insurance, Social Security and Worker's Compensation.

ARTICLE 12 - DEFINITIONS

"Allowance" means an agreed amount by the Town and the CMAR for items which may be required to complete the scope of work.

"As-built Document" - 'As-built in construction is equivalent to "as-is." Drawings deemed "as-built" are final drawings that include all changes made during the actual construction process. These drawings represent the actual existing constructed conditions as opposed to designs or a proposed condition. The As-built Documents should be per Arizona Revised Statute 32-152.

"Blue-line or Blackline Prints" - Prints that allows comparison of document versions to show what has been revised.

"Change Order" means a written order signed by an authorized representative of the Town and which approves changes in the total compensation or time allowed for completion of services consistent.

"Clarifications and Assumptions List means a list prepared by the CMAR and accepted by the Contract Administrator. Generally, the List identifies the CMAR's means and methods used in developing the GMP and identifies unresolved construction or site issues that may impact construction progress. The List of Clarifications and Assumptions may need additional confirmation or study by the project design team to avoid cost impact to the GMP.

"Construction Coordinator" means a Town employee who coordinates the daily construction activities with the contractor, and with their inspection staff that performs quality control inspections, enforces project plans and specifications and adopted Town codes and ordinances.

"Construction Change Directive" means an alternate mechanism for directing the CMAR to perform additional work under the Contract when time and/or cost of the work is not in agreement between the Town and the CMAR.

"Construction Documents" means the plans; specifications and drawings prepared by the Design Professional after correcting for permit review requirements and incorporating addenda and approved change orders.

"Construction Fee" means the CMAR's home office overhead and profit, whether at the CMAR's principal or branch offices. This includes the home office costs and any limitations or exclusions that may be included in the General Conditions for the construction phase.

"Construction Inspector" or "Town Construction Inspector" means the person designated in Article 7.3.1.

"Construction Manager at Risk" or "CMAR" means the firm selected by the Town to provide construction services as detailed in this Contract.

"Contract" means this fully executed Contract between the Town and CMAR.

"Contract Administrator" means the person designated in Article 7.3.1.

"CMAR's Representative" means the person designated in Article 7.3.2.

"CMAR's Senior Representative" means the person designated in Article 7.3.2.

"Contract Documents" means the following items and documents in descending order of precedence executed by the Town and the CMAR: (i) all written modifications, addenda and Change Orders; (ii) this Contract, including all exhibits and attachments; (iii) written Supplementary Conditions; (iv) Construction Documents; (v) GMP Plans and Specifications; (vi) the Preconstruction Agreement.

"Contract Time(s)" means the Day(s) set forth in Article 3 subject to adjustment in accordance with this Contract.

"Cost of the Work" means the direct costs necessarily incurred by the CMAR in the proper performance of the Work. The Cost of the Work must include direct labor costs, subcontract costs, costs of materials and equipment incorporated in the completed construction, costs of other materials and equipment, temporary facilities, building permit fees, materials testing, and related items. The Cost of the Work will not include the general conditions fee, taxes, bonds, or insurance costs.

"Day(s)" mean calendar days unless otherwise specifically noted in the Contract Documents.

"Delay" means an unanticipated event or interference with the progress of a critical path work activity being performed at the time that causes the completion date of the Project to be extended. Delays may be caused by the Town, the CMAR, third parties or Force Majeure events. Delays may be excusable, compensable, non-compensable or concurrent.

"Delay, Compensable" means delay that results from the Town's actions or inactions that entitle the CMAR to both a time extension and delay damages.

"Delay, Concurrent" means two or more delays, within the same timeframe, both of which would independently impact the Project's critical path. If one delay is caused by the Town and the other by the CMAR, the CMAR will generally be entitled to an excusable, non-compensable time extension, to the degree the delays may "overlap."

"Delay, Excusable" means an unforeseeable delay caused by an event beyond the control and without the fault or negligence of the CMAR (including its suppliers and subcontractors). Excusable delays may be compensable or non-compensable, depending upon whether the terms of the Contract or the law allows recovery of delay costs. Unless otherwise shown, it will generally be presumed that these delays are non-compensable.

"Delay, Non-Excusable" means a delay within the control of the CMAR, its suppliers and subcontractors, or a delay resulting from a risk taken by the CMAR under the terms of the Contract. The CMAR will not be due any time extension or delay damages, and may be responsible for paying to the Town, actual or liquidated damages for the delay.

"Deliverables" means the work products prepared by the CMAR in performing the scope of work described in this Contract. Some of the major deliverables to be prepared and provided by the CMAR may include, but are not limited to: Construction Management Plan, Project Schedule, Schedule of Values, alternative system evaluations, procurement strategies and plans, cost estimates, construction market surveys, cash flow projections, GMP Proposals, Subcontractor procurement plan. Subcontractor Contracts, Subcontractor bid packages. Supplier Contracts, and others as indicated in this Contract or required by the Project Team.

"Design Team" refers to licensed design professionals that have been selected to work on the Project by the Town.

"Design Phase Services Agreement" means the Preconstruction Agreement entered into between the CMAR and the Town as referenced in this Contract. This Agreement will contain the provisions associated with the development of the GMP Proposal by the CMAR. Wherever a

conflict exists between this Contract and the Preconstruction Agreement, the terms of this Contract will control.

"Differing Site Conditions" - Comply with M.A.G Standard Specifications Subsection 104.2.2.

"Field Order" means a written field directive prepared and signed by the Town, directing a change in work that may or may not include an adjustment in contract price or contract time.

"Final Acceptance" means the completion of all the Work as prescribed in Article 3.3.8.

"General Conditions" - General Conditions are negotiated amounts of project supervision and other direct costs according to construction term. These costs are not reflected in other GMP items. Costs may include, but are not limited to, the following: Project Manager, Superintendent, Full-time General Foremen, workers not included as direct labor costs engaged in support (e.g. loading/unloading, clean-up, etc.) and administrative office personnel. Other costs may include: temporary office, fencing and other facilities, office supplies, office equipment, minor expenses, utilities, vehicles, fuel, sanitary facilities, and telephone services at the site.

"Guaranteed Maximum Price (GMP) Plans and Specifications" means the documents used to establish the GMP and made part of this Contract by reference.

"Guaranteed Maximum Price" or "GMP" means the sum of the maximum cost of the Work as given in the GMP proposal; the CMAR's Construction Fee; General Conditions, Taxes, Bonds, Insurance and Project Contingency.

"Guaranteed Maximum Price (GMP) Proposal" or "GMP Proposal" - The offer or proposal of the CMAR submitted on the prescribed form stating the GMP prices for the entire Work or portions of the Work to be performed during the construction phase. For Contract No. CON-097-ENG the GMP Proposal is GMP2 Proposal Dated October 01, 2019, attached as Exhibit C.

"Informational Submittals" - Submittals are required (common with construction projects) for the architect and engineer to verify that the correct products and quantities will be installed on a project.

"Legal Requirements" means all applicable federal, state and local laws, codes, ordinances, rules, regulations, orders and decrees of any government or quasi-governmental entity having jurisdiction over the Project or Site, the practices involved in the Project, Site, or any Work.

"Liquidated Damages" means an amount the CMAR will pay as required in Article 3.4.

"Must" and "will" as used in this Contract are mandatory.

"Notice to Proceed" means a written notice given by the Town to the CMAR fixing the date on which the CMAR will start to perform the CMAR's obligations under this Contract.

"Owner Agent," "Town's Agent" or "Owner Representative" see "Town's Senior Representative."

"Payment Request" means a monthly progress payment request that is based on a monthly estimate of the dollar value of the Work completed.

"Preconstruction Services" means advice given during the design phase. Preconstruction Services will be contracted for between the Town and the CMAR in accordance with the provisions of Article 1.3.1, as required by A.R.S. §34-603(C) (1) (c). Services may include the following: design review, project scheduling, constructability reviews, alternate systems evaluation, cost estimates, GMP preparation, and subcontractor bid phase services.

"Preconstruction Agreement" means the Contract between the Town and the CMAR for the services provided by the CMAR during the design phase which may include the following: design recommendations, project scheduling, constructability reviews, alternate systems evaluation, cost estimate, GMP preparation, and subcontractor bid phase services.

"Product Data" means illustrations, standard schedules, performance charts, instructions, brochures, diagrams and other information furnished by the CMAR to illustrate materials or equipment for some portion of the Work.

"Project Contingency" means the Town may, at its discretion, order changes in the scope of the Project. The amount of the Project Contingency is set solely by the Town and will be in addition to the Project costs included in the CMAR's GMP packages. Use and management of the Project Contingency is described in Article 4.3.4. The Project Contingency is an amount to cover changes initiated by the Town, which may be incorporated into the GMP as an allowance at the Town's discretion.

"Professional Certification" - Professional certification is a designation which indicates that a person is qualified to perform a job or task. Professional certification can be trade certification or professional designation.

"Project" means the Work to be completed in the execution of this Contract as described in the Recitals and in **Exhibit A** attached.

"Project Record Documents" means the documents created pursuant to Article 1.6.

"Project Record Drawing Prints" - Set of current design drawings used by construction contractor for reference during construction. These drawings are typically marked up during the construction process, and are used to develop the subsequent "as-built" drawings.

"Punch List" means those minor items of Work to be completed before Final Acceptance which do not prevent the Project from being used for the purpose for which it is intended, and which will not prevent the issuance of a Certificate of Occupancy.

"Samples" means physical examples that illustrate materials, equipment or workmanship and establish standards by which the Work will be judged.

"Savings" means the difference between the Guaranteed Maximum Price and the Final Cost of the Work (including CMAR's Fee). One Hundred Percent (100%) of savings will accrue to the Town, unless otherwise agreed in the itemization of the Guaranteed Maximum Price.

"Schedule of Values (SOV)" means the Document specified in the construction phase, which divides the Contract Price into pay items so that the sum of all pay items equals the Contract

Price for the construction phase Work, or for any portion of the Work having a separate specified Contract Price. The SOV may or may not be output from the Progress Schedule depending on whether the Progress Schedule is cost-loaded or not.

"Shop Drawings" mean drawings, diagrams, schedules and other data specially prepared for the Work by the CMAR or a Subcontractor, Sub-subcontractor, manufacturer, supplier or distributor to illustrate some portion of the Work.

"Site" means the land or premises on which the Project is located, generally described as Lincoln Drive, Mockingbird Lane, and Indian Bend Road around the perimeter of the Special Use Permit zoned property that is the subject of Town of Paradise Valley Ordinance No. 694 . The CMAR will require all subcontractors to include the street address of the Project Site in their contracts.

"Specifications" means those sections of the Contract Documents for the construction phase consisting of written technical descriptions of materials, equipment, construction systems, standards and workmanship as applied to the Work and certain applicable administrative details.

"Subcontractor" means any person or entity retained by the CMAR as an independent contractor to perform a portion of the Work and must include material men and suppliers. All subcontractors must be selected in accordance with the selection plan stated in Article 1.12.

"Substantial Completion" means when the Work, or when an agreed upon portion of the Work is sufficiently complete so that the Town can occupy and use the Project or a portion of it for its intended purposes. This may include, but is not limited to: (a) approval by the Town Fire Marshall and local authorities (Certificate of Occupancy); (b) issuance of elevator permit; (c) demonstration to the Town that all systems are in place, functional, and displayed to the Town or its representative; (d) installation of all materials and equipment; (e) Town review and acceptance of all systems; (T) Town review and acceptance of draft O&M manuals and record documents; (g) Town operation and maintenance training completed; (h) HVAC test and balance completed (provide minimum 30 days before projected substantial completion); (i) completed landscaping and site work; and (j) final cleaning.

"Supplier" means a manufacturer, fabricator, supplier, distributor, material man or vendor having a direct contract with the CMAR or any Subcontractor to furnish materials or equipment to be incorporated in the construction phase work by the CMAR or any Subcontractor.

"Town" means the Town of Paradise Valley, Arizona, an Arizona municipal corporation. Regulatory activities handled by the Town of Paradise Valley Development Services, Planning and Fire Departments or any other Town department are not subject to the responsibilities of the Town under this Contract.

"Town Construction Inspector" or "Construction Inspector" means the person designated in Article 7.3.1.

"Town's Senior Representative" means the person designated in Article 7.3.

"Work" means the entire completed construction or the various separately identifiable parts of the construction, required to be furnished during the construction phase. Work includes and is the result of performing or furnishing labor and furnishing and incorporating materials, resources and equipment into the construction, and performing or furnishing services and documents as required by the Contract Documents for the construction phase.

This Contract has been executed by the parties above named on the date and year written above, to be retained by the Town Clerk.

The CMAR agrees that this Contract, as awarded, is for the stated work and understands that payment for the total work will be made on the basis of the indicated amount(s), under the terms and conditions of the Contract.

IN WITNESS WHEREOF, the parties hereto have accepted, made and executed this Agreement upon the terms, conditions and provisions above stated, the day and year first above written.

ACHEN-GARDNER CONSTRUCTION, LLC TOWN OF PARADISE VALLEY

By: _____
Name: Rob Pierce
Title: President
Address: 550 S. 79th St
Chandler, AZ 85226

By: _____
Name: Jill B. Keimach
Title: Town Manager
Address: 6401 East Lincoln Dr.
Paradise Valley, AZ 85253

ATTEST:

Duncan Miller, Town Clerk

APPROVED AS TO FORM:

Andrew M. Miller, Town Attorney

EXHIBIT A

PROJECT DESCRIPTION SCOPE OF WORK

See T.Y. Lin 90% Plans & Specifications

CONTRACT EXHIBIT A - PROJECT DESCRIPTION AND SCOPE OF WORK

The Town is improving right-of-way on Lincoln Drive, Mockingbird Lane, and Indian Bend Road surrounding the Five Star Development Ritz Carlton Resort as a unique amenity that will complement the Resort and its landscaping plans as well as serving as a gateway entry to the Town at the eastern end of Lincoln Drive. The development, implementation, and care of the pedestrian and vehicular experience are crucial to Five Star Development and the Town so that the unique character of these streets, along with safety, security, and the efficient movement of vehicular traffic is achieved. These distinctive characteristics will be the strongest elements in creating a sense of place and establish these streets as Visually Significant Corridors.

Improvements will include storm drain, sewer, a new water line stub to Quail Run off Lincoln, City of Phoenix water line realignments on Mockingbird Lane and Indian Bend Road, signal modifications to the intersection of Lincoln and Mockingbird, a new signalized intersection at Lincoln and Quail Run, new ITS conduits, median modifications, cut-and-patch pavement to accommodate the early underground work, grading & paving (full roadway reconstruction), concrete flatwork, decorative screening for equipment cabinets, salvage and replanting of select existing mature trees and cacti, new landscaping and irrigation, meandering sidewalks, signing, and striping, construction of a roundabout for traffic calming at Indian Bend and Mockingbird, improvements to the frontage along Lincoln Medical Plaza and Smoke Tree Resort.

The project schedule shall be 365 calendar days to Substantial Completion and commence as follows:

- NTP on January 06, 2020
- Substantial Completion on January 04, 2021
- Final Completion on February 26, 2021 (This includes 12 rain days or adverse weather days during which work cannot proceed)
- Contract duration from Notice to Proceed (NTP) to Final Completion shall be 418 calendar days

The phasing of the project is included in this proposal and graphically detailed on the page to follow.

LINCOLN: With the exception of the medians, the work on Lincoln will be performed by maintaining one lane of traffic in each direction; both on the south side for westbound improvements and both on the north side for eastbound improvements. A football set up will be utilized to construct the medians with one lane of traffic in each direction being maintained on the outside lanes.

INDIAN BEND: The storm drain mainline on Indian Bend will be built with one-way westbound traffic maintained only. Laterals will be constructed under a short closure of Indian Bend. The City of Phoenix water line realignments shall be constructed in phase with the other improvements under this GMP. Traffic will resume one-way westbound during construction of the catch basins and other miscellaneous improvements. Paving Indian Bend will take place under a second short closure.

MOCKINGBIRD: One lane of traffic southbound will be maintained on Mockingbird while building the northbound and southbound improvements. The City of Phoenix water line/realignments shall be constructed in phase with the other improvements under this GMP. During construction of the medians, bi-directional (one lane in each direction) will be maintained.

GMP EXHIBIT C1 - SCOPE OF WORK - PHASING/TC




EXHIBIT B
PRECONSTRUCTION AGREEMENT

(CONTRACT IS ON FILE AT ENGINEERING DEPARTMENT)

Contract No. CON 16-006 ENG

EXHIBIT C

CMAR'S GMP2 PROPOSAL Dated October 1, 2019

Guaranteed Maximum Price of \$13,200,821.65

(See attached Exhibits C, C1, C2, C3, C4, C5, and C6 included herein as “Exhibit C”)



EXHIBIT C – GMP2 PROPOSAL DATED OCTOBER 01, 2019

Town of Paradise Valley
Mr. Jason Harris, P.E.
Capital Projects Administrator
6401 E. Lincoln Drive
Paradise Valley, AZ 85253-4328

RE: GMP #2 (Lincoln Dr, Mockingbird Ln, and Indian Bend Rd Improvements)
GMP2 – Perimeter Roadways
Town of Paradise Valley (TOPV) Project No.: 2016-14
Achen-Gardner Construction, LLC Project No.: 3526100

Subject: GMP Proposal and Exhibits

Dear Mr. Harris:

Attached please find Achen-Gardner Construction, LLC's ("Achen-Gardner") Updated 90% plan stage GMP Proposal ("Proposal") including Schedule of Values (SOV) dated 10/01/19 for GMP#2 (Lincoln Dr, Mockingbird Ln, and Indian Bend Rd Improvements) CMAR Project.

This GMP Proposal is for the amount not to exceed **13,200,821.65**

The basis of this GMP is The TY Lin 90% plans dated 01/2019 plus revised storm drain plan sheets dated 07/2019 (Sheets 57 through 62 and 65 through 84) that have occurred since the 06-05-19 GMP submittal. See Exhibit C3 for a description of the revisions. Construction Contingency is included in this amount, set by the Town, and not guaranteed by Achen-Gardner.

Should you have any questions and/or comments, please feel free to contact me at (480) 403-9398 or e-mail chall@achen.com.

Sincerely;

ACHEN-GARDNER CONSTRUCTION, LLC

Christie Hall, Project Manager

Attachments

Cc: Project File

INDEX OF EXHIBITS

October 01, 2019

GMP #2 (LINCOLN DR, MOCKINGBIRD LN, AND INDIAN BEND RD IMPROVEMENTS

CMAR Project

Town of Paradise Valley Proj. No. 2016-14 / Achen-Gardner Proj. No. 3526100

EXHIBIT C – SUBMITTAL REQUIREMENTS FOR THE GMP:

- Exhibit C1: Scope of Work
- Exhibit C2: Schedules of Values
 - Exhibit C2.A: Schedule of General Conditions
 - Exhibit C2.B: Executive Summary Schedule
- Exhibit C3: List of Plans and Specifications
- Exhibit C4: List of Clarifications and Assumptions
- Exhibit C5: Subcontractor and Supplier Solicitation Documentation, Award Recommendations and Quotes
- Exhibit C6: Baseline Project Schedule

EXHIBIT C1: SCOPE OF WORK

October 01, 2019

GMP #2 (LINCOLN DR, MOCKINGBIRD LN, AND INDIAN BEND RD IMPROVEMENTS

CMAR Project

Town of Paradise Valley Proj. No. 2016-14 / Achen-Gardner Proj. No. 3526100

CONTRACT EXHIBIT A - PROJECT DESCRIPTION AND SCOPE OF WORK

The Town is improving right-of-way on Lincoln Drive, Mockingbird Lane, and Indian Bend Road surrounding the Five Star Development Ritz Carlton Resort as a unique amenity that will complement the Resort and its landscaping plans as well as serving as a gateway entry to the Town at the eastern end of Lincoln Drive. The development, implementation, and care of the pedestrian and vehicular experience are crucial to Five Star Development and the Town so that the unique character of these streets, along with safety, security, and the efficient movement of vehicular traffic is achieved. These distinctive characteristics will be the strongest elements in creating a sense of place and establish these streets as Visually Significant Corridors.

Improvements will include storm drain, sewer, a new water line stub to Quail Run off Lincoln, City of Phoenix water line realignments on Mockingbird Lane and Indian Bend Road, signal modifications to the intersection of Lincoln and Mockingbird, a new signalized intersection at Lincoln and Quail Run, new ITS conduits, median modifications, cut-and-patch pavement to accommodate the early underground work, grading & paving (full roadway reconstruction), concrete flatwork, decorative screening for equipment cabinets, salvage and replanting of select existing mature trees and cacti, new landscaping and irrigation, meandering sidewalks, signing, and striping, construction of a roundabout for traffic calming at Indian Bend and Mockingbird, improvements to the frontage along Lincoln Medical Plaza and Smoketree Resort.

The project shall schedule shall be 365 calendar days to Substantial Completion and commence as follows:

- NTP on January 06, 2020
- Substantial Completion on January 04, 2021
- Final Completion on February 26, 2021 (This includes 12 rain days or adverse weather days during which work cannot proceed)
- Contract duration from Notice to Proceed (NTP) to Final Completion shall be 418 calendar days.

The phasing of the project is included in this proposal and graphically detailed on the page to follow.


LINCOLN: With the exception of the medians, the work on Lincoln will be performed by maintaining one lane of traffic in each direction; both on the south side for westbound improvements and both on the north side for eastbound improvements. A football set up will be utilized to construct the medians with one lane of traffic in each direction being maintained on the outside lanes.

INDIAN BEND: The storm drain mainline on Indian Bend will be built with one-way westbound traffic maintained only. Laterals will be constructed under a short closure of Indian Bend. The City of Phoenix water line realignments shall be constructed in phase with the other improvements under this GMP. Traffic will resume one-way westbound during construction of the catch basins and other miscellaneous improvements. Paving Indian Bend will take place under a second short closure.


MOCKINGBIRD: One lane of traffic southbound will be maintained on Mockingbird while building the northbound and southbound improvements. The City of Phoenix water line/realignments shall be constructed in phase with the other improvements under this GMP. During construction of the medians, bi-directional (one lane in each direction) will be maintained.

GMP EXHIBIT C1 - SCOPE OF WORK - PHASING/TC

1a




3



6&7



1b




4



7&8



2



5



9



EXHIBITS C2 & C2.A: SCHEDULES OF VALUES

October 01, 2019



GMP #2 (LINCOLN DR, MOCKINGBIRD LN, AND INDIAN BEND RD IMPROVEMENTS



CMAR Project



Town of Paradise Valley Proj. No. 2016-14 / Achen-Gardner Proj. No. 3526100



See attached:



- EXHIBIT C2.: Schedule of Values
- EXHIBIT C2.A: Schedule of General Conditions
- EXHIBIT C2.B: Executive Summary Schedule



<div>  GMP #2 (LINCOLN DR, MOCKINGBIRD LN, AND INDIAN BEND RD IMPROVEMENTS) EXHIBIT C2: SCHEDULE OF VALUES - 10/01/2019 TOWN OF PARADISE VALLEY PROJECT NO.: 2016-14 ACHEN-GARDNER CONSTRUCTION PROJECT NO.: 3526100  </div>											
Achen-Gardner Construction, LLC 550 South 79th Street Chandler, AZ 85226-4706 Office: 480-940-1300 / Fax: 480-940-4576				Addition of Phoenix 8" WL Repl. (IB), 12" WL Repl. (MB), 8-foot added depth storm drain (IB and MB), added frontage impr., updated sub/supp pricing.			FUNDING SOURCE BREAKOUT				
LINE ITEM #	PAY ITEM #	DESCRIPTION	UM	01/2019 PLANS & 07/2019 SD SHEETS QUANTITY	01/2019 PLANS & 07/2019 SD SHEETS UNIT COST	01/2019 PLANS & 07/2019 SD SHEETS TOTAL COST	FIVE STAR QUANTITY	FIVE STAR TOTAL	TOWN OF PV QUANTITY	TOWN OF PV TOTAL	NOTES / CALC CHECK
1	5	GENERAL ITEMS									
2	10	MOBILIZATION	LS	1	80,380.93	80,380.93	0.80	64,304.74	0.20	16,076.19	
3	20	SURVEY & AS-BUILTS	LS	1	63,800.00	63,800.00	0.80	51,040.00	0.20	12,760.00	
4	30	MATERIAL TESTING (ALLOWANCE)	AL	1	110,000.40	110,000.40	0.80	88,000.32	0.20	22,000.08	
5	40	VMB (ALLOWANCE)	AL	1	18,250.00	18,250.00	0.80	14,600.00	0.20	3,650.00	
6	50	TRAFFIC/PEDESTRIAN CONTROL	AL	1	293,450.00	293,450.00	0.80	234,760.00	0.20	58,690.00	
7	60	TEMP AC 2" R&R (IF NEEDED FOR TC)	SY	3,600	33.79	121,644.00	2,880.00	97,315.20	720.00	24,328.80	
8	70	PUBLIC OUTREACH (ALLOWANCE)	AL	1	30,000.00	30,000.00	0.80	24,000.00	0.20	6,000.00	
9	80	OFF-DUTY OFFICER (ALLOWANCE)	AL	1	189,800.00	189,800.00	0.80	151,840.00	0.20	37,960.00	
10	90	SWPPP (ALLOWANCE)	AL	1	48,150.52	48,150.52	0.80	38,520.42	0.20	9,630.10	
11	100	DUST CONTROL PERMIT	LS	1	4,155.00	4,155.00	0.80	3,324.00	0.20	831.00	
12	120	CONST WATER & DUST CONTROL	LS	1	237,181.89	237,181.89	0.80	189,745.51	0.20	47,436.38	
13	130	SWEEPING (ALLOWANCE)	AL	1	35,360.00	35,360.00	0.80	28,288.00	0.20	7,072.00	
14	140	ADDITIONAL POTHOLE (ALLOWANCE)	EA	50	1,184.04	59,202.00	40.00	47,361.60	10.00	11,840.40	
18						-	-	-	-	-	
19	999	SUBTOTAL - GENERAL ITEMS				1,291,374.74	1,303,576.29	1,033,099.79	325,312.72	258,274.95	1,291,374.74
20											1,628,889.01
21	1005	REMOVAL ITEMS									1.44
22	1010	REMOVE EXISTING ASPHALT PAVEMENT	SY	28,901	\$ 6.69	193,347.69	21,462.00	143,580.78	7,439.00	49,766.91	
23	1020	REMOVE EXISTING CURB VERT C&G, ROLL OR SINGLE	LF	12,670	3.85	48,779.50	12,625.00	48,606.25	45.00	173.25	
24	1030	REMOVE EXISTING SIDEWALK	SF	48,268	0.99	47,785.32	48,268.00	47,785.32	-	-	
25	1040	REMOVE EXISTING DRIVEWAY	SF	6,856	1.86	12,752.16	5,687.00	10,577.82	1,169.00	2,174.34	
26	1050	REMOVE EXISTING RAMPS	SF	4,185	1.43	5,984.55	4,185.00	5,984.55	-	-	
27	1060	REMOVE CONCRETE PAVEMENT	SF	1,911	2.88	5,503.68	1,911.00	5,503.68	-	-	
28	1070	REMOVE ASPHALT PATHWAY	SF	11,609	0.83	9,635.47	11,609.00	9,635.47	-	-	
29	1080	REMOVE CULVERT RAIL, PARAPET, SIDEWALK	LF	134	115.88	15,527.92	134.00	15,527.92	-	-	
30	1090	REMOVE VALLEY GUTTER & APRON	SF	2,052	2.35	4,822.20	2,052.00	4,822.20	-	-	
31	1100	REMOVE CATCHBASIN	EA	3	789.21	2,367.63	3.00	2,367.63	-	-	
34	1120	SAWCUT AC	LF	2,556	1.20	3,067.20	1,841.00	2,209.20	715.00	858.00	
35	1130	REMOVE OLEANDERS	LF	232	\$ 23.95	5,556.40	-	-	232.00	5,556.40	
36						-	-	-	-	-	
37	1999	SUBTOTAL - REMOVAL ITEMS			\$	355,129.72	374,254.06	296,600.82	73,720.64	58,528.90	355,129.72
38											447,974.71
39	2005	ROADWAY ITEMS									92,844.99
40	2010	CLEAR & GRUB BACK OF CURB	AC	6.20	3,910.25	24,243.55	5.05	19,746.76	1.15	4,496.79	
55	2020	SUBGRADE PREP AND ABC FOR PAVEMENT SEC 1 INDIAN BEND (5" MAG 702 ABC)	SY	2,769.00	23.13	64,046.97	2,769.00	64,046.97	-	-	
56	2030	AC PAVEMENT SEC 1 INDIAN BEND (2" OF 1/2" ON 3" OF 3/4")	SY	2,769.00	35.16	97,358.04	2,769.00	97,358.04	-	-	asphalt pricing good through 1/31/21
56a	2040	AC PAVEMENT SEC 2 INDIAN BEND (3" MILL & OVERLAY WITH 1/2")	SY	3,984.00	22.41	89,281.44	3,984.00	89,281.44	-	-	asphalt pricing good through 1/31/21
53	2050	SUBGRADE PREP AND ABC FOR PAVEMENT SEC 3 LINCOLN (9" MAG 702 ABC)	SY	14,425.00	31.01	447,319.25	7,633.00	236,699.33	6,792.00	210,619.92	
54	2060	AC PAVEMENT SEC 3 LINCOLN (1.5" AR-AC ON 4.5" OF 1/2")	SY	14,425.00	38.79	559,545.75	7,633.00	296,084.07	6,792.00	263,461.68	asphalt pricing good through 1/31/21
51	2070	SUBGRADE PREP AND ABC FOR PAVEMENT SEC 5 MOCKINGBIRD (5" MAG 702 ABC)	SY	13,459.00	20.49	275,774.91	13,459.00	275,774.91	-	-	
52	2080	AC PAVEMENT SEC 5 MOCKINGBIRD: 5" AC. 12/11/18 (2" OF 1/2" ON 3" OF 3/4")	SY	13,459.00	30.34	408,346.06	13,459.00	408,346.06	-	-	asphalt pricing good through 1/31/21
56b	2090	SUBGRADE PREP AND 6" ABC DRIVEWAYS	SY	165.00	34.64	5,715.60	165.00	5,715.60	-	-	



<div>  <div> GMP #2 (LINCOLN DR, MOCKINGBIRD LN, AND INDIAN BEND RD IMPROVEMENTS) EXHIBIT C2: SCHEDULE OF VALUES - 10/01/2019 TOWN OF PARADISE VALLEY PROJECT NO.: 2016-14 ACHEN-GARDNER CONSTRUCTION PROJECT NO.: 3526100 </div>  </div>											
Achen-Gardner Construction, LLC 550 South 79th Street Chandler, AZ 85226-4706 Office: 480-940-1300 / Fax: 480-940-4576				Addition of Phoenix 8" WL Repl. (IB), 12" WL Repl. (MB), 8-foot added depth storm drain (IB and MB), added frontage impr., updated sub/supp pricing.			FUNDING SOURCE BREAKOUT				
LINE ITEM #	PAY ITEM #	DESCRIPTION	UM	01/2019 PLANS & 07/2019 SD SHEETS QUANTITY	01/2019 PLANS & 07/2019 SD SHEETS UNIT COST	01/2019 PLANS & 07/2019 SD SHEETS TOTAL COST	FIVE STAR QUANTITY	FIVE STAR TOTAL	TOWN OF PV QUANTITY	TOWN OF PV TOTAL	NOTES / CALC CHECK
56c	2100	AC PAVE STRUC SECTION 3" DRIVEWAYS	SY	165.00	20.66	3,408.90	165.00	3,408.90		-	
57	2110	ROUNDAABOUT CENTER GRADE	SY	73.00	65.85	4,807.05	73.00	4,807.05		-	
58	2120	PAVERS MAG 225 AGAINST PAVEMENT	SF	10,247.00	16.24	166,411.28	10,247.00	166,411.28		-	
59	2130	RAISED MEDIAN PAVERS MAG 225	SF	4,262.00	10.38	44,239.56	4,262.00	44,239.56		-	
61	2140	6" VC&G MAG 220-1 A	LF	10,853.00	15.63	169,632.39	10,853.00	169,632.39		-	
62	2150	PARKWAY GRADE FOR 6" VC&G MAG 220-1 A	LF	10,853.00	1.44	15,628.32	10,853.00	15,628.32		-	
63	2160	6" SINGLE VERTICAL CURB MAG 222 A	LF	5,245.00	14.75	77,363.75	5,245.00	77,363.75		-	
64	2170	MEDIAN FILL FOR 6" SINGLE VERTICAL CURB MAG 222 A	LF	5,245.00	8.04	42,169.80	5,245.00	42,169.80		-	
65	2180	ROLL CURB MAG 220-1 D	LF	525.00	26.40	13,860.00	525.00	13,860.00		-	
66	2190	RIBBON CURB MAG 220-1 B	LF	107.00	27.52	2,944.64	107.00	2,944.64		-	
68	2200	6" MODIFIED VERTICAL CURB PER SHEET TYP SECTION	LF	677.00	21.01	14,223.77	677.00	14,223.77		-	
69	2210	6" VC&G MAG 220-2 E	LF	80.00	23.62	1,889.60	80.00	1,889.60		-	
70	2220	CURB RAMP PHX P1234 A=35 B=8 C=25 SEC A-A TYP	SF	4,382.00	11.29	49,472.78	4,382.00	49,472.78		-	
71	2230	CURB RAMP PHX P1235 A=25 B=0	SF	883.00	11.38	10,048.54	883.00	10,048.54		-	
72	2240	CURB RAMP MAG 235-3	SF	247.00	9.81	2,423.07	247.00	2,423.07		-	
73	2250	CURB RAMP MAG 235-4	SF	1,442.00	9.63	13,886.46	1,442.00	13,886.46		-	
74	2260	SINGLE CURB RAMP MAG 236-4 R=30	SF	699.00	9.83	6,871.17	699.00	6,871.17		-	
74a	2263	JUDSON ROAD ENTRY EXPOSED AGGREGATE	SF	875.00	20.21	17,683.75	875.00	17,683.75		-	
74b	2265	JUDSON ROAD CURB RAMP P 1241-2	SF	180.00	16.69	3,004.20	180.00	3,004.20		-	
74c	2267	JUDSON ROAD ENTRYWAY PAVERS	SF	1,835.00	18.23	33,452.05	1,835.00	33,452.05		-	
75	2270	SINGLE CURB RAMP PHX P1236 A=25 B=2 C=14.5	SF	646.00	11.61	7,500.06	646.00	7,500.06		-	
76	2280	SINGLE CURB RAMP PHX P1237	SF	486.00	13.48	6,551.28	486.00	6,551.28		-	
76a	2285	DUAL CURB RAMP PHX P1237	SF	444.00	18.24	8,098.56	444.00	8,098.56		-	
78	2290	DRIVEWAY ENTRANCE MAG 250-1 SAN DIEGO BUFF	SF	5,698.00	7.71	43,931.58	4,663.00	35,951.73	1,035.00	7,979.85	
78a	2293	5" THICK DRIVEWAY	SF	570.00	7.04	4,012.80	570.00	4,012.80		-	
79	2365	5" SIDEWALK MAG 230	SF	2,118.00	5.42	11,479.56	2,118.00	11,479.56		-	
79a	2295	REMOVE/REPLACE DRIVEWAY PAVERS	SF	417.00	10.77	4,491.09	417.00	4,491.09		-	
80	2300	SIDEWALK MAG 230 SAN DIEGO BUFF	SF	69,489.00	4.63	321,734.07	63,621.00	294,565.23	5,868.00	27,168.84	
81	2310	PARKWAY GRADE FOR SIDEWALK MAG 230	SF	69,489.00	0.32	22,236.48	63,621.00	20,358.72	5,868.00	1,877.76	
83	2320	VALLEY GUTTER MAG 240 W=6	SF	5,522.00	10.37	57,263.14	5,522.00	57,263.14		-	
84	2330	PCCP CONCRETE PAVEMENT PER TYPICAL SECTION	SF	3,904.00	10.61	41,421.44	3,904.00	41,421.44		-	
85	2340	10" CLASS A CONCRETE MAG 725	SF	3,512.00	9.94	34,909.28	3,512.00	34,909.28		-	
87	2360	CUT OFF WALL MAG 552	LF	100.00	67.19	6,719.00	100.00	6,719.00		-	
88	2370	CURB TRANSITION TO ROLL CURB MAG 221	LF	58.00	21.54	1,249.32	58.00	1,249.32		-	
97	2380	ROUNDAABOUT MEDIAN	SF	348.00	24.26	8,442.48	348.00	8,442.48		-	
90	2390	ROUNDAABOUT RAMPS PER DETAIL	SF	300.00	11.73	3,519.00	300.00	3,519.00		-	
91	2400	FLOW TRANSITION PER DETAILS	SF	351.00	9.14	3,208.14	351.00	3,208.14		-	
92	2410	CURB TRANSITION MAG 220-2 TYPE E TO TYPE A	EA	20.00	20.73	414.60	20.00	414.60		-	
93	2420	CULVERT RAIL	LF	134.00	220.00	29,480.00	134.00	29,480.00		-	
94	2430	CULVERT RAIL PARAPET WALL	LF	134.00	207.63	27,822.42	134.00	27,822.42		-	
94a	2435	CULVERT RAIL REINFORCED SIDEWALK	SF	804.00	17.13	13,772.52	804.00	13,772.52		-	
95	2440	SAFETY EDGE PER TYPICAL SECTIONS	LF	130.00	4.67	607.10	130.00	607.10		-	
96	2450	REPAIR CATCH BASIN HOLE IN BOX	EA	3.00	2,140.42	6,421.26	3.00	6,421.26		-	
97a	2460	ADJUST VALVE COVER TO GRADE MAG 391-1 TYPE A	EA	47.00	471.89	22,178.83	43.00	20,291.27	4.00	1,887.56	
97b	2470	ADJUST MANHOLE F&C TO FINISHED GRADE MAG 422	EA	47.00	527.41	24,788.27	41.00	21,623.81	6.00	3,164.46	
98						-	-	-		-	
99	2999	SUBTOTAL - ROADWAY ITEMS				3,377,304.93	3,604,548.88	2,856,648.07	655,798.39	520,656.86	3,377,304.93

<div style="display: flex; justify-content: space-between; align-items: center;">  <div> GMP #2 (LINCOLN DR, MOCKINGBIRD LN, AND INDIAN BEND RD IMPROVEMENTS) EXHIBIT C2: SCHEDULE OF VALUES - 10/01/2019 TOWN OF PARADISE VALLEY PROJECT NO.: 2016-14 ACHEN-GARDNER CONSTRUCTION PROJECT NO.: 3526100 </div>  </div>											
Achen-Gardner Construction, LLC 550 South 79th Street Chandler, AZ 85226-4706 Office: 480-940-1300 / Fax: 480-940-4576				Addition of Phoenix 8" WL Repl. (IB), 12" WL Repl. (MB), 8-foot added depth storm drain (IB and MB), added frontage impr., updated sub/supp pricing.			FUNDING SOURCE BREAKOUT				
LINE ITEM #	PAY ITEM #	DESCRIPTION	UM	01/2019 PLANS & 07/2019 SD SHEETS QUANTITY	01/2019 PLANS & 07/2019 SD SHEETS UNIT COST	01/2019 PLANS & 07/2019 SD SHEETS TOTAL COST	FIVE STAR QUANTITY	FIVE STAR TOTAL	TOWN OF PV QUANTITY	TOWN OF PV TOTAL	NOTES / CALC CHECK
100											4,260,347.27
101	3005	DRAINAGE ITEMS									883,042.34
102	3010	CATCH BASIN MAG 530 TYPE A 3/6 CURB OPENING	EA	4.00	3,640.29	14,561.16	4.00	14,561.16		-	
103	3020	CATCH BASIN MAG 531 TYPE B 5/6 CURB OPENING	EA	45.00	4,873.21	219,294.45	45.00	219,294.45		-	
104	3030	CATCH BASIN PHX P1569-1 17" TYPE M	EA	6.00	6,391.95	38,351.70	3.00	19,175.85	3.00	19,175.85	
105	3040	CATCH BASIN PHX P1569-1 2-17" TYPE M	EA	2.00	9,701.61	19,403.22	-	-	2.00	19,403.22	
106	3050	CATCH BASIN MAG 532 TYPE E 8/0 CURB OPENING	EA	4.00	5,867.95	23,471.80	4.00	23,471.80		-	
107	3060	15" RGRCP CL 3	LF	1,264.00	217.72	275,198.08	1,264.00	275,198.08		-	
108	3070	18" RGRCP CL 3	LF	628.00	118.25	74,261.00	628.00	74,261.00		-	
109	3080	24" RGRCP CL 3	LF	1,378.00	133.56	184,045.68	1,254.00	167,484.24	124.00	16,561.44	
110	3090	30" RGRCP CL 3	LF	313.00	194.97	61,025.61	-	-	313.00	61,025.61	
111	3100	36" RGRCP CL 3	LF	890.00	228.47	203,338.30	890.00	203,338.30		-	
112	3110	42" RGRCP CL 3	LF	1,406.00	281.00	395,086.00	1,406.00	395,086.00		-	
112a	3115	43 X 53 RGRCP CL 3	LF	182.00	401.24	73,025.68	182.00	73,025.68		-	
	3117	48" RGRCP CL 3	LF	221.00	397.86	87,927.06	-	-	221.00	87,927.06	
113	3120	54" RGRCP CL 3	LF	36.00	781.78	28,144.08	18.00	14,072.04	18.00	14,072.04	50% each (Town & FS)
114	3130	SD MANHOLE MAG 423-1, 520, 522	EA	22.00	4,788.82	105,354.04	16.00	76,621.12	6.00	28,732.92	
115	3140	SD MANHOLE MAG 423-1, 521, 522	ea	3.00	8,387.83	25,163.49	3.00	25,163.49		-	
116	3150	WATER QUALITY DEVICE TYPE 1	EA	6.00	17,321.12	103,926.72	6.00	103,926.72		-	
117	3160	WATER QUALITY DEVICE TYPE 2	EA	1.00	42,816.85	42,816.85	1.00	42,816.85		-	
118	3170	HEADWALL MAG 401-4 42" PIPE	EA	1.00	10,441.19	10,441.19	1.00	10,441.19		-	
119	3180	RIP RAP APRON D=6 1" DEEP	CY	9.00	139.00	1,251.00	9.00	1,251.00		-	
120	3190	RIP RAP APRON D=12 2" DEEP	CY	9.00	138.32	1,244.88	4.50	622.44	4.50	622.44	50% each (Town & FS)
121		REGRADE TRAPEZOIDAL CHANNEL	EA		-	-	-	-		-	
122	3195	PIPE PENETRATION DET 6.02	EA	4.00	5,211.27	20,845.08	4.00	20,845.08		-	
122a	3197	STORM DRAIN REVISIONS IN PROGRESS ON LINCOLN (CONFLICT AVOIDANCE WITH EXISTING APS DUCT BANK)	AL	-	65,000.00	-	-	-		-	Delete - any adjustments are made in the above pay item unit prices
122b		UPSIZE OF SD PIPE ON INDIAN BEND TO ACCOMMODATE TOWN FLOWS FROM MOCKINGBIRD NORTH OF INDIAN BEND	LS	-	-	-	(1.00)	(180,114.00)	1.00	180,114.00	
123	3999	SUBTOTAL - DRAINAGE ITEMS				2,008,177.07	1,994,345.30	1,580,542.49	538,631.28	427,634.58	2,008,177.07
124											2,532,976.58
125	4005	SEWER ITEMS									524,799.51
126	4010	8" VCP ASTM C700	LF	1,774.00	109.36	194,004.64	-	-	1,774.00	194,004.64	
127	4020	6" VCP ASTM C700	LF	181.00	227.15	41,114.15	-	-	181.00	41,114.15	
128	4030	SANITARY SEWER MANHOLE MAG 420-1	EA	8.00	4,187.83	33,502.64	-	-	8.00	33,502.64	
129	4040	SEWER PIPE PLUG MAG 427	EA	7.00	10.89	76.23	-	-	7.00	76.23	
130	4050	CONNECT TO EXISTING VCP SEWER LINE	EA	1.00	9,483.81	9,483.81	-	-	1.00	9,483.81	
131	4060	SEWER WATER SEPARATION SCOTTSDALE DETAIL 2401	EA	13.00	5,954.85	77,413.05	-	-	13.00	77,413.05	
132						-	-	-		-	
133	4100	SUBTOTAL - SEWER ITEMS				355,594.52	-	-	447,892.53	355,594.52	355,594.52
											447,892.53
134	4205	QUAIL RUN WL STUB OFF LINCOLN									92,298.01
134a	4210	16X12 TAPPING SLEEVE & VALVE	EA	1.00	8,027.14	8,027.14	-	-	1.00	8,027.14	
134b	4220	12" DIP	LF	100.00	246.37	24,637.00	-	-	100.00	24,637.00	
134c	4230	BLOWOFF EPCOR 390-1	EA	1.00	1,232.31	1,232.31	-	-	1.00	1,232.31	
134d	4240	SEWER WATER SEPARATION SCOTTSDALE DETAIL 2401	EA	1.00	5,954.85	5,954.85	-	-	1.00	5,954.85	
134e	4050					-	-	-		-	

<div>  <div> GMP #2 (LINCOLN DR, MOCKINGBIRD LN, AND INDIAN BEND RD IMPROVEMENTS) EXHIBIT C2: SCHEDULE OF VALUES - 10/01/2019 TOWN OF PARADISE VALLEY PROJECT NO.: 2016-14 ACHEN-GARDNER CONSTRUCTION PROJECT NO.: 3526100 </div>  </div>											
Achen-Gardner Construction, LLC 550 South 79th Street Chandler, AZ 85226-4706 Office: 480-940-1300 / Fax: 480-940-4576				Addition of Phoenix 8" WL Repl. (IB), 12" WL Repl. (MB), 8-foot added depth storm drain (IB and MB), added frontage impr., updated sub/supp pricing.			FUNDING SOURCE BREAKOUT				
LINE ITEM #	PAY ITEM #	DESCRIPTION	UM	01/2019 PLANS & 07/2019 SD SHEETS QUANTITY	01/2019 PLANS & 07/2019 SD SHEETS UNIT COST	01/2019 PLANS & 07/2019 SD SHEETS TOTAL COST	FIVE STAR QUANTITY	FIVE STAR TOTAL	TOWN OF PV QUANTITY	TOWN OF PV TOTAL	NOTES / CALC CHECK
186	6180	DG MATCH EXISTING	SF	48,874.00	1.20	58,648.80	44,724.00	53,668.80	4,150.00	4,980.00	
187	6190	DG 3" MINUS EXPRESS NATURAL ROCK MULCH	SF	38,757.00	1.20	46,508.40	37,557.00	45,068.40	1,200.00	1,440.00	
188	6200	REPLACE DISTURBED TURF	SF	5,188.00	1.25	6,485.00	5,188.00	6,485.00		-	
189	6210	TRIM SYNTHETIC TURF AS NEEDED	SF	164.00	12.00	1,968.00	164.00	1,968.00		-	
190	6220	CONCRETE HEADER 6X6 DET 6 L2.02	LF	134.00	11.66	1,562.44	134.00	1,562.44		-	
191	6230	BOULDER 3X3X5 EXPRESS NATURAL	EA	60.00	250.00	15,000.00	40.00	10,000.00	20.00	5,000.00	
192	6240	BOULDER 2X3X3 EXPRESS NATURAL	EA	185.00	135.00	24,975.00	165.00	22,275.00	20.00	2,700.00	
193	6250	SHRUBS 1 GAL PER ATTACHED SCHEDULE	EA	656.00	8.60	5,641.60	626.00	5,383.60	30.00	258.00	
194	6260	SHRUBS 5 GAL PER ATTACHED SCHEDULE	EA	681.00	21.19	14,430.39	581.00	12,311.39	100.00	2,119.00	
195	6270	SUCCULENTS 1 GAL PER ATTACHED SCHEDULE	EA	396.00	13.03	5,159.88	357.00	4,651.71	39.00	508.17	
196	6280	SUCCULENTS 5 GAL PER ATTACHED SCHEDULE	EA	1,194.00	30.13	35,975.22	1,122.00	33,805.86	72.00	2,169.36	
197	6290	SAGUARO 10' SPEAR	EA	26.00	1,076.00	27,976.00	25.00	26,900.00	1.00	1,076.00	
198	6300	OCOTILLO 12 CANE	EA	37.00	107.60	3,981.20	35.00	3,766.00	2.00	215.20	
199	6310	TREE 24 BOX PER ATTACHED SCHEDULE	EA	112.00	319.00	35,728.00	94.00	29,986.00	18.00	5,742.00	
199a	6315	TREE 36 BOX	EA	41.00	700.00	28,700.00	34.00	23,800.00	7.00	4,900.00	
200	6320	PLANT ESTABLISHMENT MAINT 1 YEAR	MO	12.00	3,700.00	44,400.00	12.00	44,400.00		-	
201	6330	PVC SCH 40 11/2" ML	LF	4,824.00	1.97	9,503.28	4,124.00	8,124.28	700.00	1,379.00	
202	6340	PVC SCH 40 3/4" LATERALS TREES	LF	6,288.00	0.91	5,722.08	6,288.00	5,722.08		-	
203	6350	PVC SCH 40 3/4" LATERALS SHRUBS	LF	10,312.00	0.91	9,383.92	10,312.00	9,383.92		-	
204	6380	SLEEVING PVC SCH 40 2"	LF	1,602.00	5.14	8,234.28	1,602.00	8,234.28		-	
205	6390	SLEEVING PVC SCH 40 2" FOR WIRE	LF	1,222.00	4.77	5,828.94	1,222.00	5,828.94		-	
206	6410	SLEEVING PVC SCH 40 4"	LF	1,222.00	8.52	10,411.44	1,022.00	8,707.44	200.00	1,704.00	
206a	6415	SLEEVING PVC SCH 40 6"	LF	66.00	20.00	1,320.00	66.00	1,320.00		-	
207	6420	1" BACKFLOW PREVENTER & ENCLOSURE	EA	1.00	2,108.00	2,108.00	0.50	1,054.00	0.50	1,054.00	
208	6430	11/2" BACKFLOW PREVENTER & ENCLOSRE	EA	1.00	2,609.00	2,609.00	1.00	2,609.00		-	
209	6440	WATER METER 1"	EA	1.00	2,474.48	2,474.48	0.50	1,237.24	0.50	1,237.24	
210	6450	WATER METER 11/2"	EA	1.00	2,775.90	2,775.90	1.00	2,775.90		-	
211	6460	IRRIGATION CONTROLLER MODEL 4000 20 STATION	EA	1.00	6,400.00	6,400.00	1.00	6,400.00		-	
211a	6465	CONTROLLER WIRE	LF	31,356.00	0.17	5,330.52	31,356.00	5,330.52		-	
212	6470	IRRIGATION CONTROLLER MODEL X20 4004 4 STATION	EA	1.00	9,750.00	9,750.00	0.50	4,875.00	0.50	4,875.00	
213	6480	DRIP VALVE ASSEMBLY	EA	16.00	692.00	11,072.00	14.00	9,688.00	2.00	1,384.00	
214	6490	FLUSH CAP	EA	147.00	58.57	8,609.79	140.00	8,199.80	7.00	409.99	
215	6500	MASTER VALVE ASSEMBLY 1"	EA	2.00	985.00	1,970.00	1.00	985.00	1.00	985.00	
216	6510	AIR RELIEF VALVE ASSEMBLY 1"	EA	2.00	373.00	746.00	1.00	373.00	1.00	373.00	
217	6520	ISOLATION VALVE ASSEMBLY 1"	EA	6.00	266.00	1,596.00	-	-	6.00	1,596.00	
218	6530	DRIP EMITTER ASSEMBLY	EA	805.00	23.43	18,861.15	552.00	12,933.36	253.00	5,927.79	
219	6550	TEMP IRRIGATION FOR EXISTING PLANT MATERIAL	LS	1.00	5,857.00	5,857.00	0.50	2,928.50	0.50	2,928.50	
220	6560	TREE STAKES, FERTILIZER TABLETS, PLANTING PIT MATER	LS	1.00	2,500.00	2,500.00	0.50	1,250.00	0.50	1,250.00	
221	6570	PEA GRAVEL FOR VALVE BOXES	LS	1.00	854.70	854.70	0.50	427.35	0.50	427.35	
222	6580	WARRANTY PER ATTACHED	LS	1.00	2,500.00	2,500.00	0.50	1,250.00	0.50	1,250.00	
223	6590	LANDSCAPE MOBILIZATION	LS	2.00	2,500.00	5,000.00	1.50	3,750.00	0.50	1,250.00	
224	6600	LANDSCAPE EXCESS DIRT HAUL-OFF	LS	1.00	19,050.00	19,050.00	0.75	14,287.50	0.25	4,762.50	
226						-	-	-		-	
227	6999	SUBTOTAL - LANDSCAPE AND IRRIGATION ITEMS				608,302.81	640,900.00	507,920.91	126,437.00	100,381.90	608,302.81
228											767,336.99
229	7005	HARDSCAPE AND AMENITIES ITEMS									159,034.18
230	7010	HARDSCAPE ELEMENTS ALLOWANCE	AL	1.00	100,000.00	100,000.00	1.00	100,000.00		-	
231	7020	MEDIAN FEATURES	EA	6.00	25,230.83	151,384.98	6.00	151,384.98		-	
234	7050	APS SCREENS	EA	2.00	42,116.66	84,233.32	2.00	84,233.32		-	

<div>  GMP #2 (LINCOLN DR, MOCKINGBIRD LN, AND INDIAN BEND RD IMPROVEMENTS) EXHIBIT C2: SCHEDULE OF VALUES - 10/01/2019 TOWN OF PARADISE VALLEY PROJECT NO.: 2016-14 ACHEN-GARDNER CONSTRUCTION PROJECT NO.: 3526100 </div> <div>  </div>											
Achen-Gardner Construction, LLC 550 South 79th Street Chandler, AZ 85226-4706 Office: 480-940-1300 / Fax: 480-940-4576				Addition of Phoenix 8" WL Repl. (IB), 12" WL Repl. (MB), 8-foot added depth storm drain (IB and MB), added frontage impr., updated sub/supp pricing.			FUNDING SOURCE BREAKOUT				
LINE ITEM #	PAY ITEM #	DESCRIPTION	UM	01/2019 PLANS & 07/2019 SD SHEETS QUANTITY	01/2019 PLANS & 07/2019 SD SHEETS UNIT COST	01/2019 PLANS & 07/2019 SD SHEETS TOTAL COST	FIVE STAR QUANTITY	FIVE STAR TOTAL	TOWN OF PV QUANTITY	TOWN OF PV TOTAL	NOTES / CALC CHECK
235	7060	GATEWAY PAVEMENT PATTERN	SF	1,028.00	37.87	38,930.36	1,028.00	38,930.36		-	
236	7070	PEDESTRIAN PAVER	EA	3.00	1,702.69	5,108.07	3.00	5,108.07		-	
237	7080	CONCRETE MOCKUPS	LS	1.00	20,231.09	20,231.09	1.00	20,231.09		-	
240						-	-	-		-	
241	7999	SUBTOTAL - HARDSCAPE AND AMENITIES ITEMS				399,887.82	504,582.70	399,887.82	-	-	399,887.82
242											504,582.70
243	8005	TRAFFIC SIGNAL AND ELECTRICAL ITEMS									104,694.88
245	8010	REMOVE EXISTING TS POLES ARMS FACES MOUNTS	LS	1.00	4,500.00	4,500.00	1.00	4,500.00		-	
246	8015	REMOVE FOUNDATIONS	EA	4.00	473.91	1,895.64	4.00	1,895.64		-	
247	8020	PEDESTRIAN PUSH BUTTON POLE	EA	12.00	973.00	11,676.00	12.00	11,676.00		-	
248	8030	POLE R	EA	4.00	9,397.00	37,588.00	4.00	37,588.00		-	
249	8040	POLE Q		2.00	8,025.00	16,050.00	2.00	16,050.00		-	
250	8050	POLE FOUNDATION PED POLE	EA	12.00	700.00	8,400.00	12.00	8,400.00		-	
251	8060	POLE FOUNDATION Q/R	EA	6.00	2,475.00	14,850.00	6.00	14,850.00		-	
252	8070	POLE FOUNDATION REDFEX POLE L&M	EA	2.00	750.00	1,500.00	2.00	1,500.00		-	
253	8080	MAST ARM 20' TAPERED	EA	6.00	1,303.00	7,818.00	6.00	7,818.00		-	
254	8090	MAST ARM 30' TAPERED	EA	2.00	2,588.00	5,176.00	2.00	5,176.00		-	
255	8100	MAST ARM 45' TAPERED	EA	1.00	4,164.00	4,164.00	1.00	4,164.00		-	
256	8110	MAST ARM 50' TAPERED	EA	3.00	4,378.00	13,134.00	3.00	13,134.00		-	
257	8120	ELECTRICAL CONDUIT 21/2 PVC 50' ALLOWANCE TO POWER	LF	60.00	11.00	660.00	60.00	660.00		-	
258	8130	ELECTRICAL CONDUIT 3" PVC POLE RUNS	LF	400.00	10.00	4,000.00	400.00	4,000.00		-	
259	8140	ELECTRICAL CONDUIT 2-3" PVC STREET CROSSINGS	LF	630.00	36.00	22,680.00	630.00	22,680.00		-	
260	8150	PULL BOX 7	EA	5.00	765.00	3,825.00	5.00	3,825.00		-	
261	8160	PULL BOX 7 WITH EXT		1.00	925.00	925.00	1.00	925.00		-	
262	8170	CONDUCTORS LINCOLN QUAIL RUN	LS	1.00	12,612.50	12,612.50	1.00	12,612.50		-	
263	8180	CONDUCTORS LINCOLN MOCKINGBIRD	LS	1.00	12,612.50	12,612.50	1.00	12,612.50		-	
264	8190	TRAFFIC SIGNAL FACE F	EA	15.00	549.00	8,235.00	15.00	8,235.00		-	
265	8200	TRAFFIC SIGNAL FACE Q	EA	6.00	842.00	5,052.00	6.00	5,052.00		-	
266	8210	TRAFFIC SIGNAL FACE PED MANHAND COUNTDOWN	EA	12.00	417.00	5,004.00	12.00	5,004.00		-	
267	8220	PEDESTRIAN PUSH BUTTON	EA	12.00	1,193.00	14,316.00	12.00	14,316.00		-	
268	8230	TRAFFIC SIGNAL MOUNTING ASSEMBLY TYPE II	EA	16.00	154.00	2,464.00	16.00	2,464.00		-	
269	8240	TRAFFIC SIGNAL MOUNTING ASSEMBLY TYPE XI	EA	17.00	312.00	5,304.00	17.00	5,304.00		-	
270	8250	CONTROL CABINET TYPE IV	EA	1.00	29,997.00	29,997.00	1.00	29,997.00		-	
271	8260	CONTROL CABINET FOUNDATION	EA	1.00	880.00	880.00	1.00	880.00		-	
272	8270	MYERS MEUG3A UPS AZ MOD	EA	1.00	10,975.00	10,975.00	1.00	10,975.00		-	
273	8280	ELECTRIC SERVICE METER PEDESTAL FOUNDATION	EA	1.00	582.00	582.00	1.00	582.00		-	
274	8290	VIDEO DETECTION SYSTEM 4 CAMERA	LS	1.00	40,651.00	40,651.00	1.00	40,651.00		-	
275	8300	VIDEO DETECTION SYSTEM 2 CAMERA	LS	1.00	26,500.00	26,500.00	1.00	26,500.00		-	
276	8310	CCTV CAMERA	EA	2.00	6,175.00	12,350.00	2.00	12,350.00		-	
277	8320	ETHERNET SWITCH	EA	2.00	2,935.00	5,870.00	2.00	5,870.00		-	
278	8330	12SFM0	LS	2.00	2,125.00	4,250.00	2.00	4,250.00		-	
279	8340	DECORATIVE STREET NAME SIGNS	EA	6.00	6,081.67	36,490.02	6.00	36,490.02		-	
280	8350	EMERGENCY VEHICLE PRE EMPTION	LS	2.00	7,710.00	15,420.00	2.00	15,420.00		-	
281	8360	LUMINAIRE LED	EA	6.00	873.00	5,238.00	6.00	5,238.00		-	
282	8370	ELECTRICAL MOBILIZATION	LS	1.00	16,000.00	16,000.00	1.00	16,000.00		-	

<div style="display: flex; justify-content: space-between; align-items: center;">  <div style="text-align: center;"> GMP #2 (LINCOLN DR, MOCKINGBIRD LN, AND INDIAN BEND RD IMPROVEMENTS) EXHIBIT C2: SCHEDULE OF VALUES - 10/01/2019 TOWN OF PARADISE VALLEY PROJECT NO.: 2016-14 ACHEN-GARDNER CONSTRUCTION PROJECT NO.: 3526100 </div>  </div>											
Achen-Gardner Construction, LLC 550 South 79th Street Chandler, AZ 85226-4706 Office: 480-940-1300 / Fax: 480-940-4576				Addition of Phoenix 8" WL Repl. (IB), 12" WL Repl. (MB), 8-foot added depth storm drain (IB and MB), added frontage impr., updated sub/supp pricing.			FUNDING SOURCE BREAKOUT				
LINE ITEM #	PAY ITEM #	DESCRIPTION	UM	01/2019 PLANS & 07/2019 SD SHEETS QUANTITY	01/2019 PLANS & 07/2019 SD SHEETS UNIT COST	01/2019 PLANS & 07/2019 SD SHEETS TOTAL COST	FIVE STAR QUANTITY	FIVE STAR TOTAL	TOWN OF PV QUANTITY	TOWN OF PV TOTAL	NOTES / CALC CHECK
283	8380	FIBER OPTIC CONDUIT PER DETAIL TBD (ALLOWANCE)	AL	5,717.00	20.00	114,340.00	-	-	5,717.00	114,340.00	
283b	8384	NO. 9 PULL BOX FOR ITS	AL	2.00	2,850.00	5,700.00	-	-	2.00	5,700.00	
283c	8385	PULL BOX 7 WITH EXT FOR ITS	EA	5.00	1,150.00	5,750.00	-	-	5.00	5,750.00	
283a	8390	ELECTRICAL DIRT SPOILS HAUL-OFF	LS	1.00	19,050.00	19,050.00	0.80	15,240.00	0.20	3,810.00	
						-	-	-	-	-	
284	8999	SUBTOTAL - TRAFFIC SIGNAL AND ELECTRICAL				574,484.66	561,360.19	444,884.66	163,238.94	129,600.00	574,484.66
285											724,599.13
285a		COP 8" AND 12" WL REPLACEMENTS									150,114.47
285b	9010	TEMP. WATERLINE BYPASS ALLOWANCE	AL	1.00	128,934.00	128,934.00	1.00	128,934.00	-	-	
285c	9020	R&R WATERLINE ALLOWANCE	AL	1.00	822,678.16	822,678.16	1.00	822,678.16	-	-	
285d	9030	SUBTOTAL - COP WATER LINE WORK (ALLOWANCE)				951,612.16	1,200,754.33	951,612.16	-	-	951,612.16
285e											1,200,754.33
285f		LINCOLN MEDICAL AND SMOKETREE FRONTAGE IMPROVEMENTS									249,142.17
285g	9060	PROPERTY FRONTAGE IMPROVEMENTS TO 10 FEET FROM BACK OF CURB	AL	1.00	135,000.00	135,000.00	-	-	1.00	135,000.00	
285h	9070	SUBTOTAL - LINCOLN MED & SMOKETREE FRONTAGE (ALLOWANCE)				135,000.00	-	-	170,040.56	135,000.00	135,000.00
286										-	170,040.56
287	9000	Subtotal #1 / Running Total #1 - Work Item Direct Costs				10,158,300.12	0.80	8,131,657.11	0.20	2,026,643.01	10,158,300.12
288						8,881,925.38	80%	7,113,557.32	20%	1,768,368.06	8,881,925.38
289	10010	General Conditions (See Appendix F.2 Table)	MO.	12.00	53,730.32	644,763.84	0.80	515,811.07	0.20	128,952.77	644,763.84
290	10999	Subtotal #2 - Management Indirect Costs				644,763.84	0.80	515,811.07	0.20	128,952.77	644,763.84
291		Running Total #2 - Total Direct Costs + Management Indirect Costs				10,803,063.96	0.80	8,647,468.19	0.20	2,155,595.77	10,803,063.96
292											
293	11005	Contractor's Fee (7.5% OH + 1.5% Profit of Running Total #2)(7.4% on Total Contract Amount)	%	9.00%		972,275.76		778,272.14		194,003.62	
294	11999	Subtotal #3 - Fee				972,275.76	0.80	778,272.14	0.20	194,003.62	972,275.76
295		Running Total #3 - Total w/o Bond, Insurance, Tax and Contingency				11,775,339.72	0.80	9,425,740.32	0.20	2,349,599.39	11,775,339.72
296											
297	12010	General Liability, Auto Insurance, etc. (1.5% of Running Total #3)	%	1.50%		176,630.10		141,386.10		35,243.99	
298	12020	General Contractor's Bond (.75% of Running Total #3) (Allowance)	%	0.75%		88,315.05		70,693.05		17,622.00	
299	12999	Subtotal #4 - Markups				264,945.14	0.80	212,079.16	0.20	52,865.99	264,945.14
300		Running Total #4 - Total w/o Tax and Contingency				12,040,284.86	0.80	9,637,819.48	0.20	2,402,465.38	12,040,284.86
301											
302	13010	Sales Tax (TOPV 8.8% of 65% or 5.72% of Running Total #4)	%	5.72%		688,704.29		551,283.27		137,421.02	
303	13020	Estimated Sales Tax Credit (WL Materials)	LS			(29,229.00)		(24,844.65)		(4,384.35)	15% of these associated scopes are PV
304	13999	Subtotal #5 - Sales Tax				659,475.29	0.80	526,438.62	0.20	133,036.67	659,475.29
305		Running Total #5 - TOTAL 90% GMP Before Allowances and Contingencies				12,699,760.16	0.80	10,164,258.10	0.20	2,535,502.05	12,699,760.15

<div style="display: flex; justify-content: space-between; align-items: center;">  <div style="text-align: center;"> GMP #2 (LINCOLN DR, MOCKINGBIRD LN, AND INDIAN BEND RD IMPROVEMENTS) EXHIBIT C2: SCHEDULE OF VALUES - 10/01/2019 TOWN OF PARADISE VALLEY PROJECT NO.: 2016-14 ACHEN-GARDNER CONSTRUCTION PROJECT NO.: 3526100 </div>  </div> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div> Achen-Gardner Construction, LLC 550 South 79th Street Chandler, AZ 85226-4706 Office: 480-940-1300 / Fax: 480-940-4576 </div> <div style="border: 1px solid black; padding: 5px; color: red;"> Addition of Phoenix 8" WL Repl. (IB), 12" WL Repl. (MB), 8-foot added depth storm drain (IB and MB), added frontage impr., updated sub/supp pricing. </div> </div>											
				FUNDING SOURCE BREAKOUT							
LINE ITEM #	PAY ITEM #	DESCRIPTION	UM	01/2019 PLANS & 07/2019 SD SHEETS QUANTITY	01/2019 PLANS & 07/2019 SD SHEETS UNIT COST	01/2019 PLANS & 07/2019 SD SHEETS TOTAL COST	FIVE STAR QUANTITY	FIVE STAR TOTAL	TOWN OF PV QUANTITY	TOWN OF PV TOTAL	NOTES / CALC CHECK
307	14005	ALLOWANCE ITEMS									
311	14070	REDFLEX RELOCATION	AL	1.00	15,000.00	15,000.00	1.00	15,000.00	-	-	Incl. only underground
312	14080	PIPE ESCALTION (ALLOWANCE)	AL	1.00	15,000.00	15,000.00	0.80	12,000.00	0.20	3,000.00	
313	14090	ABC ESCALATION (ALLOWANCE)	AL	1.00	12,462.00	12,462.00			0.20		Low bid Prices good through 12/31/20. Escalation to be utilized if low price supplier is unavailable to deliver as needed for price of available supplier
							0.80	9,969.60		2,492.40	
314	14100	ASPHALT ESCALATION (ALLOWANCE)	AL	-	-	-	(0.20)	-	0.20	-	Prices good through 01/31/21
315	14110	REDI MIX ESCALATION (ALLOWANCE)	AL	1.00	21,275.00	21,275.00			0.20		4,255 CY x \$5 To be utilized for material escalation or if low price supplier is unavailable to deliver as needed for price of available supplier
							0.80	17,020.00		4,255.00	
319a	14111	LANDSCAPE/IRRIGATION ESCALATION	AL	1.00	8,650.00	8,650.00	0.80	6,920.00	0.20	1,730.00	Potential irrigation/plant materials
319b	14112	ELECTRICAL ESCALATION	AL	1.00	12,650.00	12,650.00	1.00	12,650.00	0%	-	Potential pole/arm materials/FO scope
319c	14113	WATER QUALITY DEVICE ESCALATION	AL	1.00	28,492.00	28,492.00					Quoted price in pay item only good if ordered with approved submittals by 11/2019
							0.80	22,793.60	0.20	5,698.40	
321	14999	SUBTOTAL #6 - ALLOWANCE ITEMS				113,529.00	0.85	96,353.20	0.15	17,175.80	113,529.00
		RUNNING TOTAL #6 - 90% GMP WITH GCs, MARK-UPS, AND ALLOWANCES				12,813,289.16		10,260,611.31		2,552,677.85	12,813,289.16
323	15005	CONSTRUCTION CONTINGENCY AT 90% DESIGN STAGE				1.261362		1.2618106		1.2595597	% MU of Running Total #1 (GCs, Mus, & Allowances)
324	15010	CONSTRUCTION CONTINGENCY (3% OF TOTAL ABOVE INCL. MARK-UPS)	AL	3%		387,532.49	0.80	310,025.99	0.20	77,506.50	387,532.49
325		SUBTOTAL - CONSTRUCTION CONTINGENCY ITEMS									
326	15999					387,532.49	0.80	310,025.99	0.20	77,506.50	387,532.49
327								10,560,657.32			
328	16000	OWNER CONTINGENCY (INCL. MARK-UPS)	AL					-	-	-	
329											
330		SUBTOTAL - OWNER CONTINGENCY ITEMS						-		-	-
331	16010	TOTAL GMP & VARIANCE TO 90% GMP	LS			13,200,821.65	80%	10,570,637.30	20%	2,630,184.35	13,200,821.65

GMP EXHIBIT C2.A - SCHEDULE OF GENERAL CONDITIONS

GMP #2 (LINCOLN DR, MOCKINGBIRD LN, AND INDIAN BEND RD IMPROVEMENTS)

GMP EXHIBIT C2.A: SCHEDULE OF GENERAL CONDITIONS

TOWN OF PARADISE VALLEY PROJECT NO.: 2016-14

ACHEN-GARDNER CONSTRUCTION PROJECT NO.: 3526100



Achen-Gardner Construction, LLC

550 South 79th Street

Chandler, AZ 85226-4706

Office: 480-940-1300 / Fax: 480-940-4576

Plus updated SD sheets dated 07/2019

Date: 10/1/2019

Plan Date 01/2019

Plan Set 90%

Item No.	Description	UM	GMP Quantity	GMP % Utilization	GMP Unit Cost	GMP Total Cost
1001.1	PROJECT MANAGER (Christie Hall)(50%)	HR	2,112	50.00%	115.04	\$ 121,482.24
1001.2	PROJECT SUPERINTENDENT (Scott Colbath)(100%)	HR	2,112	100.00%	115.04	\$ 242,964.48
1001.3	PROJECT ENGINEER (Casey Peery)(100%)	HR	2,112	100.00%	79.07	\$ 166,995.84
1001.4	PROJECT FIELD OFFICE	MO	12.0	100.00%	3,450.00	\$ 41,400.00
1001.6	TEMPORARY POWER HOOK-UPS, POWER/UTILITIES	MO	12.0	100.00%	510.00	\$ 6,120.00
1001.8	STORAGE CONTAINERS (2 EA)	MO	INCL.		350.00	
1001.9	JOB SITE & CONSTRUCTION YARD FENCE	MO	12.0	100.00%	750.00	\$ 9,000.00
1001.10	INTERNET, OFFICE EQUIP & SUPPLIES	MO	12.0	100.00%	150.00	\$ 1,800.00
1001.11	TRASH DUMPSTERS, CONNEX, YARD/OFFICE MAINTENANCE	MO	12.0	100.00%	3,624.00	\$ 43,488.00
1001.12	PROJECT FIELD TOILETS (2 EA)	MO	12.0	200.00%	149.72	\$ 3,593.28
1001.13	PROJECT ICE & DRINKING WATER	MO	12.0	100.00%	660.00	\$ 7,920.00
1001.14	PROJECT PRE-CONSTRUCTION VIDEO	LS	INCL.			
	TOTAL GMP GENERAL CONDITIONS	LS				\$ 644,763.84
1001	TOTAL GMP GENERAL CONDITIONS	MO	12			\$53,730.32

EXHIBIT C2.B - EXECUTIVE SUMMARY SCHEDULE**ROADWAY IMPROVEMENTS TO LINCOLN, MOCKINGBIRD, AND INDIAN BEND CMAR PROJECT****EXECUTIVE SUMMARY (10/01/19)**

TOWN OF PARADISE VALLEY PROJECT NO.: 2016-14

ACHEN-GARDNER CONSTRUCTION PROJECT NO.: 3526100

550 South 79th Street

Chandler, AZ 85226-4706

Office: 480-940-1300 / Fax: 480-940-4576

NOTE: Plans are at 90% Design. Any plan/scope/design changes subsequent to the date of this GMP/Summary may not be incorporated into this pricing and may be subject to additional costs if the cost of the changes exceed the amount of allowances and contingency provided in the GMP/Summary.

WORK TYPE DESCRIPTION	UPDATED 90% GMP - ROADWAY SUMMARY (See Note (3))					COST SHARE		PROJECT TOTAL
	INDIAN BEND		MOCKINGBIRD	LINCOLN		FUNDING TOTALS		
FUNDING	5-Star	PV	5-Star	WB - 5-Star	EB - PV	5-Star	PV	
GENERAL ITEMS	267,410.97	52,925.74	570,659.71	465,505.61	272,386.98	1,303,576.29	325,312.72	1,628,889.01
ROADWAY ITEMS (See Note (1))	715,034.88		2,198,928.48	1,141,129.14	730,929.74	4,055,092.50	730,929.74	4,786,022.24
DRAINAGE ITEMS (See Note (2))	715,673.00	221,289.18	909,568.86	369,103.44	317,342.10	1,994,345.30	538,631.28	2,532,976.58
SEWER & QUAIL RUN WATER ITEMS	-		-	-	498,087.62	-	498,087.62	498,087.62
LANDSCAPE & IRRIGATION ITEMS	92,486.00		329,277.00	219,137.00	126,437.00	640,900.00	126,437.00	767,337.00
HARDSCAPE & AMENITIES ITEMS	-		-	504,582.70	-	504,582.70	-	504,582.70
TRAFFIC SIGNAL & ELECTRICAL ITEMS	-		-	561,360.19	163,238.94	561,360.19	163,238.94	724,599.13
PHOENIX WL RELOCATIONS (MB & IB)	360,525.44		840,228.89			1,200,754.33	-	1,200,754.33
LINCOLN MED & SMOKETREE IMPRV					170,040.56	-	170,040.56	170,040.56
SUBTOTAL (WORK ITEM DIRECT COSTS INCLUDING MARKUPS & GENERAL CONDITIONS)	2,151,130.29	274,214.92	4,848,662.94	3,260,818.08	2,278,462.94	10,260,611.31	2,552,677.85	12,813,289.16
OWNER CONTINGENCY	64,615.91	8,023.95	146,318.36	99,091.72	69,482.55	310,025.99	77,506.50	387,532.49
TOTALS (INCLUDES ALL ALLOWANCES, CONTINGENCIES, MARK-UPS)	2,215,746.20	282,238.87	4,994,981.30	3,359,909.80	2,347,945.49	10,570,637.30	2,630,184.35	13,200,821.65
						80%	20%	

(1) Includes Removal Items, Roadway Items, and Signing & Striping Items

(2) Includes PV cost share for upsize of RCP from 24" to 42" on Indian Bend Road including markups.

(3) Mark-ups include General Conditions (SOV Line Item 290), OH/Profit/Insurance/Bond/Sales Taxes (SOV Line Items 293 through 305), and Allowances (SOV Line Items 307 through 321)

EXHIBIT C3: LIST OF PLANS AND SPECIFICATIONS

October 01, 2019

GMP #2 (LINCOLN DR, MOCKINGBIRD LN, AND INDIAN BEND RD IMPROVEMENTS

CMAR Project

Town of Paradise Valley Proj. No. 2016-14 / Achen-Gardner Proj. No. 3526100

- TY Lin 90% Preliminary “Not for Construction or Recording” plan set dated 01/2019; titled Roadway and Utility Improvements on Lincoln Drive, Mockingbird Lane, and Indian Bend Road, Paradise Valley, Arizona Project No. 2016-14.
- TY Lin 90% “Not for Construction or Recording” revised storm drain plan sheets SD-1.01 through SD-1.05, S-D2.01, SD-2.04, SD-2.05, SD-3.01 through SD-3.08, SD-4.01 through SD-4.03, SD-5.01, SD-5.02, SD-6.01 through SD-6.05; 28 pages total dated 07/2019.
- Revisions not reflected in this set of plans that occurred between the June 05, 2019 GMP2 submittal and this revised GMP2 Submittal dated October 01, 2019 are summarized as follows:
 - The addition of City of Phoenix 12-inch water line realignments or replacement on Mockingbird and 8-Inch water line realignments on Indian Bend (estimated allowance only provided pending approved scopes and design; see Pay Items 9010-9020).
 - The addition of frontage improvements to Lincoln Medical Plaza and Smoketree Resort (estimated allowance only provided pending approved scopes and design; see Pay Item 9060).
- Achen-Gardner Construction, LLC EXHIBIT C – GMP2 Proposal and related Exhibits dated October 01, 2019.
- Subcontractor and Major Supplier Selection Plan dated November 14, 2018 and approved December 3, 2018 by email.
- Town of Paradise Valley, Construction Manager at Risk, Pre-construction Contract with Achen-Gardner Construction, LLC, Design Phase Services, Roadway Improvements Related to the Ritz Carlton, Project No. 2016-14, Contract No. CON 16-006 ENG.
- Town of Paradise Valley, Construction Manager at Risk, Project No. 2016-14.1, Construction Services Contract No. CON 17-041-PWE.
- Preliminary Drainage Report; Contract Number 2016-14, dated September 7, 2018
- Report on Pavement Evaluation by Speedie and Associates; prepared for TY Lin International, dated May 17, 2017
- Storm drain quantity and cost share as detailed in the following:
 - Lincoln plan sheet pdf titled “Lincoln SD PV Cost Share 10-1-19 Qtys Plan Sheets.pdf” provided to the Town via email dated 10/02/19 at 8:21 a.m.
 - Exhibit C2 – Schedule of Values Drainage Items scope section (Pay Items 3010 through 3197). Quantities reflect the sheets noted above and the up-size of the Indian Bend storm drain pipe.

EXHIBIT C4: LIST OF CLARIFICATIONS AND ASSUMPTIONS

October 01, 2019

**GMP #2 (LINCOLN DR, MOCKINGBIRD LN, AND INDIAN BEND RD IMPROVEMENTS
CMAR Project
Town of Paradise Valley Proj. No. 2016-14 / Achen-Gardner Proj. No. 3526100**

NOTE: This GMP is based on the following general clarifications and assumptions.

1. In the event of a conflict the terms, clarifications, and/or assumptions included in this Exhibit and/or any of the other GMP Proposal Exhibits shall control and take precedence over all contract agreements, plans, specifications, standard details, and general conditions articles and/or provisions.
2. This GMP excludes all costs associated with removing, replacing and/or relocating any existing buried and/or overhead utilities not detailed in documents listed in Exhibit C3 and/or Bid Item Clarifications. CM@Risk does accept responsibility for protecting any existing utilities shown on the Project Plans and/or that have been properly located/ identified by locators (i.e. Blue-stake).
3. CM@Risk excludes Professional Liability and Builder's Risk Coverages as they relate to this Construction Contract.
4. GMP excludes all costs associated with City permit and plan review fees, Quality Assurance (QA) (i.e. Town inspection and testing) costs, impact fees, and utility company fees, water meters/meter installations except for construction water, and/or any other fees not specifically identified herein.
5. Hazardous Materials – GMP excludes any and all costs associated with handling and/or disposing of hazardous wastes.
6. Hard Dig – GMP excludes any rock excavation requiring blasting and/or hydraulic breakers of any kind.
7. GMP Baseline Project Schedule (Exhibit C6) - Adverse weather conditions such as average days of rain per month, is assumed to be 1 each per month. A weather-related delay may be claimed on days where rainfall did not actually occur, but follows a day of heavy rain that has impacted the schedule. If the project experiences additional weather-related delays beyond 1 day per month the Contractor shall be entitled to a commensurate extension of time associated with the delays and/or a price adjustment for additional costs associated with but not limited to General Conditions and accelerations. The GMP Schedule does not include accommodations to utility company or other third party schedules/delays that adversely impact the proposed baseline schedule.
8. This GMP assumes ALL right-of-way and easements (temporary or permanent) required to construct the Project have been or will be acquired by construction NTP or will not present an impact to maintaining the Proposed Project Schedule.
9. This GMP will be administered as a Measured Quantity/Unit Price Guaranteed Not-to-Exceed Contract. The Schedules of Values (Re: Exhibits C2 and C2.A) are defined by the individual work items and their associated unit prices including General Conditions (cost of the work) plus fee structures, and markups (re: Exhibit C2.A, Items 1002 through 1005). Final contract price/payout will be based on field measured final completed quantities at the approved unit prices, approved contractor contingency utilization, and approved change orders. It is understood that these individual negotiated and Town approved unit prices (including items with a unit of LS (Lump Sum) include the costs associated with the risk of delivering the work. The mark-up structure on the Schedule of Values (Exhibit C2) will apply to Change Orders and/or Extra Work, allowances and contingencies.
10. Allowance Pay Items are a best estimate of the cost of work for which a scope has yet to be fully determined or a Unit Price finalized. The Allowance (AL) quantity and/or unit price values are not guaranteed and are subject to adjustment by mutual agreement between the Town and Achen-

Gardner as the scope/and/or price is confirmed. Final adjustments to Allowance (AL) items shall be made based on final Allowance scope of work completed. Associated increases/decreases in cost will be funded/credited from/to the Construction Contingency Item when defined by Owner.

11. Owner Contingency is set by the Town and is not guaranteed by Achen-Gardner to be sufficient for plan and scope changes that may be directed by final "For Construction" design documents, the Town, or unknown conditions.
12. It is agreed that long-lead material items that may be affected by cost increases may be procured immediately upon approved submittals, stored, and invoiced to avoid the cost increases.
13. Re: Work Hours – This GMP is based on regular weekday shift hours for construction beginning at day light. Night and weekend work, if needed, shall be for restrictive activities as agreed upon with the Town or as required to fulfill off-peak activities as coordinated with stakeholders. Overtime hours or expedited schedule are not planned or included.
14. Unstable Grade – This GMP Proposal excludes any work associated with unstable grade, as none has been identified. If required, these costs will be compensated for under Owner Contingency or Change Order should the condition arise.
15. Third Party utility relocations (i.e. APS, EPCOR, CenturyLink, Cox, Southwest Gas, Zayo, and others) are not included in the scope of this project. These utility companies are contracting outside the scope of this project to perform any new and/or relocation of existing facilities.
16. The entry feature, entry monument, and regrading of the trapezoidal channel are not included in this GMP as these scope items were requested by the Town to eliminate.
17. Article 1.5.4: This Proposal excludes maintenance of ADA and ANSI accessibility requirements during construction on Mockingbird Lane.
18. Article 11.39 Existing Work Occurring Near Traffic Signal Equipment – Achen-Gardner excludes the following which if are required shall be paid from Owner Contingency:
 - Temporary facilities
 - Restoration of Redflex Traffic Systems equipment as this falls outside of this project scope. Redflex Traffic Systems is being contracted outside the scope of this project to restore their equipment.
19. Article 11.40 Temporary Traffic Signals – Temporary traffic signals are excluded from the pricing in this proposal based on ongoing discussions that there is no plan/need for them. Should the need arise for temporary signals, this scope shall be paid from an Owner's Contingency.

Pay Item Clarifications:

PAY ITEM NO.	DESCRIPTION	INCLUSION/EXCLUSION/ASSUMPTION/CLARIFICATION
	GENERAL ITEMS	<ul style="list-style-type: none"> No T-Top pavement replacement is included for cut and patch work that is in roadway that will be replaced with new pavement. All cut and patch for underground work will be patched based on the trench width.
10	MOBILIZATION	Mobilization includes a single Achen-Gardner mobilization/demobilization, equipment mobilizations, subcontractor mobilizations, end of project clean up, dump fees for project, and potholing out in front of excavation activities for Blue Stake.
20	AS-BUILTS	<ul style="list-style-type: none"> Provide field red lines. Mylars and CAD as-builts are excluded
30	MATERIAL TESTING	This pay item is for field testing per MAG only and excludes Quality Assurance services
40	VMB ALLOWANCE	<ul style="list-style-type: none"> The Town will direct locations and durations. Excludes the cost for jersey-water filled barriers around VMBs
50	TRAFFIC CONTROL	<ul style="list-style-type: none"> Refer to Exhibit C1 (Scope of Work) and phasing/traffic control. This allowance is based on Exhibit C1 and durations provided in the GMP Schedule Exhibit C6 and associated durations.
70	PUBLIC OUTREACH (ALLOWANCE)	<ul style="list-style-type: none"> This item will be coordinated with and directed by the Town.
80	OFF-DUTY OFFICERS (ALLOWANCE)	<ul style="list-style-type: none"> Town of Paradise Valley police officers will be requested and utilized first. If they are not available, a subcontract service will be utilized. An officer is assumed while working within 300' of the intersection of Mockingbird and Lincoln.
90	SWPPP	Excludes cost/procurement of a 404 permit
120	CONSTRUCTION WATER AND DUST CONTROL	<ul style="list-style-type: none"> Cost of water Water tower Water truck and operator for project dust control
130	SWEEPING (ALLOWANCE)	This allowance will be used for all project related sweeping either by subcontracted services or Achen-Gardner self-performed sweeping services. Both will be required to support the needs of the project based on availability and response times.
140	ADDITIONAL POTHOLE (ALLOWANCE)	This allowance shall be utilized for potholing unknown conflicts or minor alignment adjustments that may or may not Blue Staked and directed by field conditions.
2070 – 2100	AC PAVEMENT SECTIONS AND ABC	<ul style="list-style-type: none"> Includes tack coat per MAG specifications. Asphalt and ABC unit pricing is based on current prices; escalated prices shall be paid from Commodity Escalation Allowance Items 312 through 315.
2140 – 2330	CONCRETE FLATWORK	<ul style="list-style-type: none"> Concrete pricing is current pricing. Escalated prices shall be paid from Commodity Escalation Allowance Line Item 315. ABC is excluded in sub base for all concrete work. Colored concrete is only included where noted in the Pay Item descriptions. Driveways will be constructed half at a time where only one driveway access is available. Where more than one driveway access is available, the driveway under construction will be closed until completed.
2460, 2470	ADJUSTMENTS	<ul style="list-style-type: none"> Excludes private utility company manholes, vaults, pull boxes, or any other structures.

PAY ITEM NO.	DESCRIPTION	INCLUSION/EXCLUSION/ASSUMPTION/CLARIFICATION
5040	SIGN FOUNDATIONS	Excludes relocation of utilities to facilitate foundation installation
6100	TEMPORARY NURSERY	Temporary Nursery shall be set up in the project construction yard.
8380	FIBER OPTIC CONDUIT PER DETAIL TBD (ALLOWANCE)	No detail is available at this time. Upon determination of the details, unit pricing shall be developed.
9010 -9020	COP 8" AND 12" WL REPLACEMENTS	These Pay Items are allowances only based only on discussed and assumed scopes. At the time of this GMP submittal, no draft or approved designs and scopes of work are available. This work is priced to be constructed in-phase with the other improvements
9060	PROPERTY FRONTAGE IMPROVEMENTS – LINCOLN MEDICLA AND SMOKETREE FRONTAGE	This Pay Item is an allowance only based only on discussed and assumed scopes. At the time of this GMP submittal, no draft or approved designs and scopes of work are available as of the date of this GMP Proposal.
10010	GENERAL CONDITIONS	<p>General Conditions consist of Project Superintendent, Project Manager, Project Engineer, Ice/water, small tools, yard fencing, field toilets, field office rental, field office utilities, internet service, dumpsters, storage, construction video.</p> <p>Yard rental is not included as Five Star Development is providing adequate yard space on the Ritz development site at no charge to the project. Should space not be available, yard rental off-site shall be located and charged to the project through the Owner Contingency.</p>
14080 – 14110	SUBCONTRACTOR AND MATERIAL ESCALATION ALLOWANCES	The Pay Item unit prices are based on current pricing. These escalation allowance amounts are based on current information from subcontractors and suppliers. These allowances shall be utilized for either escalations with the selected qualified, low bidders or alternate bidders should the selected low bidders not be able to service the project schedule or needs. Back-up shall be provided at time of invoicing.
	ADDED ITS CONDUIT AND PULL BOXES	See attached email requesting this addition following this page. The pricing for the ITS conduit and pull boxes is estimated. Upon receipt of the detail with the final plans, this price will be firmly priced.
	GENERAL – SUBCONTRACTORS AND SUPPLIERS	Achen-Gardner went out to subs and suppliers to obtain current pricing for this updated/revised GMP submittal. They confirmed current day pricing as of September 2019 with a requirement to enter into contract by 10/04/19 and provided estimated potential escalations (see pay items 14080 – 14110) should the formal Letters of Intent be delayed after that.
	FINAL PRE-CONSTRUCTION PRICING, SUB/SUPPLIER REVISED SCOPE SOLICITATIONS, QUANTITY/PRICE RECONCILIATION TO FINAL PLANS	Pre-construction services was exhausted prior to the most recent iteration of the GMP. Final costs for the remaining services are estimated to be \$46,568.50: PM (80 HRS), PS (40 HRS), GS (24 HRS), TWO Estimators (60 HRS each), CE (4 HRS), TT (24 HRS), PA (6 HRS), C (12 HRS), Landscape/Irrigation sub (40 HRS). A detail of hours shall be provided. Amount to be paid by Owner Contingency or unused Allowances.

**EXHIBIT C5: SUBCONTRACTOR AND SUPPLIER SOLICITATION DOCUMENTATION,
AWARD RECOMMENDATIONS, AND QUOTES**

October 01, 2019

**GMP #2 (LINCOLN DR, MOCKINGBIRD LN, AND INDIAN BEND RD IMPROVEMENTS
CMAR Project**

Town of Paradise Valley Proj. No. 2016-14 / Achen-Gardner Proj. No. 3526100

See subcontractor and supplier award recommendations spreadsheet with quotes on file with Town Clerk, Town of Paradise Valley or @ <https://achen.app.box.com/s/ntkr70xjgv68navdr5qh79mf4daumbow/file/544325037179?sb=/details>

- 1) Refer to Subcontractors/Suppliers Selection Documentation included herein. This GMP Submittal is based on these and as such subject to associated inclusions, exclusions, and clarifications. These documents are incorporated into this GMP Proposal by reference.
- 2) This summary reflects competitive bids with a specific scope/Schedule of Values provided to all subcontractors and suppliers at the time of solicitation. Actual quantities and extended totals reflected in the SOV may be different based on final quantity and cost adjustments due to ongoing revisions.

EXHIBIT C6: BASELINE PROJECT SCHEDULE

October 01, 2019

GMP #2 (LINCOLN DR, MOCKINGBIRD LN, AND INDIAN BEND RD IMPROVEMENTS


CMAR Project

Town of Paradise Valley Proj. No. 2016-14 / Achen-Gardner Proj. No. 3526100

See attached Baseline Project Schedule

ROADWAY IMPROVEMENTS TO LINCOLN, MOCKINGBIRD, AND INDIAN BEND CMAR PROJECT

Exhibit C6 - Baseline CPM Schedule for GMP2 Proposal Dated October 01, 2019



Remaining Level of Effort

Actual Work

Critical Remaining Work

Actual Level of Effort

Remaining Work

Baseline Milestone

Achen Gardner Construction, LLC




EXHIBIT D
STATUTORY PERFORMANCE BOND

EXHIBIT D
STATUTORY PERFORMANCE BOND
PURSUANT TO TITLE 34, CHAPTER 6,
OF THE ARIZONA REVISED STATUTES
(Penalty of this bond must be 100% of the Contract Amount)

KNOW ALL MEN BY THESE PRESENTS:

That, Achen-Gardner Construction, LLC (hereinafter called the Principal) as Principal, and _____ a corporation organized and existing under the laws of the State of _____ with its principal office in the City of _____ (hereinafter called the Surety), as Surety, are held and firmly bound unto the TOWN OF PARADISE VALLEY, County of Maricopa, State of Arizona in the amount of _____ Dollars (\$_____), for the payment whereof, the said Principal and Surety bind themselves, and their heirs, administrators, executors, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, the Principal has entered into a certain written contract with the TOWN OF PARADISE VALLEY, dated the _____ day of _____ 20__ Contract No. CON-20-097-ENG; for Project No. 2016-14 (LINCOLN DR, MOCKINGBIRD LN, AND INDIAN BEND RD IMPROVEMENTS) which contract is hereby referred to and made a part hereof as fully and to the same extent as if copied at length herein.

NOW THEREFORE, the condition of this obligation is such, that if the Principal faithfully performs and fulfills all of the undertakings, covenants, terms, conditions and Contracts of the contract during the original term of the contract and any extension of the contract, with or without notice to the surety, and during the life of any guaranty required under the contract, and also performs and fulfills all of the undertakings, covenants, terms, conditions and Contracts of all duly authorized modifications of the contract that may hereafter be made, notice of which modifications to the surety being hereby waived, the above obligation is void. Otherwise it remains in full force and effect.

PROVIDED HOWEVER, that this Bond is executed pursuant to the provisions of Title 34, Chapter 6, Arizona Revised Statutes, and all liabilities on this Bond shall be determined in accordance with the provisions of Title 34, Chapter 6, Arizona Revised Statutes, to the extent as if it were copied at length in this Contract. The prevailing party in a suit on this bond shall recover as part of the judgment reasonable attorney fees that may be fixed by a Judge of the Court. The performance under this bond is limited to the construction to be performed under the contract and does not include any design services, Preconstruction services, financial services, maintenance services, operations services or any other related services included in the contract.

WITNESS our hands the _____ day of _____, 20__.

PRINCIPAL

BY (Signature & Printed Name):

SURETY (SEAL)

AGENCY OF RECORD

AGENCY ADDRESS

EXHIBIT E
STATUTORY PAYMENT BOND

EXHIBIT E
STATUTORY PAYMENT BOND
PURSUANT TO TITLE 34, CHAPTER 6,
OF THE ARIZONA REVISED STATUTES
(Penalty of this bond must be 100% of the Contract Amount)

KNOW ALL MEN BY THESE PRESENTS:

That, Achen-Gardner Construction, LLC (hereinafter called the Principal) as Principal, and _____ a corporation organized and existing under the laws of the State of _____ with its principal office in the City of _____ (hereinafter called the Surety), as Surety, are held and firmly bound unto the TOWN OF PARADISE VALLEY, County of Maricopa, State of Arizona in the amount of _____ Dollars (\$_____), for the payment whereof, the said Principal and Surety bind themselves, and their heirs, administrators, executors, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, the Principal has entered into a certain written contract with the TOWN OF PARADISE VALLEY, dated the _____ day of _____ 20__ Contract No. CON-20-097-ENG; for Project No. 2016-14 (LINCOLN DR, MOCKINGBIRD LN, AND INDIAN BEND RD IMPROVEMENTS) which contract is hereby referred to and made a part hereof as fully and to the same extent as if copied at length herein.

NOW THEREFORE, the condition of this obligation is such, that if the Principal PROMPTLY PAYS ALL MONIES DUE TO ALL PERSONS SUPPLYING LABOR OR MATERIALS TO THE Principal or the Principal's subcontractors in the prosecution of the work provided for in the contract, this obligation is void. Otherwise, it remains in full force and effect.

PROVIDED HOWEVER, that this bond is executed pursuant to the provisions of Title 34, Chapter 6, Arizona Revised Statutes, and all liabilities on this bond shall be determined in accordance with the provisions, conditions and limitations of Title 34, Chapter 6, Arizona Revised Statutes, to the same extent as if it were copied at length in this Contract.

The prevailing party in a suit on this bond shall recover as part of the judgment reasonable attorney fees that may be fixed by a Judge of the Court.

WITNESS our hands the _____ day of _____, 20__.

PRINCIPAL

BY (Signature & Printed Name):

SURETY (SEAL)

AGENCY OF RECORD

AGENCY ADDRESS

Project No. 2016-14

PROJECT NAME: LINCOLN DR, MOCKINGBIRD LN, AND INDIAN BEND RD IMPROVEMENTS

To the Town of Paradise Valley, Arizona

This is to certify that all lawful claims for materials, rental of equipment and labor used in connection with the construction of the above project, whether by subcontractor or claimant in person, have been duly discharged.

The undersigned, for the total consideration of \$ _____, including the final pay estimate of \$ _____, as full and complete payment under the terms of the contract, hereby waives and relinquishes any and all further claims or right of lien under, in connection with, or as a result of the above described project. The undersigned further agrees to defend, indemnify and hold harmless the Town of Paradise Valley against any and all liens, claims of liens, suits, action, damages, charges and expenses whatsoever, which said Town of Paradise Valley may suffer arising out of the failure of the undersigned to pay for all labor performances and materials furnished for the performance of said project construction items or services.

Signed and dated this _____ day of _____ 20__.

CONTRACTOR:

BY (Signature & Printed Name):

State of Arizona)
) ss
County of Maricopa)

The foregoing instrument was subscribed and sworn to before me this ____ day of _____ 20____ for and on behalf thereof.

NOTARY PUBLIC

My Commission Expires

CONTRACTOR'S NOTICE OF FINAL PAY ESTIMATE

Contract No. CON-20-097-ENG

Project No. 2016-14

PROJECT NAME: LINCOLN DR, MOCKINGBIRD LN, AND INDIAN BEND RD IMPROVEMENTS

To the Town of Paradise Valley, Arizona

This notice confirms acceptance by Contractor of final contract payment in the amount of \$_____ which represents the balance due for the subject project. This amount includes payment for all retentions held and adjusted final quantities.

TOTAL CONTRACT AMOUNT, including final pay estimate: \$_____

Signed and dated this ____ day of _____ 20__.

CONTRACTOR:

BY: _____

(Signature & Printed Name):

State of Arizona)

) ss

County of Maricopa)

The foregoing instrument was subscribed and sworn to before me this ____ day of _____ 20__ _____ for and on behalf thereof.

NOTARY PUBLIC

My Commission Expires