

SCHEDULE (TENTATIVE)

September 15, 2020	Public Hearing (continuance anticipated)
October 6, 2020	Parking Management Plan, Acoustical Study, Quail Run Rd Improvements, Revised Lighting
October 20, 2020	Draft Stipulations, Revisit Prior Items (as needed)
November 3, 2020	Draft Stipulations, Continued Public Hearing (?)
November 17, 2020	Continued Public Hearing [SOD deadline date]

