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Presentation’s 
Overview

• SRP Municipal Aesthetics Program

• Remaining Districts

• Project Description

• Project Financials

• Project Timeline

• Recommended Action
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SRP Municipal Aesthetics 
Program

• Implemented in 1989 to 
encourage effective partnerships 
with local Municipalities

• Town of Paradise Valley receives 
an annual allotment of $200,000 
in SRP funding.
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Remaining 
Districts

1. Rose Ln
2. 40th St
3. 38th St
4. Denton Ln
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Project 

Description

• Southwest corner of Rose Lane and 

Palo Cristi Road 

Includes:

• Removal of three utility poles

• Undergrounding of overhead lines &
equipment.
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Project 
Financials

Total project cost $ 450,900 

SRP aesthetics funding $ 225,450 

Remaining balance to be split $ 225,450 

Town contribution (66.7%) * $ 150,375 

Residents contribution (33.3%) 

* $ 75,075 

SRP

$225,450
Town

$150,375

Residents

$75,075

Funding Source

* Of remaining amount unpaid by SRP aesthetics funding per 

Town resolutions 813 and 577.

The Town’s FY26 CIP budget includes $320,000 
to complete the construction of this project.
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Project 
Timeline

Town/SRP design agreement executed May 2024
Design start August 2024
Initial SRP construction contracts to Town June 2025
Resident outreach and cost-share discussions June 2025
Final SRP construction contracts to Town March 2026
Anticipated Town Council contract approval May 2026
Anticipated construction start June 2026
Estimated construction duration 2 to 4 weeks
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Recommended 
Action

Authorize the Town Manager to execute SRP Construction Services Contract No. 
4227754 in an amount not to exceed $218,700 and SRP Construction Services 

Contract No. 4227757 in an amount not to exceed $6,700 for the Rose Lane electric 
utility undergrounding project.
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Questions?

Thank you
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