
TOWN OF PARADISE VALLEY

Town Hall Remodel
May 10th, 2018



AGENDA

• Project Assessment

• Interim Options

• Ultimate Build Out

• Interim Project Budget

• Next Steps
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PROJECT ASSESSMENT

• Corgan Study
• Determine future space needs, plan for remodel

• Town Council Discussion January 2018
• DWL Analysis

• Options for short term remodel 
• Lower cost of future remodel by avoiding 

structural elements
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CHALLENGES 4

• Town Hall has been periodically updated
• Built – 1973/74
• Remodeled 1980 (Police move out)
• Remodeled 1996 (Public Works move out)
• 2015 Court Moves Out, Community Room Established

• Town Hall is not Intuitive
• Entrance, office locations, post office vs reception
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CHALLENGES 5

EXISTING PLAN -CHALLENGES
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CHALLENGES 6

Interim Options address:

1. Immediate need for more office space

2. Consolidation of IT staff into one space

3. Improve the lobby

4. Need to keep community room
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INTERIM OPTION A 7
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INTERIM OPTION A.1 8
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INTERIM OPTION B 9
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ULTIMATE BUILD OUT A 10
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ULTIMATE BUILD OUT A.1 11
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INTERIM PROJECT BUDGET 12
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• Utilize existing FY18 CIP budget of $350k allocated 
for design of Town Hall, Police Department, and 
Public Works  

• Utilize < $50k for the design of interim 
improvements

• Carry forward remaining $300k for construction in 
FY19



NEXT STEPS 13

1. Award a design contract to DWL Architects
• Town Council Agenda Item vs Town Manager 

Approval (< $50k)
• Design anticipated to be complete in August

2. Award a construction contract in September
• Will require Town Council action
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