
TOWN OF PARADISE VALLEY

Doubletree Ranch Road Reconstruction 
Council Meeting

November 15, 2018
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• Project Limits

• *Design

• *Schedule

• *Costs

• Council Discussion

*“Entry only” discussion, per direction of Council (Study Session, 11/01/18)
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DESIGN - ENTRY ONLY
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Chicane

Entry Monument Sign

Enhanced Landscaping
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• Roadway & sidewalk reconstruction

• Meandering alignment (Chicane)

• Landscaping & irrigation to median

• Relocate existing entry monument

• Within existing town right of way
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• Design plans completed

• Utility relocation not applicable (N/A)

• Construction Manager at Risk Delivery Method – GMP under review

• Construction duration: 60-days to substantial completion

• Construction start in January 2019
(overlap with school, but not Lincoln/Indian Bend/Mockingbird road improvements)

• Construction start in June 2019 
(overlap with Lincoln/Indian Bend/Mockingbird road improvements, but not school)
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• Roadway & sidewalk reconstruction

• Pavement markings

• Signage

• Landscaping

• Relocate existing entry monument
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Council Discussion
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