

Paradise Valley Bicycle and Pedestrian Master Plan

Coffman Studio, PLLC

TIMELINE SUMMARY

PUBLIC INVOLVEMENT SCHEDULE

May 12, 2016

Phase/ Task	Description	May 2016	June 2016	July 2016	Aug 2016	Sept 2016	Oct 2016	Nov 2016	Dec 2016	Jan 2017	Feb 2017	Mar 2017	April 2017
	COUNCIL APPROVAL	05/26/2016											
	NOTICE TO PROCEED		06/01/2016										
1.0	INITIATE												
	Prepare a Media Relations Plan												
2.0	ANALYZE												
	Stakeholder Meeting #1												
	On-line/Mail-in Opinion Survey												
	OPTIONAL Bike/Ped Count												
	Resort Concierge Interviews												
	Stakeholder Meeting #2												
	Public Open House #1												
	Planning Commission Study Session #1												
3.0	DEFINE												
	OPTIONAL: Stakeholder Meeting #3												
	OPTIONAL: Public Open House #2												
	Prepare Draft Master Plan #1												
	Town Council Staff Update #1												
4.0	REFINE												
	Stakeholders Meeting #3/4												
	Public Open House #2/#3												
	Planning Commission Study Session #2												
	Town Council Staff Update #2												
	Prepare Draft Master Plan #2												
	Planning Commission Study Session #3												
5.0	APPROVE												
	Prepare Draft Master Plan #3												
	Planning Commission Meeting - Recommendation												
	Town Council Study Session #1												
	OPTIONAL Town Council Study Session #2												
	Town Council Meeting - Action												
	Prepare Final Master Plan & Final Deliverables												

Note: Tentative schedule dates