

TOWN OF PARADISE VALLEY

Capital Improvement Program Update

October 24, 2019



PROJECTS UNDER CONSTRUCTION

- Four CIP projects are currently under construction
 1. Lincoln Dr. Sidewalks
 2. Town Hall Remodel
 3. Telecommunications System Upgrades
 4. Sanitary Sewer System Assessment & Repairs

- One CIP project awaiting construction contract approval
 1. Lincoln/Mockingbird/Indian Bend Roadway Improvements



- Six CIP projects are currently under design or scope verification
 1. Denton Lane SRP Undergrounding District
 2. Lincoln Dr. Medians (32nd St. to Mockingbird)
 3. Lincoln & Invergordon Intersection Improvements
 4. Lincoln & Tatum Intersection Improvements (VSC Enhanced Crosswalks)
 5. Engineering/Public Works Remodel
 6. Miscellaneous Drainage Improvements



PROJECTS TO BE INITIATED


4

- Two CIP projects in FY20/21 are yet to be initiated.
 1. 56th St. & Doubletree Ranch Rd. Intersection Improvements
 - a. Execute \$21,131 design contract to coordinate with City of Phoenix water main construction
Contract may be executed by the Town Manager
 2. Mockingbird Lane Improvements (Invergordon Rd. to 56th St.)
 - a. Execute \$25,965 contract to provide roadway layout analysis, renderings, cost estimates, public and Council meetings
 - Contract may be executed by the Town Manager
 - b. Execute \$78,825 contract for Storm Drain Design Concept Report. Potential Flood Control joint project.
 - Contract will require Town Council approval



56TH ST. & DOUBLETREE RANCH RD INTERSECTION

5



Project Scope

- Add dedicated right turn lane
- Replace dual right/left turn lane with dedicated left turn lane
- All work within existing right-of-way
- Coordinate with City of Phoenix water main project
- FY21/22 Project to add sidewalk to west side of 56th St. between Mockingbird Ln and Doubletree Ranch Rd



MOCKINGBIRD LANE: INVERGORDON TO 56TH ST.

6



Project Scope

- Match Mockingbird Ln cross section from 52nd St. to 56th St
- Curvilinear alignment, new curb & gutter, medians, bike lanes and sidewalks
- Existing right-of-way limitations
- Analyze multiple roadway alignment options
- Scheduled for asphalt mill and overlay in FY21/22 after City of Phoenix water main project



MOCKINGBIRD LANE: INVERGORDON TO 56TH ST.


7



- Sidewalk drainage scupper and residential wall opening.




MOCKINGBIRD LANE: INVERGORDON TO 56TH ST.



- Flood Control District
- MIBW ADMS Draft Results
- 100yr, 6hr Rain Event



MOCKINGBIRD LANE: INVERGORDON TO 56TH ST.



- Flood Control District
- LIBW ADMS Results
- 100yr, 6hr Rain Event



QUESTIONS?

