

## PV Bike-Ped Master Plan Upcoming Events (Tentative)

07/25/2017	<b>Planning Commission Work Session:</b> Review Statement of Direction; Discuss physical components (e.g. route maps/street cross-sections/traffic calming/enhanced intersections/wayfinding); and Review tentative timeline
08/15/2017	<b>Planning Commission Work Session:</b> Review any unfinished items from prior meeting; Review Mission Statement; Review/edit Goals & Policies; and Review/edit Implementation Measures.
09/05/2017	<b>Planning Commission Work Session:</b> Review any unfinished items from prior meeting and Review revised route maps and street cross-sections
09/19/2017	<b>Planning Commission Work Session:</b> Review any unfinished items from prior meeting; Review revised Goals & Policies; Discuss Projects-Prioritization Criteria; Discuss Performance Measures, and discuss any other related items
	Consultant and staff prepare Draft Plan 2, including rough costs for identified projects
Target 10/03/17	Release of Draft Plan 2
10/12/2017	<b>Town Council Work Session:</b> Update
10/17/2017	<b>Planning Commission Citizen Review:</b> Required public input meeting and discuss Draft Plan 2
11/07/2017	<b>Planning Commission Action:</b> Recommendation to Town Council
11/16/2017	<b>Town Council Study Session:</b> Review core standards and supporting standards (e.g., route maps/street cross-sections/traffic calming/enhanced intersections/wayfinding) - the physical components and Review Goals & Policies
12/07/2017 and/or 12/21/17	<b>Town Council Study Session:</b> Review Implementation Measures; Review projects/cost; and Review the rest of the Draft Plan 2 recommended by Planning Commission.
	Consultant and staff prepare Draft Plan 3 based on Town Council comments
Target 01/12/18	Release of Draft Plan 3
01/25/2018	<b>Town Council Action:</b> Take action on Master Plan
Date timeline prepared: 06/30/17	
Timeline subject to change	