

ID	Task Name	Start	Finish	2016						
				Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	
1	<b>PV HILLSIDE CODE UPDATE PROCESS (Tentative)</b>	Mon 02/02/15	Thu 05/26/16	[Gantt bar spanning Qtr 3 and Qtr 4]						
2	Preliminary Evaluation of Hillside Regulations	Mon 02/02/15	Tue 10/13/15	[Gantt bar spanning Qtr 3 and Qtr 4]						
6	Interdepartmental Staff Review	Wed 02/18/15	Mon 08/17/15	[Gantt bar spanning Qtr 3 and Qtr 4]						
26	Builder - Architect Review	Tue 09/15/15	Tue 10/13/15	[Gantt bar spanning Qtr 3 and Qtr 4]						
31	Planning Commission - Hillside Building Committee Review	Tue 07/21/15	Tue 02/16/16	[Gantt bar spanning Qtr 3 and Qtr 4]						
68	Town Council Review	Thu 02/18/16	Thu 05/26/16	[Gantt bar spanning Qtr 3 and Qtr 4]						

Project: Text Amd - Hillside Reg  
Date: Wed 07/15/15

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone Summary		Duration-only		Deadline	
Project Summary		Manual Summary Rollup		Progress	
Inactive Task		Manual Summary		Manual Progress	
Inactive Milestone		Start-only			
		Finish-only			