

# TENTATIVE SCHEDULE

<del>June 25, 2020</del>	<del>Town Council approved revised SOD</del>
<del>July 21, 2020</del>	<del>PCWS: Uses, Impact to Adjacent Uses, Setbacks, &amp; Traffic/Access/ Circulation/Right-of-Way</del>
<del>August 4, 2020</del>	<del>PCWS: Parking/Landscaping/Utilities/Lighting &amp; Signage</del>
<del>August 18, 2020</del>	<del>PCWS: Lot Coverage/FAR &amp; Revisit past items</del>
<del>August 20, 2020</del>	<del>Applicant's Neighborhood Meeting at resort 7:00 p.m.</del>
September 1, 2020	PC Citizen Review Session, Revised Lighting, Revisit any prior items, Possible action for TC extension
September 15, 2020	Public Hearing or Action to request TC extend PCPH date
September 10 or 24, 2020	Council meeting to extend PC review deadline
September 30, 2020	SOD PCPH deadline
October/November	Continued PC meetings/hearing