

Paradise Valley Bicycle and Pedestrian Master Plan

Coffman Studio, PLLC

TIMELINE SUMMARY

PUBLIC INVOLVEMENT SCHEDULE

February 8, 2017

Phase/ Task	Description	May 2016	June 2016	July 2016	Aug 2016	Sept 2016	Oct 2016	Nov 2016	Dec 2016	Jan 2017	Feb 2017	Mar 2017	April 2017	May 2017	June 2017
	COUNCIL APPROVAL	05/26/2016													
	NOTICE TO PROCEED		06/01/2016												
1.0	INITIATE														
	Prepare a Media Relations Plan		07/01/2016												
2.0	ANALYZE														
	Stakeholder Meeting #1				08/13/2016 08/17/2016										
	On-line/Mail-in Opinion Survey			07/01/2016	08/19/2016										
	OPTIONAL Bike/Ped Count				10/15/2016										
	Resort Concierge Interviews				08/03/2016										
	Stakeholder Meeting #2					09/07/2016									
	Public Open House #1					09/14/2016									
	Planning Commission Study Session #1						10/04/2016								
3.0	DEFINE														
	OPTIONAL: Stakeholder Meeting #3						Not Held								
	OPTIONAL: Public Open House #2						10/19/2016								
	ADD ON: Opinion Survey						10/03/2016 10/18/2016								
	ADD ON: Opinion Survey						10/31/2016 11/29/2016								
	Prepare Draft Master Plan #1														
	Council Staff Update #1							11/17/2016							
4.0	REFINE														
	Stakeholders Meeting #3/4								12/07/2016						
	Public Open House #2/#3								12/14/2016						
	Planning Commission Study Session #2									02/21/2017					
	Council Staff Update #2									02/23/2017					
	Prepare Draft Master Plan #2														
	Planning Commission Study Session #3											03/21/2017			
5.0	APPROVE														
	Prepare Draft Master Plan #3														
	Planning Commission Meeting - Recommendation												04/18/2017		
	Council Study Session #1												04/27/2017		
	OPTIONAL Council Study Session #2													05/11/2017	
	Council Meeting - Action													05/25/2017	
	Prepare Final Master Plan & Final Deliverables														06/08/2017

Note: Tentative schedule dates