



SRP KEIM OVERHEAD CONVERSION DISTRICT AWARD

June 14th, 2018


RECOMMENDED ACTION

- Authorize the Town Manager to Execute Facility Relocation Agreement with SRP
- Authorize the Town Manager to enter into a contract with CenturyLink in an amount not to exceed \$28,274.29
- Authorize the Town Manager to enter into a contract with SRP in an amount not to exceed \$562,840
- Authorize the Town Manager to apply \$891,866 of the Town's SRP Aesthetics Funds towards the cost of the project



AGENDA

- Background on SRP Conversion
- Keim District Scope
- Project Budget
- Project Schedule
- Questions






SRP CONVERSION BACKGROUND

Completed 19 Districts since 1991

- Four districts remain:
 - Keim
 - Denton
 - 40th Street and Lincoln
 - 38th Place and Bethany Home





SRP CONVERSION BACKGROUND

Cost sharing as outlined in Resolution 577 and 813

"The Town of Paradise Valley establishes a general and flexible policy whereby the Town may pay a percentage of the total cost of the improvement ... in the Salt River Project Electric Service Area, the Town may pay up to two thirds (66.7%) of the cost of the undergrounding utility lines not paid by Salt River Project."

 Aesthetics Funds applied to SRP portion, Residents pay 33.3% and Town pays 66.7% or remaining SRP costs and 100% of CenturyLink Costs



KEIM DISTRICT SCOPE

- Undergrounding of SRP and CenturyLink facilities
- Affects 14 properties
- Removal of 2,800 linear feet of overhead line
- Removal of 10 poles and 5 pole mounted transformers
- Subsequent to undergrounding, streets will be milled and overlaid





KEIM DISTRICT BUDGET

Funding Source	Budget	Actual	Difference
Town	\$ 386,276.00	\$ 398,005.29	\$ 11,729.29
SRP Aesthetics Funds	\$ 645,000.00	\$ 891,866.00	\$ 246,866.00
Residents	\$ 193,109.00	\$ 193,109.00	\$ 0
Total	\$ 1,224,385.00	\$ 1,482,980.29	\$ 258,595.29

- Bids received exceeded original budget, additional town cost of \$11,729.29
- Covering bulk of shortfall with additional SRP Aesthetics Funds
 - Will have a minor affect on timing of future SRP projects, will need to be scheduled later in their programmed Fiscal Year

KEIM DISTRICT SCHEDULE

	2018						
Task	June	July	Aug	Sept	Oct	Nov	
Council Action	\Rightarrow						
Contract Start		$\stackrel{\wedge}{\longrightarrow}$					
Trenching							
Electrical Conversion						\rightarrow	



RECOMMENDED ACTION

- Authorize the Town Manager to Execute Facility Relocation Agreement with SRP
- Authorize the Town Manager to enter into a contract with CenturyLink in an amount not to exceed \$28,274.29
- Authorize the Town Manager to enter into a contract with SRP in an amount not to exceed \$562,840
- Authorize the Town Manager to apply \$891,866 of the Town's SRP Aesthetics Funds towards the cost of the project



THANK YOU!

Questions?

