



Proposed Project Schedule Update to 2012 General Plan

Month	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8
Council Discussion on Process																																
Selection of Consulting Firm																																
Council Award of Contract to Firm																																
Drafting of Public Parcticipation Plan																																
Adoption of Public Participation Plan*																																
Draft Update																																
Council Review of Draft																																
Items Referred to other Bodies																																
Outside Agency Review*																																
Planning Commission Review																																
Planning Commission Hearing*																																
Council Review																																
Council Public Hearing*																																
Preparation of Election Materials																																
Placed on Ballot*																																

* - Required by state statute