

TENTATIVE SCHEDULE

June 25, 2020	Town Council approved revised SOD
July 21, 2020	PCWS: Uses, Impact to Adjacent Uses, Setbacks, & Traffic/Access/ Circulation/Right-of-Way
August 4, 2020	PCWS: Parking/Landscaping/Utilities/Lighting & Signage
August 18, 2020	PCWS: Lot Coverage/FAR, Draft Ordinance, & Revisit past items
August 20, 2020	Applicant's Neighborhood Meeting at resort 7:00 p.m.
September 1, 2020	PC Citizen Review Session, Redlines of Draft Ordinance, & Revisit any items from prior meetings
September 15, 2020	Public Hearing or Action to request TC extend PCPH date
September 30, 2020	SOD PCPH deadline

