

SCHEDULE (TENTATIVE)

September 15, 2020	Public Hearing (continuance to Nov 17, 2020)
October 6, 2020	Acoustical Study, Parking Management Plan, Revised Lighting, Quail Run Rd Improvements
October 20, 2020	Draft Stipulations, Revisit Prior Items (as needed)
November 3, 2020	Draft Stipulations, Density, Revisit Prior Items (as needed)
November 17, 2020	Continued PC Public Hearing [SOD deadline date]
December 3, 2020	Council study session
January 2021	Council study session (?)/Hearing TBD

